



Project Process and Timeline

March 2011

Internal Scoping

April 2011

**Public and Agency Scoping
(We are here)**

Winter 2011 / 2012

Alternatives Development

Summer 2012 – Fall 2013

Prepare Draft WSP/EIS

Fall 2013 – Winter 2014
(90 days)

Public Comment on
Draft WSP/EIS

Summer 2014

Release Final WSP/EIS

Fall 2014

Record of Decision

After Record of Decision

Implementation of Plan