

NATIONAL CAPITAL MEMORIAL ADVISORY COMMISSION MEETING, October 18, 2022
MEMORIAL UPDATES

STAGE	EXPIRATION	PROJECT / ISSUE	UPDATE
1.Legislation	n/a	Jean Monnet memorial authorization	H.R. 6611/ S. 3579 – 117 th Congress (2021-2022)
1.Legislation	n/a	Thomas Paine memorial authorization	H.R. 6720 – 117 th Congress (2021-2022)
1. Legislation	n/a	National Service Animals Memorial Act	H.R. 6353/ S. 3447 – 117 th Congress (2021-2022) H.R. 6353 passed the House.
1. Legislation	n/a	National Liberty Memorial Preservation Act	H.R. 6201/ S. 3334 – 117 th Congress (2021-2022) H.R. 6201 passed the House.
1. Legislation	n/a	Flying Tiger Flight 739 Act	S. 2571 — 117th Congress (2021-2022)
1. Legislation	n/a	Gold Star Mothers Family Monument Extension Act	H.R.2365 / S. 1938 — 117th Congress (2021-2022) H.R. 2365 passed the House.
1.Legislation	n/a	Waterfront Enslaved Voyages Act	H.R. 4009/ S. 4732— 117th Congress (2021-2022) H.R. 4009 passed the House.
2. Site selection	12/15/2028	Global War on Terrorism	Site selection study presented at October 18, 2022, NCMAC meeting.
2. Site selection	12/27/2028	National Medal of Honor Memorial	Sponsor preparing for site section.
2. Site selection	12/17/2027	Every Word We Utter - 19th Amendment	Sponsor is preparing for site selection.
2. Site selection	12/23/2028	Fallen Journalists Memorial	DOI requested legislation authorizing Area I. S.J.Res. 62 and H.J.Res. 96 introduced – 117 th Congress (2021-2022)
2. Site selection	3/12/2026	Adams Family Memorial	In Fall 2020, President Trump made two of the four presidential appointments to the Commission. The Commission will also include eight congressional appointees. The Commission expires December 2, 2025.
2. Site selection	11/3/2025	EMS Memorial	Sponsor is developing design concepts and refining the site selection study.
3. Design	12/22/2027	Texas Legation	Sponsor engaged in design development in preparation for concept design submissions to the CFA and NCPC.
3. Design	1/1/2028	First Division modification	Sponsor engaged in design refinement in preparation for final design submissions to the CFA and NCPC.
3. Design	12/12/2024	Second Division modification	Sponsor is developing construction documents. The project received final CFA and NCPC design approvals.
3. Design	3/31/2024	Desert Storm / Desert Shield	Sponsor received NCPC and CFA concept design approval and is seeking final approvals this fall or winter
3. Design	1/24/2028	Peace Corps Park	Sponsor received preliminary NCPC approval in September and is working on final CFA and NCPC design submissions.
4. Construction	6/30/2021	World War II FDR Prayer Plaque	Construction underway with completion expected in December 2022.
4. Construction	n/a	World War I Memorial	Memorial dedicated. Work underway on sculptural relief. Dedication of the sculpture currently targeted for 13 Sept 2024 (Gen. Pershing's birthday).
4. Construction	10/7/2023	Korean War Veterans Memorial Wall of Remembrance	The Wall of Remembrance was dedicated on July 27, 2022 NCMAC meeting.