

National Park Service

Fire Island National Seashore



EXPERIENCE
YOUR
AMERICA

Project Schedule

2006	Project Scoping Research, Data Collection & Analysis
2007	Foundation for Planning (Purpose, Significance, Fundamental Resources) Define Park Goals
2008	Framework for Alternatives Develop Preliminary Alternatives (internal)
2009	Internal & Public Review of Planning Alternatives
2010	Preliminary Alternatives available for public comment
2011	Draft GMP/EIS for agency review (Fall 2011) Draft GMP/EIS for public review (Winter 2012)
2012	Final GMP/EIS for public review Approve GMP/EIS with Record of Decision (ROD) (Spring 2012)

