



Project Process and Tentative Timeline

Summer/Winter 2013 — Internal Scoping

Winter/Spring 2013 — Public Scoping (60 days)

Spring/Summer 2013 — Alternatives Development

Summer/Fall 2013 — Public Comment on Preliminary Alternatives

Fall 2013/Winter 2014 — Prepare Draft WSP/EIS

**Spring/Summer 2014 — Public Comment on Draft WSP/
EIS (60 days)**

Summer 2014 — Prepare Final WSP/EIS

Summer/Fall 2014 — Release of Final WSP/EIS

Fall 2014 — Record of Decision

**Fall 2014/Winter 2015 — Implementation of WSP
Onward**