

NATIONAL CAPITAL MEMORIAL ADVISORY COMMISSION MEETING, JANUARY 31, 2023
MEMORIAL UPDATES

STAGE	EXPIRATION	PROJECT / ISSUE	UPDATE
1.NO CURRENT LEGISLATION			
2. Site Selection	12/29/2029	National Enslaved Voyages Memorial	NPS held initial meeting with sponsor to brief on the process for site selection and design.
2. Site Selection	12/29/2029	Jean Monnet memorial authorization	NPS held initial meeting with sponsor to brief on the process for site selection and design.
2. Site Selection	12/29/2029	Thomas Paine memorial authorization	NPS scheduled to meet with sponsor to brief on process for site selection and design.
2. Site Selection	12/29/2029	National Service Animals Memorial Act	NPS held initial meeting with sponsor to brief on the process for site selection and design.
2. Site Selection	12/29/2029	Women Who Worked on the Home Front during WWII	NPS held initial meeting with sponsor to brief on the process for site selection and design.
2. Site Selection	9/30/2027	National Liberty Memorial Preservation Act	Authorization had lapsed in 2020 but Area I authority was reinstated by public law on 12/29/2022.
2. Site selection	12/15/2028	Global War on Terrorism	Site selection study presented at January 31, 2023, NCMAC meeting.
2. Site selection	12/27/2028	National Medal of Honor Memorial	Sponsor working with a consultant on site section.
2. Site selection	12/17/2027	Women's Suffrage Movement Monument	Sponsor working with a consultant on site selection.
2. Site selection	12/29/2029	Fallen Journalists Memorial	Authorization for Area I became public law on 12/29/2022
2. Site selection	3/12/2026	Adams Family Memorial	In Fall 2020, President Trump made two of the four presidential appointments to the Commission. The eight congressional appointees to the Commission have not been named. The Commission expires December 2, 2025.
2. Site selection	11/3/2025	EMS Memorial	Sponsor is developing design concepts and refining the site selection study.
3. Design	12/22/2027	Texas Legation	Preferred site received initial approval from CFA and NCPC. Sponsor is developing design concepts for submission to the CFA and NCPC.
3. Design	1/1/2028	First Division modification	Sponsor to submit final design for CFA consideration in February 2023 and for NCPC consideration in March 2023
3. Design	12/12/2024	Second Division modification	Sponsor is developing construction documents. The project received final CFA and NCPC design approvals.
3. Design	3/31/2024	Desert Shield/ Desert Storm	Sponsor received revised concept approval from CFA in October 2022 and final design approval from NCPC in December 2022. Sponsor is aiming to begin construction as soon as summer 2023.
3. Design	1/24/2028	Peace Corps Park	Sponsor received preliminary NCPC approval in September and is working on final CFA and NCPC design submissions.
4. Construction	n/a	World War II FDR Prayer Plaque	Construction substantially completed in December 2022. Dedication in will occur in June 2023.
4. Construction	n/a	World War I Memorial	Memorial dedicated. Work underway on sculptural relief. Dedication of the sculpture currently targeted for 13 Sept 2024 (Gen. Pershing's birthday).
4. Construction	n/a	Korean War Veterans Memorial Wall of Remembrance	The Wall of Remembrance was dedicated on July 27, 2022. The sponsor is working with DOD to address outstanding issues with names.

