

NATIONAL CAPITAL MEMORIAL ADVISORY COMMISSION

March 16, 2026

MEMORIAL UPDATES

STAGE	PROJECT	Update	Expiration
Legislation	Adams Family Memorial	Recent authorization expired 12/2/2025. HR 2306 to reauthorize the Adams Memorial Commission passed the House on 12/9/2025.	
Legislation	EMS Memorial	Recent authorization expired 11/3/2025. HR 2196 introduced to extend the authority. Reported out of committee 2/11/2026 and awaiting House floor action.	
Legislation	Second Division modification	Authorization expired 12/12/2024. S 1353 to extend the authorization. Senate held a hearing on 12/9/2025	
Site Selection	National Enslaved Voyages Memorial	NPS held initial meeting with sponsor to brief on the process for site selection and design.	12/29/2029
Site Selection	Jean Monnet memorial authorization	NPS held initial meeting with sponsor to brief on the process for site selection and design.	12/29/2029
Site Selection	Thomas Paine memorial authorization	NCMAC recommended for Area I during September 2024 meeting.	12/29/2029
Site Selection	National Service Animals Memorial	Sponsor actively working on site selection with consultant team.	12/29/2029
Site Selection	Women Who Worked on the Home Front during WWII	HR 2290 passed the House on 12/9/2025 to locate the memorial within the National Mall. Senate held a hearing on S 1088 on 12/9/2025.	12/29/2029
Site Selection	National Liberty Memorial Preservation Act	Area I authority was reinstated by public law on 12/29/2022.	9/30/2027
Site Selection	National Medal of Honor Memorial	HR 186 & S 858 to establish a commemorative work on the National Mall. HR 186 passed the House 1/21/2025. Senate held a hearing on S 858 on 12/9/2025.	12/27/2028
Site Selection	Women's Suffrage Movement Monument	Constitution Gardens west site approved by CFA 9/18/25 and NCPC 12/4/25.	1/4/2032
Design	Global War on Terrorism	Sponsor actively working on concept design with consultant team.	12/15/2028
Design	Fallen Journalists Memorial	NCPC approved preliminary site plan on 12/4/2025. Design refinements underway.	12/29/2029
Design	Texas Legation	NCPC approved final site plans on 6/5/2025. CFA granted final approval 5/15/2025. NPS approved technical drawings 9/30/2025. Final financial review is underway.	12/22/2027
Design	Peace Corps Park	CFA granted final approval 1/14/2026. NCPC approved final site plans 12/5/2024.	1/24/2028
Construction	Desert Shield/ Desert Storm	Construction underway.	n/a
Construction	Korean War Veterans Memorial Wall of Remembrance	The Wall of Remembrance was dedicated on July 27, 2022. The sponsor is working with DOD to address outstanding issues with names.	n/a