
Project Schedule

September 2013 – 
January 2014

Spring 2014

Fall 2014

Winter 2014

Summer 2015

Fall 2015

Winter 2015

Public review and comment 
on Draft Dog Management Plan/SEIS

Incorporation of public comment

Public review and comment 
on Notice of Proposed Rulemaking

Incorporation of public comment

Notice of Availability of Final 
Dog Management Plan/FEIS

Notice of Availability of Record of Decision 

Notice of Availability of Final Rule; 
plan implementation begins 30 days after 
Final Rule is published

Supplemental Environmental Impact Statement Golden Gate 
National Recreation Area


