REVISED DRAFT ESTIMATED TIMELINE

GOLDEN GATE NATIONAL RECREATION AREA

NEGOTIATED RULEMAKING/NEPA PROCESSES

May 12, 2006

	Negotiated Rulemaking (NR)
Advisory Committee Process
	NEPA Process

	
	June 3, 2005

Draft ISR  posted on PEPC for internal review



	
	August 5, 2005

Review/Finalize ISR (contractor has 10 days after receipt of NPS comments to finalize)

Draft EIS NOI prepared



	
	December 2005

IDT meets to define criteria, thresholds, data, etc. (decision criteria – i.e. how you are going to objectively set up criteria to open or close areas to dogs, T & E species, conflict over uses, etc.)

Socioeconomic site visit and data gathering.



	February 17, 2006

Notice of Establishment for Committee and Notice of Committee Meeting  published in Federal Register; Members appointed


	February 22, 2006
EIS Notice of Intent published in Federal Register; Starts 60 day scoping (ends April  2006). Contractor begins analyses of no action alternative (existing management continued)


	March 6, 2006
NR Committee Meeting #1:  Introductions of DFO/Committee, Facilitator Evaluation, Protocols, Applicable Statutes/Regulations, NEPA Process/Schedule, NPS Sideboards, Public comment.


	March 2006

Information collection continues


	April 4 and 5, 2006
Attend NEPA Public Scoping workshops.
Provide comments to NPS-NEP A public scoping (comment period ends 4/24).

	April 4 and 5, 2006
Public scoping  workshops


	April 18, 2006

NR Committee Meeting #2:  Information Updates [Accelerated Resource Protection Rulemaking], Revise Draft Protocols, , Committee Schedule/Logistics, Public comment.
	April 

Content Analysis of Public Scoping Comment

Development of No Action Alternative 

And final impact thresholds; data gap

Analysis complete



	May 15, 2006
NR Committee Meeting #3:  Final Protocol revisions approval, NPS Parameters (Sideboards) and NEPA EIS No Action Alternative,  Draft Collaborative Approach to Decision Making, Information Needs (including creation of a Technical Subcommittee and initial charge), Public comment.  


	May 2006

Complete preliminary analysis of 

No action alternative


	June 2006: Date TBD
Technical Subcommittee Meeting #1: Identify essential data, review available data/data by geographic areas and identify data gaps, develop recommendation for Committee, Next steps to prepare for Committee mtg.

(Possible Committee field trip/s or individual visits to dog walking locations with GGNRA)


	

	June 22, 2006

NR Committee Meeting #4:  Review data needs recommendation from Technical Subcommittee Meeting #1 and decide next steps, Review initial Key Interests and Issues Table, Discuss potential evaluation criteria, Public Comment.
Option: Present draft internal scoping report prepared for concurrent NEPA process.


	June 2006

Public scoping content analysis complete

and posted on PEPC.  

Review and revision of no action impact

analysis



	July 2006
Technical Subcommittee Meeting #2:  Further discussion of data needs based on NR Committee Mtg#4. Include assessment of NEPA database for the various locations discussed during Committee #4.

Option: Caucuses to refine Key Interests and Issues Table.
Option: Develop initial options for GGNRA-wide issues such as voice control criteria.

 August 2006

NR Committee Meeting #5:  Discuss outcomes of Technical Subcommittee Meeting #2; Review revisions to Key Interests and Issues Table; Review initial options for GGNRA-wide and individual sites and evaluate; Focus on options for GGNRA-wide issues; Agree on next steps. 

	July 2006

IDT meeting:  Desired Future Conditions

For each site, resource based, visitor 

Experience, constraints; preliminary

Alternatives development

August

Continued refinement of above

	 September 2006
Subcommittee meetings: TBD

Caucus efforts: TBD


	September 2006

Alternatives Development continues, concurrently with Impact analysis

	Early October 2006
NR Committee Meeting #6:  Focus on GGNRA area-specific dog management options, and review draft rule language pertaining to GGNRA-wide dog management options

 
	Late October 2006

Chapter 4 drafted (Impact Analyses of Alternatives), Economic analyses of alternatives completed (draft report)


	Early November 2006

NR Committee Meeting #7:  Review draft rule language related to area-specific options; discuss integration of GGNRA-wide and area-specific options, and rule language addressing options/agreements discussed; discuss options for dealing with  topics/areas where consensus has not yet been reached  


	

	Early December 2006
Subcommittee or caucus meetings to resolve any outstanding issues

Public Outreach/Implementation Subcommittee Meeting


	December 2006  

Incorporate NR  Committee findings into EIS alternatives
Begin Impact analysis per NEPA



	January 2007

NR Committee Meeting #8:  Finalize rule language on areas of agreement and, if needed, options for addressing topics/areas where consensus has not yet been reached


	

	TBD

Potential Committee meeting to discuss any implications of the NEPA process to the agreements reached by the Committee


	2007

DEIS out to Public for Review (would contain findings of NR Committee).  This would be released about the same time as the Proposed Rule for Dog Management at GGNRA for public comment.



	
	2008

FEIS and Final Rule complete, with a Record of Decision.
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