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INTRODUCTION 

Yosemite National Park prepares an annual report pursuant to the 1999 Programmatic Agreement 

Among the National Park Service at Yosemite, the California State Historic Preservation Officer, and the 

Advisory Council on Historic Preservation Regarding Planning, Design, Construction, Operations and 

Maintenance, Yosemite National Park, California (1999 PA). The report is meant to describe how the 

park is carrying out its National Historic Preservation Act (NHPA) section 106 responsibilities under this 

agreement. Per Stipulation XVIII, the report is distributed to the 1999 PA’s signatories, invited 

concurring parties, the National Park Service’s (NPS) Federal Preservation Officer and is made available 

to the public. All parties are provided the opportunity to review and comment on the report.  

The requirements of the report include: 

 A list of “no effect” and “no adverse effect” actions carried out in accordance with the 1999 PA, 

 Identification and/or evaluation of potential historic properties, 

 Description of cultural resource monitoring, and 

 Summary of the treatment of historic properties. 

In addition, this park has included a summary of compliance for planning and design projects completed 

through the section 106 standard review process (36 CFR Part 800). 

YOSEMITE CULTURAL RESOURCES MANAGEMENT 

Yosemite maintains a staff of cultural resource management (CRM) professionals who meet the 

Secretary of the Interior’s qualification standards. The CRM team, in coordination with the park’s section 

106 coordinator, reviews projects and determines whether there are potential effects to cultural 

resources at the earliest stages of project development. The CRM staff includes individuals with 

expertise in history, curation, archeology, anthropology, conservation, historical architecture, and 

historical landscape architecture. In addition, designated cultural resource specialists have specific 

responsibilities for review of projects that could have effects on cultural resources, such as the fire 

archeologist, who evaluates the effects of prescribed burns. This ensures that common management 

activities receive appropriate, timely evaluation by cultural resource experts.   

The CRM professionals are located within three different divisions within the park. Within the Resources 

Management and Science Division, the cultural resources program manages two branches: 

Anthropology, and History, Architecture and Landscapes. The cultural anthropologist position in the park 

is also the liaison with the seven traditionally associated American Indian tribes and groups. In addition 

to coordinating the tribal section 106 responsibilities, this branch manages Yosemite’s cultural resource 

inventory responsibilities under NHPA section 110. This includes research and documentation of 

Yosemite’s long, complex history of human occupation and use. 

Within the Division of Interpretation is the Museum Branch which is responsible for managing and 

maintaining the park’s extensive museum collection, archives and library. Many of the museum artifacts 

are exhibited and stored in the Museum Building in Yosemite Village. The El Portal Maintenance 

Complex contains a large portion of the storage facilities for the museum as well. Other small storage 

facilities are scattered throughout the park.  
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Within the Division of Project Management is the Branch of Environmental Planning and Compliance. 

This group coordinates planning, construction, operations, and maintenance project reviews in 

accordance with NHPA and the National Environmental Policy Act (NEPA) and documents the 

assessment of effects on historic properties using the NPS Planning, Environment, and Public Comment 

(PEPC) program. The PEPC program facilitates the organization, internal review, public commenting, and 

comment analysis of documents throughout the planning and/or design process for each project. 

Completed NEPA and NHPA section 106‐related documents (with confidential information withheld) are 

posted online on the park’s public webpage at http://parkplanning.nps.gov/yose.  

A list of all of the park’s cultural resource managers from 2014 is provided in Table 1 (below) and 

includes staff members from the Pacific West Regional Office of the National Park Service who assisted 

Yosemite personnel as needed. 

Table 1: Yosemite Cultural Resources Staff, 2014 

Yosemite National Park

Barbara Bane  Project Archeologist

Barbara Beroza   (Acting) Curator

Paul DePascale  Project Archeologist, Trails Program

Abby Sue Fisher*  (Acting) Cultural Resources Program Manager

Jennifer Hardin, Ph.D.*  Cultural Anthropologist/American Indian Liaison 

Gabrielle Harlan, Ph.D.*  Historical Architect

Scott Jackson  Project Archeologist

Rod Kennec  Historic Preservation Specialist

Jun Kinoshita  Project Archeologist, Fire Management Program 

Laura Kirn*  Cultural Resources Program Manager

Kimball Koch  (Acting) Section 106 Coordinator

Brenna Lissoway*  Archivist

Kevin McCardle*  Historical Landscape Architect

Sonny Montague  Park Archeologist, Archeologist for Wilderness Program 

Paul Stephens*  Historical Architect

Pacific West Regional Office 

Paul Chattey  Historical Architect

Cathy Gilbert*  Historical Landscape Architect

Kirstin Haertel, Ph.D.  Archeologist

Elaine Jackson‐Retondo, Ph.D.  Historian, National Historic Landmark Program Coordinator 

Cari Kreshak*  Section 106 Coordinator

David Louter, Ph.D.  Chief, Division of Cultural Resources

Erica Owens  Historical Landscape Architect

Paul Rogers  (Acting) Archivist

Fred York, Ph.D.*  Regional Anthropologist (since retired)

* Individuals who have recently retired or no longer hold the position (e.g. have left the park)  
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2014 COMPLETED PROJECT REVIEWS AND PROGRAM 

ACCOMPLISHMENTS 

Projects for which the park completed NHPA compliance in 2014 are listed in Appendix A of this report. 

The most significant of these projects are described below.  

PROJECTS COMPLETED 

Amendment to Yosemite’s 1999 PA 

With the 1999 PA scheduled to expire in May 2014, the park, the California Office of Historic 

Preservation (SHPO), and the Advisory Council on Historic Preservation (ACHP) agreed to amend the 

existing agreement for two additional years. The extension is intended to allow time for the signatories 

to develop a new agreement. Consultation included discussions with Yosemite’s traditionally associated 

tribes and groups. The amendment also made changes to three other stipulations associated with the 

agreement, primarily to make the park’s 1999 PA more consistent with the current regulations (36 CFR 

Part 800) which were revised in 2004. Consultation on the 1999 PA amendment was initiated on March 

24, 2014, and concluded with the execution of the amendment on May 13, 2014.   

Rim Fire Report – 1999 PA 

Stipulation XI (G) of the 1999 PA states that the park will provide a report to the SHPO, ACHP, Yosemite’s 

traditionally associated tribes and groups, and the National Park Service’s Federal Preservation Officer 

on the impacts of natural disasters and response operations. The Rim Fire report documenting the 

impacts of the 2013 fire was distributed on July 29, 2014.  

Merced Wild and Scenic River Comprehensive Management Plan – 36 CFR Part 800 

The Merced Wild and Scenic River Comprehensive Management Plan (MRP) outlines the management 

strategy for the 81 miles of the Merced River within Yosemite National Park that are designated as Wild 

and Scenic under the Wild and Scenic Rivers Act. The Merced River Plan provides guidance for the 

protection and enhancement of river values and manages use within the river corridor for 

approximately 20 years from the time the record of decision was published on March 31, 2014. The plan 

is designed to protect the Merced River's free‐flowing condition and the unique values that made the 

river worthy of protection under the Act. Given the scope, long‐term nature, and potential adverse 

effects of the plan, the project’s section 106 compliance was conducted under the standard review 

process including development of a plan‐specific programmatic agreement to address adverse effects.  

Beginning in March 2013 through early 2014, the park held regular consultation conference calls with 

the SHPO, ACHP, the tribes and other consulting parties. During these calls, the parties reviewed the 

various actions under the plan to (1) identify potential adverse effects, (2) find ways to avoid, minimize 

or mitigate those effects, and (3) develop agreement on the process for continued consultation as the 

plan is implemented. The park prepared a stand‐alone section 106 report entitled, The National Historic 

Preservation Act Assessment of Adverse Effects for the Merced River Plan, which provides a detailed 
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The Ansel Adams Gallery 

description of the plan’s actions and their effects on historic properties. The section 106 report was 

included in the final plan which was released in January 2014. 

The consulting parties developed a programmatic agreement for the plan which was executed by the 

park, SHPO, and ACHP on March 28, 2014. The record of decision, completing the compliance process, 

was signed by the NPS on March 31, 2014. Please refer to Attachment B for a summary of the status of 

MRP PA actions that have been initiated following the signing of the record of decision in 2014. 

Tuolumne Wild and Scenic River Comprehensive Management Plan – 1999 PA  

In 1984, the U.S. Congress designated 83 miles of the Tuolumne River as Wild and Scenic; 54 of those 

miles fall within the boundaries of Yosemite National Park. The Tuolumne Wild and Scenic River 

Comprehensive Management Plan (TRP), outlines the necessary actions to protect and enhance the 

river’s outstanding values for the next 20 or more years. Consultation on the plan was conducted under 

the 1999 PA. 

In 2013, the park consulted with the SHPO on the draft plan and notified the SHPO and the ACHP of the 

adverse effects and proposal to implement standard mitigation measures as specified in section VIII of 

the 1999 PA. The final plan/environmental impact statement was released for public review on March 

14, 2014. The park transmitted the final plan to the SHPO and the ACHP on March 27, 2014. The letter 

included a revised list of actions and the standard mitigation measures that will be applied. The letter 

clarified the park’s proposed consultation path for remaining actions that have the potential for adverse 

effects, which is to follow the standard four‐step process (36 CFR Part 800). On April 17, 2014, the final 

plan was transmitted to Yosemite’s traditionally associated tribes and groups. The SHPO confirmed that 

consultation on the TRP was complete on May 9, 2014. The record of decision completing compliance 

for the TRP was signed on June 24, 2014.  

In August 2014, the NPS initiated the Soda Springs Trail and Meadow Restoration project in Tuolumne 

Meadows. This two‐year project will be complete in 2015. The NPS implemented the mitigation 

measures prescribed in the final environmental impact statement (EIS), including maintaining the 

current alignment of historic remnants of the Great Sierra Wagon Road, applying specified treatments 

for culverts, and documenting changes to the road. 

Ansel Adams Gallery Complex 

Rehabilitation – 36 CFR Part 800 

After more than 90 years of 

continuous use, the buildings in 

the Ansel Adams Gallery complex 

require repairs to protect and 

stabilize four historic buildings. 

These buildings contribute to both 

the Yosemite Valley and Yosemite 

Village historic districts. They are also located within the Yosemite Valley Archeological District. This 

project includes upgrades to foundations, the electrical system, plumbing, and fire protection systems 
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(sprinklers); and installation of insulation to improve living and working conditions for staff and park 

visitors. The project will bring all buildings up to current health and safety codes and provide improved 

accessibility for visitors.  

Consultation for the project was initiated under the standard review process (36 CFR Part 800) in 2011. 

Per a letter dated June 11, 2014, the SHPO concurred with the park’s no adverse effect determination 

for the project. Consultation also occurred with the seven traditionally associated American Indian tribes 

and groups. Construction began in November 2014 on the main gallery building (#900A) and the family 

residence (#900B). Tribal monitoring is occurring with ground disturbing activities during construction 

and will continue in 2015. 

White Wolf Lodge Rehabilitation – 1999 PA for Phase 1 

 

The White Wolf Lodge main building, October 1933. 

The White Wolf Lodge rehabilitation will make repairs to the foundation, siding, roof, and interiors of 

the main lodge building. The lodge building has received heavy use and is subject to extreme 

temperatures and snow loads, all of which has led to deterioration of the building. The main lodge 

building was not adequately designed for the weather conditions at this location, nor does the site have 

adequate drainage for spring snow melt. These factors have contributed substantially to the need for 

repairs, especially to the foundation of the building. The park will also make path of travel 

improvements to the lodge from the parking area as well as construct a new accessible comfort station 

adjacent to the parking area. The project will be implemented during summer 2015. 
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HISTORIC STRUCTURE REPORTS, CULTURAL LANDSCAPE REPORTS 

AND OTHER STUDIES 

Historic Structures Report 

As part of Yosemite’s efforts to protect the cultural resources found within the park, staff and 

contractors conduct studies to provide the necessary information to help guide resource management. 

During 2014, the park completed the Yosemite Valley Administration Building Historic Structure Report, 

which documents the background, characteristics, conditions, and potential treatment of cultural 

resources at the Administration Building in Yosemite National Park.  

National Register Listings:  Keeper of the National Register 

Fourteen historic properties were added to the National Register of Historic Places when the Keeper 

signed the nominations on July 18, 2014. The nominations were part of a multiple property listing for 

the High Sierra Camps and backcountry cabins used during snow surveys or as ranger patrol cabins. The 

14 properties include: 

High Sierra Camps 

 Glen Aulin High Sierra Camp 

 May Lake High Sierra Camp 

 Merced Lake High Sierra Camp 

 Sunrise High Sierra Camp 

 Tuolumne Meadows High Sierra Camp 

 Vogelsang High Sierra Camp 

Backcountry Cabins 

 Buck Creek Patrol Cabin 

 Frog Creek Cabin 

 Lake Vernon Snow Survey Shelter 

 Sache Spring Snow Survey Shelter 

 Merced Lake Ranger Station and Snow Survey Cabin 

 Snow Flat Ranger Station and Snow Survey Cabin 

 Ostrander Ski Hut 

 Snow Creek Ski Hut 
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Consensus Determinations of Eligibility (SHPO review):  

Finding of Ineligibility 

 Wawona Basin CCC Camp – A determination of eligibility was completed for the Wawona Basin 

Civilian Conservation Corps camp. Based on research used in preparing the determination of 

eligibility, the park found that the remaining four buildings of the camp had been significantly 

modified and that the site did not have sufficient integrity to be eligible for listing on the 

National Register of Historic Places. The SHPO concurred with the park’s findings in a letter 

dated October 6, 2014. 

In Process 

 Yosemite Lodge – A determination of eligibility for the Yosemite Lodge, a Mission 66‐era park 

motel development, will be submitted for SHPO for a consensus determination in 2015. The 

contributing resources include those buildings and structures that date to Mission 66‐era and 

retain integrity as a historic district. 

ARCHEOLOGICAL PROGRAM 

Park archeology staff worked on numerous park projects 

to avoid and minimize impacts to archeological 

resources. In 2014, park archeology staff conducted 

inventory, condition assessments, monitoring, and 

subsurface survey in support of several park projects. 

The year’s highlights are described below. 

 Conducted archeological inventory and 

monitoring related to ecological restoration 

projects in multiple Yosemite Wilderness areas. 

The 2014 field work resulted in the inventory of 

1,459 acres, documentation of 47 previously 

unrecorded sites and 80 isolated finds, and re‐

documentation of 4 sites. In all, 61 fire rings were removed from archeological sites, thereby 

continuing efforts to promote preservation of archeological deposits. 

 Continued participation on an interdisciplinary team to identify issues related to pack stock use 

in Yosemite Wilderness, bringing the current total of assessed stock camps and grazing areas to 

55. 

 Carried out subsurface survey work at CA‐MRP‐56 in support of the Yosemite Valley Emergency 

Services Complex rehabilitation project. In close coordination with traditionally associated 

American Indian tribes and groups, Yosemite archeologists excavated shovel test units and 

auger probes in the project area of potential effects (APE).  

Tribal representatives and park archeologists  
at the Emergency Services Complex. 
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 Conducted condition assessments at a sample of sites within the Wild and Scenic River corridors 

of the Tuolumne River and Merced River. A total of 42 sites were assessed and a majority of 

them were found to be in good condition. 

 Awarded a contract to Far Western Anthropological Group for archeological investigations at 

CA‐MRP‐660/H and ‐661/H, pursuant to the memorandum of agreement (MOA) for the 

Restoration of the Mariposa Grove of Giant Sequoias.  

 Conducted site protection and monitoring for construction projects, notably Tioga Road 

Rehabilitation, Tenaya Lake west end trail delineation and restoration, and Yosemite Valley 

Administration Building Emergency Egress. 

 Conducted site protection, pre‐ and post‐burn assessments, and archeological site record 

updates for a drought‐fueled fire season. There was substantial archeological involvement on 

the El Portal, Meadow, Dark Hole, and Dog Rock fires. 

 Carried out intensive public education and work with park staff and volunteer crews to 

implement archeological site protection and collections documentation as part of FACELIFT, the 

park’s annual trash pickup event. 

AMERICAN INDIAN CONSULTATION 

Yosemite National Park consults with traditionally associated American Indian tribes and groups in 

accordance with section 106 of the NHPA implementing regulations (36 CFR Part 800), the Native 

American Graves Protection and Repatriation Act, the American Indian Freedom of Religion Act, 

Executive Orders, NPS Director’s Orders, and the 2006 NPS Management Policies. Consultations occur 

throughout the year on an as‐needed basis. The tribes and groups traditionally associated with Yosemite 

are the American Indian Council of Mariposa County, Inc. (also known as the Southern Sierra Miwuk 

Nation), the Bishop Paiute Tribe, the Bridgeport Indian Colony, Mono Lake Kutzadikaa, the North Fork 

Rancheria of Mono Indians of California, the Picayune Rancheria of the Chuckchansi Indians, and the 

Tuolumne Band of Me‐Wuk Indians. 

Yosemite National Park has cooperative agreements with the American Indian Council of Mariposa 

County, the North Fork Rancheria of Mono Indians of California, and the Tuolumne Band of Me‐Wuk 

Indians to contribute substantially to project planning and implementation as subject matter specialists. 

Similar agreements are being developed with the other four tribes. The primary purpose of the 

cooperative agreement is to transfer financial assistance to tribal groups, enabling tribal representatives 

to participate in the protection of resources with cultural and religious significance. In 2013, the park 

negotiated a 15‐year cooperative agreement with the American Indian Council of Mariposa County, Inc., 

to collaborate about traditional cultural activities and events held in the park. 

During 2014, the park completed tribal consultation for 35 projects with potential to affect resources 

with traditional cultural or religious significance. Consultation with the tribes is facilitated by providing 

them with a bi‐monthly tribal project review spreadsheet, which lists upcoming park projects and gives 

the tribes an early opportunity to be involved in the planning process. The park also developed five task 

agreements with the tribes to involve them in resource management and historic preservation 

monitoring activities. 
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Annual All Tribes Meeting 

The Twelfth Annual All‐Tribes Meeting was held in Tuolumne, CA on July 19, 2014. The meeting was 

attended by park staff and representatives from six of the seven traditionally associated tribes and 

groups. The meeting opened with briefings from tribal representatives and from the park 

superintendent. Project managers from the park provided overviews of the 1999 PA extension, the 

Emergency Services Center Rehabilitation Project, Mariposa Grove Restoration Project, Tuolumne 

Meadows Restoration Project, Tenaya Lake Environmental Assessment (trail construction) and 

responded to questions from the tribes and groups. Participants also discussed updates from each 

traditionally associated tribe and group, tribal participation in interpretation at the Mariposa Grove, 

cultural resources affected by the Rim Fire, tribal cultural monitoring reports, opportunities and 

programs for tribal employment with the park, and the Wahhoga Indian Cultural Center. 

Site Visits and Tribal Monitoring 

The park works with traditionally associated tribes and groups to ensure that projects, especially those 

involving construction or other ground‐disturbing activities, are reviewed and monitored as necessary 

by qualified tribal monitors. During 2014, site visits with Yosemite’s traditionally associated American 

Indian tribes and groups took place related to several projects in the planning process [e.g. Tenaya Lake, 

Pothole Dome (Tuolumne Meadows), Emergency Services Complex, and Ansel Adams Gallery Complex].  

In 2014, cultural monitors were present at the following park undertakings: archeological investigations 

in support of the Yosemite Valley Emergency Services Complex rehabilitation project, Ansel Adams 

Gallery Complex rehabilitation project, Tioga Road rehabilitation project, Wawona Wildland Firefighting 

Facility construction project, Yosemite Valley Administration Building rehabilitation, Mariposa Grove 

archeological investigations, Mariposa Grove / South Entrance geotechnical investigations, Swinging 

Bridge Picnic Area improvements, Henness Ridge Environmental Education Campus, and Tenaya Lake 

rustic trail construction. On‐site monitors ensured that publicly valued cultural resources were protected 

from potential damage during construction activities. 

Indian Cultural Center 

The 1980 Yosemite General Management Plan authorized development of the Wahhoga Indian Cultural 

Center in partnership with the American Indian Council of Mariposa County for the purpose of providing 

a place for park associated American Indians to practice traditional ceremonies and share their culture 

with the public. The park continued to work with the tribes, recognizing the American Indian Council of 

Mariposa County as the lead entity on the development the Wahhoga Indian Cultural Center in Yosemite 

Valley.  

ON-GOING CONSULTATION 

Development of a New Parkwide PA 

The 1999 PA included a sunset date of May 14, 2014. In light of its importance in facilitating timely 

review of projects and completion of section 106 compliance for many projects in Yosemite, the 

signatories and consulting parties agreed to develop a new parkwide PA. As described above, in order to 
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allow time to draft a new agreement, the existing PA was amended for a two‐year extension. The park is 

developing the new parkwide PA [under the authority described in 36 CFR §800.14(b)] which will build 

from the existing streamlined activities identified in the 2008 nationwide PA. 

The park initiated consultation on the new PA via letter in June 2014 with the SHPO, ACHP, and 

Yosemite’s traditionally associated tribes and groups. The park will continue to meet with the consulting 

parties in 2015. 

Meadow Fire, Dark Hole Fire, El Portal – 1999 PA 

The park is in the process of preparing reports documenting the effects of these three fires on historic 

and cultural resources in the park. The reports will meet the requirements of stipulation XI(G) of the 

1999 PA. See Appendix C for a summary report on the effects to cultural resources during the 2014 fire 

season in Yosemite. 

Tuolumne Meadows Tent Cabins – Standard Review Process (36 CFR Part 800) 

The Tuolumne Meadows tent cabin project proposed 

to replace 37 tent cabins in three of the developed 

areas within the Tuolumne Meadows Historic District 

(Road, Ranger, and Bug camps). Eleven of the cabins 

proposed for replacement are contributing elements 

of the historic district (seven historic cabins are in 

Ranger Camp and the remaining four are located in 

Road Camp). There are no contributing historic cabins 

in Bug Camp. All of the cabins, both contributing and 

non‐contributing, have similar designs, which 

originally featured sidewalls constructed of horizontal 

wooden siding for the lower three feet and open 

frames covered with canvas to complete the 

remaining part of the wall. The cabin floors were made of tongue‐and‐groove planking and wood rafters 

defined the gable roofs, which were covered in canvas during the summer months. Screens were used 

to seal the space between the gable ends and tops of the wood framing. 

Over time, the canvas forming the upper half of the walls was replaced with plywood, which was 

sometimes overlapped onto the wooden planks on the lower half of the walls and, on many cabins, 

plywood replaced the planking altogether. The gable roofs remain constructed of white canvas fabric 

mounted on wood rafters. 

The cabins do not meet current housing standards established by the Occupational Safety and Health 

Administration, nor do they meet Architectural Barriers Act Accessibility Standards. The cabins fail to 

provide occupants with protection from rodent intrusion in an environment where hanta virus is a 

health concern. In addition; time, use, and weather have left the 37 cabins that will be replaced in poor 

condition. 

Tuolumne Meadows hard-sided cabin.
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The park initiated consultation with the SHPO via letter on March 3, 2014, and requested concurrence 

on the identification of historic properties and the APE associated with the project. In her response, the 

SHPO concurred on the APE for the project but submitted a number of questions seeking clarification of 

the scope of the project and additional information about the status (evaluated or not) of other 

structures within the Tuolumne Meadows Historic District. As funding becomes available, the park will 

continue consultation with the SHPO on further design review and in determining project effects. 

El Portal Sewer Rehabilitation – Standard Review Process (36 CFR Part 800) 

The El Portal Sewer Rehabilitation project will make much needed repairs to the aging sewer system to 

avoid potential problems with spills and groundwater infiltration. The El Portal sanitary sewer system 

transports wastewater from Old El Portal, Rancheria Flat, and the trailer park to the El Portal 

Wastewater Treatment Plant. In addition to making repairs to approximately 28,000 feet of main lines, 

the project will also repair numerous service lateral connections in Old El Portal and Rancheria Flat. 

The project is divided into two phases which were prioritized based on “failure” ratings. Phase 1 will 

address the most urgent needs on the main sewer line and in Old El Portal. Phase 2 will address the 

remaining urgent, immediate, intermediate, and long term failures in Rancheria Flat, the trailer park, 

and the remaining areas of Old El Portal. The work will generally take place within previously disturbed 

areas. 

The park initiated consultation with the SHPO and Yosemite’s traditionally associated tribes and groups 

in a letter on August 8, 2014. The letter also requested concurrence on the project’s APE and included 

schematic designs for the new sewer lines. Based on previous discoveries of human remains in the area, 

the park also provided notification that the park would develop a plan of action pursuant to the Native 

American Graves Protection and Repatriation Act (NAGPRA). 

In a letter dated August 22, 2014, the tribes agreed to begin consultation including a site visit in spring 

2015. The park is completing its assessment of effects and will forward them to the SHPO’s office along 

with the NAGPRA Plan of Action once complete. 

Emergency Services Complex Rehabilitation – Standard Review Process (36 CFR Part 800) 

This project calls for making repairs and upgrades to the buildings in the emergency services complex in 

Yosemite Valley to bring them up to current life safety code requirements. The complex is the base of 

operations for the Valley Search and Rescue, Fire Management, Aviation Management, Wilderness 

Patrol, and the Park Desk Office. The complex is comprised of a main building, garage, and storage 

structure. The rehabilitation will address fire egress, problems with the electrical system, accessibility 

issues, and the structural integrity of the buildings. 

On January 28, 2014, the park sent correspondence initiating consultation with the SHPO’s office. The 

letter provided notification of the project and requested concurrence on Steps 1 and 2 of the 

consultation process. In a response letter on March 4, 2014, the SHPO concurred with the APE and 

identification of historic properties; however, the letter also requested that the park provide additional 

information on the scope of the project specific to the extent of the excavation. The letter also raised 
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questions regarding the potential need to update documentation for the Yosemite Valley Historic and 

Archeological Districts of which the Emergency Services Complex is a part. On same the date, March 4, 

2014, the park sent the SHPO the draft archeological work plan, the draft NAGPRA plan, and 40 percent 

construction documents for review. 

On April 25, 2014, the SHPO responded to the park’s transmittal with a request to see reports prepared 

under the NAGPRA plan and to be included in any consultation resulting from discoveries subject to the 

plan. The SHPO also made suggestions related to the archeological work plan and provided several 

comments on the construction drawings related to the fire suppression system, windows, roof 

replacement, and wood flooring in the main building.  

On July 23, 2014, the park sent a letter to the SHPO requesting concurrence on the assessment of 

adverse effects and notification that the park was developing a MOA to resolve those adverse effects. 

The letter also provided a summary of the results of the archeological survey results. This work was 

necessary because the project falls within the Yosemite Valley Archeological District and within the 

boundary of site CA‐MRP‐56/H. 

The park wrote to the SHPO on November 3, 2014, to clarify the APE for the project and to request 

review and comment on the final draft Archeological Subsurface Survey at the Yosemite Valley 

Emergency Services Complex, North Central Portion of CCA‐MRP‐0056/H.  

The park developed a MOA to resolve the adverse effects to archeological and historic properties of 

religious and cultural significance. This agreement involved extensive consultation with the park’s 

traditionally associated tribes and groups and includes mitigations such as developing a publication 

written by and from the perspective of traditionally associated American Indians, revitalizing the Indian 

interpretive Garden at the Yosemite Museum, and tribal cultural monitoring for the project. (The MOA 

was signed in January 2015). 

The Ahwahnee Hotel Comprehensive Rehabilitation – Standard Review Process (36 CFR Part 800) 
The park is continuing to implement the long‐term rehabilitation 

of The Ahwahnee Hotel, a National Historic Landmark. After 

more than 80 years in service, facilities at The Ahwahnee are not 

fully compliant with current fire protection and building codes, 

recommended seismic safety practices, and accessibility codes 

and guidelines. Given the significance of The Ahwahnee and its 

surroundings, on‐going consultation with the SHPO and tribes 

and groups is anticipated throughout plan implementation. 

Compliance for this comprehensive plan was completed through 

a plan‐specific programmatic agreement signed on January 24, 

2011 (2011 PA). The park continues to consult with the SHPO 

regarding implementation of 2011 PA stipulations. During 2014, 

the park developed construction documents for the east wing 

improvements phase.  

An artist’s rendering of the new secondary 
egress to be constructed at the east wing 

of The Ahwahnee. 
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This phase includes the following actions:  

 Construct secondary egress from the upper floors of the east wing of the hotel by replacing the 

non‐compliant 2nd and 3rd floor fire egress (spiral stairway), 

 Provide two accessible guest suites to fully meet accessibility guest room ratio requirements, 

 Add a limited use/limited access elevator to provide accessibility to the south mezzanine meeting 

rooms, 

 Reconfigure the bar in The Ahwahnee to correct accessibility deficiencies; restore the historic 

footprint and improve operational efficiency, health code compliance, and visitor service, and 

 Replace failing water and sewer lines servicing the bar. 

In 2013, the park provided the SHPO with design development drawings for review on which there were 

no comments. The final construction documents for this phase of work were completed in late August 

2014. Construction is scheduled to begin in 2016. 

ANTICIPATED CONSULTATION 

Ongoing Consultation 

 New Parkwide PA – Development of a new PA for parkwide activities will entail consultation 

with SHPO, ACHP, and the American Indian tribes and groups and will likely require substantial 

consultation during much of 2015 and early 2016 before the extension to the current 1999 PA 

expires. 

 El Portal Sewer Rehabilitation project – continued consultation includes effect determination 

and completion of NAGPRA POA. 

 Merced River Plan 

o West of Yosemite Lodge and Camp 4 parking lots 

 Tuolumne River Plan 

o Tuolumne Meadows Cabin Replacement 

 Curry Village Rockfall Hazard Zone Structures Project – The park will likely re‐initiate 

consultation in the future regarding a possible amendment to an existing MOA developed for 

the original project to include additional historic duplex bungalows located within the revised 

boundary of the rockfall zone. 

 Mariposa Grove restoration – amendment to MOA. 

 Emergency Services Complex – execute and meet requirements of MOA. 

New Projects in 2015 

The park anticipates initiating consultation regarding the following projects in 2015: 

 Wilderness Stewardship Plan EIS 

 Merced River Plan Implementation 

o Yosemite Village Day‐Use Parking Area at Camp 6/Realignment of Northside Drive 

o Add Campsites, Improve Walkways, and Construct a Restroom Facility at Camp 4 

o Protect the Merced River Corridor Experience through Ecological Restoration 
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 Tuolumne River Plan Implementation 

o Tuolumne Meadows Ranger Station Office Addition 

o Tuolumne Meadows Gas Station Removal 

o Tuolumne Meadows Cabin Replacement of Two Non‐Contributing Cabins 

STATUS OF OTHER ACTIVE AGREEMENTS  

The following describes how the park is meeting the requirements of its active agreements with the 

SHPO and other consulting parties: 

Programmatic Agreement Between the National Park Service, the California State Historic 

Preservation Officer, and the Advisory Council on Historic Preservation Regarding Compliance with 

Section 106 of the National Historic Preservation Act for the Merced Wild and Scenic River 

Comprehensive Management Plan (executed in 2014) 

The MRP PA supplements 36 CFR Part 800 and the 2008 Nationwide PA. It was developed in recognition 

of the scope of the MRP, which is long‐term in nature and identifies numerous potential projects which 

have not been developed in sufficient detail for a determination of effects. The PA was executed on 

March 28, 2014, and is primarily procedural. It categorizes projects identified in the plan based their 

level of effects on historic properties. Category 1 actions are those with No Historic Properties Affected 

or No Adverse Effects. Category 2 actions have Adverse Effects. Category 3 projects are those for which 

identification, evaluation and assessment of effects have yet to be completed and consultation will be 

conducted pursuant to 36 CFR Part 800 and the 2008 Nationwide PA. 

Appendix B of this report is intended to meet the reporting requirements of Stipulation IV.D. Annual 

Report and Meeting of the 2014 MRP PA, providing an update on identification, evaluations, assessment 

of effects determinations, and implementation of MRP actions. 

Memorandum of Agreement Between the National Park Service and the California State Historic 

Preservation Officer Regarding the Restoration of the Mariposa Grove of Giant Sequoias, Yosemite 

National Park, Mariposa County, California (executed in 2013) 

The Mariposa Grove MOA was executed on December 6, 2013. The Picayune Rancheria of Chukchansi 

Indians signed the agreement as a concurring party in February 2014. The stipulations require the park 

to update the nomination for listing the Mariposa Grove Archeological District on the National Register 

of Historic Places and prepare a National Register Nomination for the Mariposa Grove Historic District 

that includes changes resulting from the project. In addition, there are several stipulations pertaining to 

treatment and monitoring of archeological resources. This includes provisions for data recovery, 

excavation and requirements for tribal monitoring during construction or pre‐construction archeological 

surveys in areas with known or suspected archeological resources. Prior to construction, deconstruction, 

or removal activities in the Mariposa Grove or South Entrance Historic Districts; stipulations in the 

agreement obligate the park to prepare photographic documentation by professional photographers or 

specially trained subject matter experts. Finally, this document functions as the annual report on the 

progress of the activities outlined in the plan. 
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For archeological and tribal resources, the MOA stipulates that the NPS will undertake archeological 

data recovery at the two sites in the APE, depending upon final project design. Actions within or 

adjacent to these sites that involve minor ground disturbance will be conducted with an archeological 

and tribal monitor present. Actions involving moderate to severe ground disturbance within or adjacent 

to the two sites will be preceded by intensive surface survey and/or controlled subsurface testing. 

Archeological test excavations at the prehistoric component of site CA‐MRP‐661/H took place in 

November 2014, and indicated that additional data recovery is necessary. The NPS discussed data 

recovery options at a consultation meeting with the American Indian tribes and groups. 

The NPS intends to amend the project MOA with regard to the following: inclusion of the U.S. Army 

Corps of Engineers as a signatory, modification of data recovery methods at one archeological site in 

response to a request from the tribes, and the lowering of a section of the Mariposa Grove Road near 

the South Entrance that was not included in previous descriptions of the undertaking.  

The park began in‐house trail construction at the Grizzly Giant repair of historic masonry at Wawona 

Point in 2014. The park will begin site‐specific tree removal and initiate contracted construction of the 

project in summer 2015. Work is expected to be completed in early 2017.  

Programmatic Agreement Between the National Park Service, Yosemite National Park and the 

California State Historic Preservation Officer Regarding The Ahwahnee Hotel National Historic 

Landmark Comprehensive Rehabilitation Program, Mariposa County, California (executed in 2011). 

The plan‐specific agreement for the multi‐year comprehensive rehabilitation of The Ahwahnee Hotel 

requires the park to submit design and construction documents as they are developed to the SHPO for 

review. Per Stipulation III.B., the park sent the 100 percent draft construction documents for the east 

wing egress phase for review and comment to the SHPO on January 28, 2014. The final construction 

documents will be sent in 2015. For the upcoming phase of construction, the park will prepare a 

narrative report and photographic documentation, as described in stipulation IV‐C. 

The park anticipates completion of the Historic American Building Survey written documentation and 

submittal to the Library of Congress in 2015 to meet stipulation IV.A of the agreement. Remaining 

stipulations to be completed include an update of the National Register nomination for The Ahwahnee 

Hotel; narrative and photographic documentation of before, during, and after construction activities for 

each rehabilitation phase; as well as the development of interpretive media and materials for the public. 

Memorandum of Agreement Between the National Park Service and the California State Historic 

Preservation Officer Regarding the Curry Village Rockfall Hazard Zone Mitigation, Yosemite National 

Park, Mariposa County, California (executed in 2011). 

The majority of stipulations have been fulfilled as required during earlier implementation phases of the 

project; all structures were removed from the rockfall zone in 2013. Salvage efforts and site clean‐up 

were completed in October 2013. The park hand‐delivered the Historic American Landscapes Survey 

photographs and documentation to the SHPO on December 5, 2013; copies of both were submitted to 

the U.S. Library of Congress on June 26, 2013. 
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In June 2014, stipulations I.D. 1 and I.D. 5 requiring development of an interpretive exhibit and small 

interpretive signs at the site were completed. The park has developed a draft brochure related to 

stipulation I.D.5 describing Curry Village. In addition, the MOA stipulates that the nominations for the 

Yosemite Valley and Camp Curry Historic Districts will be updated within three years of completion of 

the undertaking (by 2016). The update will include information about the recent history and revised lists 

of contributing and non‐contributing features.  

Memorandum of Agreement Among the National Park Service, California State Historic Preservation 

Officer, and the Advisory Council on Historic Preservation, Regarding the Demolition, Relocation, and 

Rehabilitation of all Components of the Merced River Hydroelectric Generating System (executed in 

1986).  

The remaining obligation under this agreement is submittal of the revised National Register form to the 

SHPO, the ACHP, and the Keeper of the National Register, as directed in stipulation VII of the 1986 MOA. 

A revised National Register form was submitted to the SHPO in February 2007, requesting review and 

was returned with suggested revisions. The integration of the required revisions into the National 

Register form is awaiting funds to support the effort.  

REPORT DISTRIBUTION 

In accordance with stipulation XVIII of the 1999 PA, copies of this report are being sent concurrently to 

the National Park Service Federal Preservation Officer as well as all invited signatories of the 1999 PA, 

which include: 

 California SHPO 

 ACHP 

 Seven traditionally associated American Indian tribes and groups 

 National Trust for Historic Preservation 

The report will also be available for public inspection in the Yosemite Research Library, Yosemite 

Archives, and at http://parkplanning.nps.gov/yose_NHPAannualreports.  
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APPENDIX A- 
SUMMARY OF 106 COMPLIANCE FOR 2014 PROJECTS 

Project Title 

Supt. 

Approval 

Date 

Assess. Of 

Effects 

Documentation 

Method 
SHPO  ACHP  Tribes 

Historical 

Landscape 

Architect 

Historical 

Architect 

Archeo‐

logist 

Antrho‐

pologist 

Yosemite Lodge Kitchen Ceiling Tiles 

Replacement 
2/28/14 

No Adverse 

Effect 

Park Specific 

Programmatic 

Agreement 

No  No  No  Yes  Yes  Yes  No 

Programmatic CE: Commercial Use 

Authorization – Camping Trailer 

Delivery 

3/3/2014 

No Potential 

to Cause 

Effects 

Park Specific 

Programmatic 

Agreement 

No  No  No  Yes  Yes  Yes  Yes 

Programmatic CE: Commercial Use 

Authorization – Motorcycle Tour 
3/3/2014 

No Potential 

to Cause 

Effects 

Park Specific 

Programmatic 

Agreement 

No  No  No  Yes  Yes  Yes  Yes 

Programmatic CE: Commercial Use 

Authorization – Art Activity 

Workshop 

3/3/2014 

No Potential 

to Cause 

Effects 

Park Specific 

Programmatic 

Agreement 

No  No  No  Yes  Yes  Yes  Yes 

Wawona Fires Station Geotech 

Investigation 
3/19/2014 

No Adverse 

Effect 

Park Specific 

Programmatic 

Agreement 

No  No  Yes  Yes  Yes  Yes  Yes 

Merced Wild and Scenic River 

Comprehensive Management Plan 

and Environmental Impact 

Statement 

3/28/2014 
Adverse 

Effect 

Standard 4‐Step 

Process 
Yes  Yes  Yes  Yes  Yes  Yes  Yes 

Lower Pines Preventative Search and 

Rescue Campsite Installation 
4/3/2014 

No Adverse 

Effect 

Park Specific 

Programmatic 

Agreement 

No  No  Yes  Yes  No  Yes  Yes 

Commercial Use Authorization – 

2014 Stock Use 
4/21/2014 

No Adverse 

Effect 

Park Specific 

Programmatic 

Agreement 

No  No  Yes  Yes  Yes  Yes  Yes 

Curry Village Stoneman Cottage 

Steam Heat Piping Repair 
4/25/2014 

No Adverse 

Effect 

Park Specific 

Programmatic 

Agreement 

No  No  No  Yes  Yes  Yes  No 
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Project Title 

Supt. 

Approval 

Date 

Assess. Of 

Effects 

Documentation 

Method 
SHPO  ACHP  Tribes 

Historical 

Landscape 

Architect 

Historical 

Architect 

Archeo‐

logist 

Antrho‐

pologist 

Tuolumne Meadows Transit and Trail 

Sign Improvements 
4/25/2014 

No Adverse 

Effect 

Park Specific 

Programmatic 

Agreement 

No  No  No  Yes  Yes  Yes  Yes 

Issuance of El Portal Market 

Concessions Contract Prospectus 
5/15/2014 

No Historic 

Properties 

Affected 

Park Specific 

Programmatic 

Agreement 

NO  No  No  Yes  Yes  Yes  No 

Issuance of Primary Concession 

Contract Prospectus 
5/15/2014 

No Historic 

Properties 

Affected 

Park Specific 

Programmatic 

Agreement 

No  No  NO  Yes  Yes  Yes  No 

Yosemite Changeable Message Signs 

Installation 
5/28/2014 

No Adverse 

Effect 

Park Specific 

Programmatic 

Agreement 

No  No  No  Yes  Yes  Yes  Yes 

Southern California Edison Tioga Pass 

12 kV Relocation (Rhinedollar Phase 

II) 

6/18/2014 
No Adverse 

Effect 

Park Specific 

Programmatic 

Agreement 

No  No  Yes  Yes  No  Yes  Yes 

Tuolumne Wild and Scenic River 

Comprehensive Management Plan 

and Environmental Impact 

Statement 

6/24/2014 
Adverse 

Effect 

Park Specific 

Programmatic 

Agreement and 

future consultation 

under the Standard 

4‐Step Process 

Yes  No  Yes  Yes  Yes  Yes  Yes 

El Portal Administrative Site 

Davenport Addition 
6/24/2014 

No Adverse 

Effect 

Park Specific 

Programmatic 

Agreement 

No  No  No  No  No  Yes  No 

Rehabilitate Tuolumne Meadows 

Ranger Station 
6/25/2014 

No Adverse 

Effect 

Park Specific 

Programmatic 

Agreement 

No  No  Yes  No  Yes  Yes  Yes 

Ansel Adams Gallery Comprehensive 

Rehabilitation 
6/27/2014 

No Adverse 

Effect 

Standard 4‐Step 

Process 
Yes  No  Yes  Yes  Yes  Yes  Yes 

White Wolf Lodge and Duplex Cabins 

Rehabilitation 
7/3/2014 

No Adverse 

Effect 

Park Specific 

Programmatic 

Agreement 

Yes  No  Yes  Yes  Yes  Yes  Yes 
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Project Title 

Supt. 

Approval 

Date 

Assess. Of 

Effects 

Documentation 

Method 
SHPO  ACHP  Tribes 

Historical 

Landscape 

Architect 

Historical 

Architect 

Archeo‐

logist 

Antrho‐

pologist 

Wilderness Restoration 

Programmatic 2014‐2019 
7/7/2014 

No Adverse 

Effect 

Park Specific 

Programmatic 

Agreement 

No  No  Yes  Yes  No  Yes  No 

Yosemite AT&T Microwave Radio 

Upgrade 
7/22/2014 

No Adverse 

Effect 

Park Specific 

Programmatic 

Agreement 

No  No  Yes  Yes  No  Yes  Yes 

Archeological Investigations for the 

Emergency Services Complex 

Rehabilitation 

7/23/2014 
No Adverse 

Effect 

Park Specific 

Programmatic 

Agreement 

Yes  No  Yes  No  No  Yes  Yes 

Glacier Point Location Assessment 

for an Alternative Sewer System 
7/23/2014 

No Adverse 

Effect 

Park Specific 

Programmatic 

Agreement 

No  No  No  No  Yes  Yes  Yes 

Glacier Point Air Conditioning 

Installation 
7/23/2014 

No Adverse 

Effect 

Park Specific 

Programmatic 

Agreement 

No  No  No  Yes  No  Yes  No 

El Portal Administrative Site Esquivel 

House Construction 
8/7/2014 

No Adverse 

Effect 

Park Specific 

Programmatic 

Agreement 

No  No  Yes  No  No  Yes  Yes 

El Portal Sewer Rehabilitation 

Geotech Investigation 
9/4/2014 

No Adverse 

Effect 

Park Specific 

Programmatic 

Agreement 

No  No  Yes  Yes  No  Yes  Yes 

Yosemite Valley Swinging Bridge 

Picnic Area Accessibility 

Improvements and Rehabilitation 

9/4/2014 
No Adverse 

Effect 

Park Specific 

Programmatic 

Agreement 

No  No  Yes  No  No  Yes  Yes 

Ahwahnee Hotel Vehicle Charging 

Station Installation 
10/28/2014 

No Adverse 

Effect 

Park Specific 

Programmatic 

Agreement 

No  No  No  Yes  Yes  Yes  Yes 

Programmatic CE: Film and 

Photography Special Use Permit 
10/31/2014 

No Adverse 

Effect 

Park Specific 

Programmatic 

Agreement 

No  No  No  Yes  Yes  Yes  Yes 

Mariposa Grove Distributed Soil 

Moisture and Snow Depth Sensor 

Installation 

10/31/2014 
No Adverse 

Effect 

Park Specific 

Programmatic 

Agreement 

No  No  Yes  Yes  Yes  Yes  Yes 
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Project Title 

Supt. 

Approval 

Date 

Assess. Of 

Effects 

Documentation 

Method 
SHPO  ACHP  Tribes 

Historical 

Landscape 

Architect 

Historical 

Architect 

Archeo‐

logist 

Antrho‐

pologist 

Yosemite Lodge Pathway Lighting 

Installation 
12/15/2014 

No Adverse 

Effect 

Park Specific 

Programmatic 

Agreement 

No  No  No  Yes  Yes  Yes  Yes 

Programmatic CE: Wedding Special 

Use Permit 
12/15/2014 

No Historic 

Properties 

Affected 

Park Specific 

Programmatic 

Agreement 

No  No  No  Yes  Yes  Yes  Yes 
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APPENDIX B - REPORTING PURSUANT TO THE MERCED RIVER PLAN 

PROGRAMMATIC AGREEMENT (STIPULATION IV.D) 

 

The following provides an update on identification, evaluations, assessment of effects determinations, 

and implementation of Merced River Plan actions per stipulation IV.D of the Programmatic Agreement 

Between the National Park Service, the California State Historic Preservation Officer, and the Advisory 

Council on Historic Preservation Regarding Compliance with Section 106 of the National Historic 

Preservation Act for the Merced Wild and Scenic River Comprehensive Management Plan (executed in 

2014). This stipulation reads:  

“The NPS will report annually regarding the Merced River Plan undertaking to the SHPO, 

ACHP, traditionally‐associated American Indian tribes and groups. The annual report will 

provide an update on identification, evaluation, assessment of effects determinations, 

and implementation of actions. If requested by a signatory party, an annual meeting will 

be scheduled with all consulting parties to discuss the annual report and any other 

issues of interest regarding the undertaking.” 

Completed Consultation under the MRP PA 

Wawona Fire Station – MRP PA Category 3 

The existing Wawona Fire Station building was constructed by the Civilian Conservation Corps (CCC) in 

1934 to store tools and equipment. The building is located adjacent to the 100‐year floodplain but 

within the 150‐foot riparian buffer of the South Fork of the Merced River. It does not meet National Fire 

Protection Association standards, or seismic codes and standards for fire stations. Although the building 

has been modified over the years to accommodate firefighting equipment and other operational needs, 

the existing facilities do not provide adequate ventilation necessary for the safety and health of 

firefighting personnel. 

The Wawona Fire Station project entails constructing a new building to provide for an adequate facility 

to protect and house the vehicles, equipment, and personnel necessary for the fire and emergency 

response capability required by the park. A rented trailer at the site that is currently used for wildland 

fire administrative offices may be removed in a subsequent phase of this project. The future of the 

existing CCC‐era buildings in the Wawona maintenance yard will be addressed as a Category 3 project in 

future consultation. 

Consultation on the fire station project started on June 17, 2014, with an initiation letter from the park 

to the SHPO. The letter included a request for concurrence on the APE and transmittal of documentation 

for historic properties affected by the project. The SHPO responded per letter dated August 7, 2014, 

agreeing that the project constituted an undertaking and concurring with the APE and the plan to 

continue identification of efforts for cultural resources and the plan for consultation. In a subsequent 

letter to the SHPO on August 15, 2014, the park requested concurrence on identification of historic 

properties affected, the finding of ineligibility for the existing Wawona Fire Station, and the 
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determination of no adverse effect. The park included select pages from the 100 percent construction 

drawings along with a full set of drawings. In its reply on October 6, 2014, the SHPO concurred on all 

three items. Construction began in November 2014 and is expected to conclude in October 2015.  

Tribal consultation was conducted for this project through the MRP consultation process. The park 

conducted a site visit in April 2013 open to representatives of all seven traditionally associated tribes 

and groups. This site visit examined six options being considered for the fire station location. Tribal 

concerns resulted in the dismissal of two options in the May 1, 2013, choosing‐by‐advantages workshop 

which otherwise rated very high for operational efficiency. The park then developed a seventh option 

that was chosen and is adjacent to the existing fire trailer. Consultation for the geotechnical borings 

associated with this project was included in the December 2013 spreadsheet of projects for tribal 

review. Tribal monitors have been present on site during the borings as well as all ground disturbing 

construction activities.  

Adverse effects to archeological resources have been avoided through careful design and monitoring 

efforts. No inadvertent discoveries of significance have been made. 

On‐Going Consultation under the MRP PA 

West of Yosemite Lodge and Camp 4 Parking Areas ‐ MRP PA Category 3 

This project will result in the construction of a 300‐car parking area with gravel parking spaces and 

paved drive lanes to the west of Yosemite Lodge. The area currently accommodates parking for transit 

and other oversized vehicles, concessioner maintenance facilities, and outdoor storage. Work at the site 

the first year (2015) will consist of tree removal, minor re‐grading and installation of gravel, and 

establishment of parking sites. Work during the subsequent two years includes paving drive lanes and 

bus parking spaces, and finalizing the wheel stops.  

The park initiated consultation with the SHPO in a letter dated November 26, 2014. The letter included a 

request for concurrence on the APE and historic properties identified. The park anticipates requesting 

concurrence on the effect determination for the project in early 2015.  

The park also notified the other MRP consulting parties including the ACHP, National Trust for Historic 

Preservation (NTHP) and the Historic Bridge Foundation of the project on November 26, 2014, and 

invited them to participate in the consultation process. None of these consulting parties replied with a 

request to participate. The park also initiated consultation with American Indian tribes and groups on 

December 3, 2014, and conducted site a visit on May 19, 2015. Requests from the tribes resulting from 

these visits were accommodated in the project design and implementation. 

The park removed the construction of comfort stations from the project because the locations and 

designs of the comfort stations were not developed enough for consultation purposes. The park intends 

to initiate consultation on the comfort stations in conjunction with several other comfort station 

projects in Yosemite Valley in 2015. 

Construction on this project will begin in 2015 and is expected to conclude at the end of 2017.  
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Anticipated Consultation under the MRP PA 

Continued Consultation 

 West of Yosemite Lodge and Camp 4 Parking Areas – Effect determination anticipated in early 

2015. 

New Projects for 2015 

 Yosemite Village Day‐Use Parking Area at Camp 6 (Category 2) – This project includes 

construction of a 400‐vehicle day‐use parking area in the vicinity of the existing Camp 6 parking 

area and realignment/reconstruction of a 0.2 mile section of Northside Drive to the south of the 

parking area. The park will initiate consultation with SHPO and the tribes in early 2015. The park 

will also notify the ACHP, NTHP, and Historic Bridge Foundation of the project, inviting them to 

participate in consultation. 

 Ecological restoration in the following locations (Category 1) – Lower Pines riverbank 

restoration, North Pine riverbank Restoration, Upper Pines riverbank restoration. 

 Valley comfort station installation (multiple locations) – This design effort includes the 

installation of comfort stations at the Yosemite Lodge day‐use parking area, one in the 

expanded Camp 4 Campground, and two within the Yosemite Village day‐use parking area 

(south parking and north parking proximate to new visitor contact station). 
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APPENDIX C - SUMMARY REPORT ON THE EFFECTS TO CULTURAL 

RESOURCES OVER THE 2014 FIRE SEASON, YOSEMITE NATIONAL 

PARK, CALIFORNIA 

Jun Kinoshita, Project Archeologist, Yosemite Fire Management Program 

Over the 2014 fire season, there were 58 wildland fire incidents and one prescribed burn (Table 1). 

Management for multiple objectives allows a range of management responses including monitoring and 

partial containment. All human caused and 17 natural starts were suppressed. Most of these were 

suppressed quickly at less than a tenth of an acre. Nineteen fires ignited by lightning were allowed to 

grow with no or minimal intervention. Most of those went out on their own and accounted for less than 

75 acres. Four incidents, the Dark Hole Fire, the El Portal Fire, the Meadow Fire, and the Dog Rock Fire, 

stood out for their size, complexity and potential to impact cultural resources or historic properties 

(Figure 1). 

Table 1. 2014 Fire Season Fires by Management Response 

Response  Cause  No.  Acres

Prescribed    1  57 

Managed  Natural  19  1,108

Suppressed  Human  22  1464

Natural  17  4,802

Total    59  11,033

 

All fires in Yosemite National Park are assessed by the park’s fire archeologist for potential direct, 

indirect and operational effects. Sites are generally most vulnerable to operational impacts or those 

impacts stemming from actions taken to suppress or manage a fire. Direct impacts are those that stem 

from the fire, heat or smoke. The potential for this type of impact in this fire‐adapted ecosystem is 

thought to be higher today given increased fuel loading as a result of 150 years of fire suppression and 

climate change. Indirect impacts are those that stem from post‐fire conditions such as increased erosion 

or change of fire regime due to invasive plants. Post‐fire threats are assessed and when appropriate, 

addressed through the Burned Area Emergency Response (BAER) program. 

The park’s seven traditionally associated tribes and groups received regular fire updates by the Fire 

Information Office by e‐mail and on several occasions, more specific fire information notices by e‐mail 

through the park’s tribal liaison. This brief summary report summarizes the actions taken by the park to 

assess, avoid and mitigate impacts to cultural resources by fire and fire operations, in accordance with 

the 1999 PA. 
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Figure 1. 2014 fire locations 
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Dark Hole Fire 

The Dark Hole Fire (1,077 acres) was a natural lightning strike that was managed in designated 

wilderness for multiple objectives, including wilderness values. The lightning strike occurred on July 16, 

2014, and the fire was declared out on September 27, 2014. A maximum manageable area was 

identified and existing trails, creeks and other natural barriers were identified for holding lines to 

minimize impacts to the wilderness character and other resource values. One of the stated objectives of 

the 2014 Dark Hole Fire was to improve wilderness character by allowing natural fire to spread across 

the area and introduce fire where needed to hold the fire to prescribed boundaries. During the Dark 

Hole Fire, the El Portal Fire (described below) quickly became the park’s highest priority and limited park 

management response to all other incidents. Although the Dark Hole Fire continued to grow slowly and 

benefit resources, it was decided that it would be confined at a smaller size than originally planned. 

Additional hand line was used to confine the fire (Figure 2). 

Archeological survey in the area existed 

only along trail and road corridors (Figures 

3 & 4). These areas were the focus of 

holding actions except for hand line 

implemented along the open ridge to the 

west and then across the north back to the 

trail. 

Eleven known prehistoric archeological 

sites were identified as at risk during the 

incident. These sites were in the following 

areas of survey: around Yosemite Creek 

Campground, along the trail near the 

south end of the fire, and one along the 

trail through the fire (Table 2). Several 

sites were determined to be outside the 

proposed fire perimeter and though they 

were tracked for potential impacts from 

fire operations, no impacts were observed. 

These included sites in and around the 

campground and several on the southern 

tip of the fire. Sites at the south tip of the 

fire were protected from direct effects by 

large expanses of open granite but did 

have an ongoing presence by fire crews. 

These sites are in areas where hikers often 

rest or camp and have been impacted by 

those activities. Sites in the Yosemite 

Creek campground also have documented 
Figure 2. Dark Hole Fire 
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impacts from visitor use. Firefighters camped in the campground along with a spike camp manager 

assigned to the camp, and were briefed to ensure that impacts from fire‐related activities did not 

exceed those of visitors. 

Much of the 2014 cultural resource work focused on documenting the potentially historic blazed trees 

found along the interior trail, relocating the archeological site CA‐MRP‐0125 along the trail, and 

surveying disturbance along the western edge of the fire for cultural resources. The blazed trees were 

found to be in a wide range of conditions. Some protection measures were possible but in several cases 

protection measures were not feasible. Site CA‐MRP‐0125 was relocated and the site record was 

updated. The site had burned in the 1999 Dark Fire and was characterized by heavy dead and down fuel 

loading. Some reduction of fuels on the bedrock mortar was done. Hand lines implemented along the 

ridges to the west and north of the fire were walked by park Resource Advisors and firefighting crews 

were briefed about the potential for the discovery of cultural materials. Some potential cultural 

resources were reported but later determined by an archeologist to not be cultural in origin. Several 

isolates were documented during work along the interior trail. 

No post‐fire assessments to evaluate sites on the Dark Hole Fire for indirect effects were completed 

before the Tioga Road was closed for winter. It is hoped that the 2015 season will allow for post‐fire 

assessments of sites on the Dark Hole Fire. The final report on the Dark Hole Fire will be completed and 

submitted to all parties consistent with the stipulations in the 1999 PA. 

Table 2. Dark Hole Fire sites summary 

SITE_NO_  Location 
Burned or 
Unburned 

Direct 
Impacts 

Operational 
Damage 

Indirect 
Impacts  Comments 

CA‐MRP‐0120  S fire trail  Unburned  None  None  Unknown 

CA‐MRP‐0121  Campground  Unburned  None  None  Unknown 
Highly impacted 
by visitors 

CA‐MRP‐0122  Campground  Unburned  None  None  Unknown 
Highly impacted 
by visitors 

CA‐MRP‐
0123/136  Campground  Unburned  None  None  Unknown 

Highly impacted 
by visitors 

CA‐MRP‐0124  S fire trail  Unburned  Unknown 

CA‐MRP‐0125  Interior trail  Unburned 

Piling from 
fuels 
reduction 

Handline to 
east just south 
of site  Unknown 

CA‐MRP‐
0370/H  Campground  Unburned  None  None  Unknown 

Highly impacted 
by visitors 

CA‐MRP‐1528  Campground  Unburned  None  None  Unknown 
Highly impacted 
by visitors 

CA‐MRP‐1767  S fire trail  Unburned  Unknown 

CA‐MRP‐1905  S fire trail  Unburned  Unknown 

CA‐MRP‐1922  Campground  Unburned  None  None  Unknown 
Highly impacted 
by visitors 
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   Figure 3. Dark Hole Fire cultural resources near Yosemite Creek Campground and interior trail 
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Figure 4. Dark Hole Fire cultural resources at southern tip of fire 

Meadow Fire 

This lightning‐ignited fire (4,776 acres) was identified as a candidate for limited response action. Ignited 

on July 19, 2014, it smoldered and was discovered on August 15 (Figure 5). On September 7, a wind 

event caused the fire to spill into Little Yosemite Valley, an area with different fuels and high fuel loading 

(Figure 6). The resulting rapid growth of the fire burned over several historic properties and 

archeological sites with high severity and the associated suppression actions had high potential for 

impact to archeological sites. The fire was declared out on November 3, 2014. 

Several blazed trees south of the original fire area were identified Wilderness Historic Resource Study 

(WHRS) documents, a survey in the mid to late 1980’s that informally documented many known historic 

resources in the park. Two known historic archeological sites associated with those blazes were in the 

area as well. All of these resources remained unaffected by the fire as it spread to the north. 
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Figure 5. Meadow Fire and resources soon after discovery 

Little Yosemite Valley is a heavily travelled corridor for hikers accessing Half Dome, and a wilderness 

destination with a ranger camp, a large campground, and a large composting toilet structure. The high 

volume of visitors and wilderness designation have precluded past fuels reduction attempts in the form 

of prescribed fire or managed fire. The 2002 Liberty Fire illustrated the challenges of working in the 

area. During that fire, a collapsed, potentially historic cabin located approximately 50‐75m off of a trail 

in Little Yosemite Valley was identified based on WHRS documents. Called The Little Yosemite Cabin, the 

cabin remains took hours to relocate due to thick stands of small pines and heavy dead and down trees 

that obscured the site from view. An evaluation of the labor needed to protect the cabin from fire at 

that time suggested that it would take a 20‐person fire crew almost a week to create meaningful 

defensible space around the cabin remains. The fire was held a distance away in 2002 but the fire 

behavior exhibited in the 2014 Meadow Fire allowed no time to safely implement any protection 

measures. Wooden fabric of the cabin was almost completely lost in 2014 though some photo 

documentation immediately after the fire moved through the area captured nails in alignment where 

boards lay, and exposed several can and bottle scatters that were previously obscured by the duff and 

litter (Figure 6). The stone hearth is still visible from the trail and has generated several reports from 

rangers and other visitors to the area (Figure 8). A site record is being prepared for this archeological 

site. 
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Figure 6. Meadow Fire progression map 
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Figure 7. Little Yosemite Cabin remains indicated by lines of nails 

 

Figure 8. Hearth and remains of Little Yosemite Cabin 
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Fence remains also documented by the WHRS survey were partially relocated during the 2014 work. 

Though some rails on the ground, both on the north and south sides of the river were observed, some 

may have been consumed by fire. 

Most of the interior known archeological sites were visited and assessed (Table 3). Most burned with 

moderate to high severity. Interior sites were less likely to sustain operational impacts. Resource 

Advisors (READs) were assigned to all divisions over the course of the fire but no encountered potential 

historic cultural resources were reported. One fire crew did report a campfire with an associated can 

scatter which was visited by an archeologist and determined to be modern. 

Table 3. Summary of known resources in the Meadow Fire 

Site Trinomial  Location  Direct Impacts Observed‐Threats 

P‐22‐002277  S of original fire  Unburned 

P‐22‐001686  Lower Yosemite Valley (LYV)  Unburned, unconfirmed 

CA‐MRP‐0091  LYV  Unburned 

CA‐MRP‐0448  NE edge of fire  Unknown 

CA‐MRP‐1532  N of LYV, J Muir trail  Unburned 

CA‐MRP‐1604H  S of original fire  Unburned 

CA‐MRP‐1605H  S of original fire  Unburned 

CA‐MRP‐1625  N of LYV, J Muir trail  Moderate severity 

CA‐MRP‐1866  N of LYV, J Muir trail  Unburned 

CA‐MRP‐1867  N of LYV, J Muir trail  Unburned 

CA‐MRP‐1868  N of LYV, J Muir trail  Unburned 

CA‐MRP‐1916  N of LYV, J Muir trail  Moderate to high severity 

CA‐MRP‐1966  N of LYV, J Muir trail  Burned, mixed severity 

CA‐MRP‐2012  LYV  Unburned 

CA‐MRP‐2205  N of LYV, J Muir trail  Unburned 

CA‐MRP‐2208  N of LYV, J Muir trail  Moderate severity 

CA‐MRP‐1765  W of fire  Unburned 

WHRS Blazes 1111‐1117  S of original fire  Unburned 

WHRS Blazes 1118‐1122  S of original fire  Unburned 

WHRS Blazes 1106‐1110  S of original fire  Unburned 

WHRS Blazes 1124‐1125  S of original fire  Unburned 

WHRS Blaze 1123  S of original fire  Unburned 

WHRS Structure 68  S of original fire  Unburned 

WHRS Structure 69  S of original fire  Unburned 

WHRS Feature 21  LYV  Burned 

WHRS Linear Feature 21  LYV  Burned 
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Figures 9, 10 and 11 depict the extent of archeological survey coverage and distribution of known 

cultural resources in the final perimeter of the Meadow Fire. While many of the interior sites were 

visited by the park fire archeologist during the fire, the remote nature of many precluded follow‐up 

visits and assessments. No BAER needs were identified despite the high severity fire effects observed in 

several areas. Active and widespread actions to prevent wide‐scale erosion are not appropriate in the 

wilderness setting. Documentation of observations by READs is still ongoing and a more complete report 

will be submitted to all parties consistent with the stipulations in the 1999 PA. 

 

    Figure 9. Meadow Fire LYV cultural resources 
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Figure 10. Meadow Fire interior cultural resources 

 

Figure 11. Meadow Fire northern cultural resources 
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Dog Rock Fire 

This fire (312 acres), a human‐caused fire started just east of El Portal on October 7, had the potential to 

reach the community of Foresta and/or the community of Yosemite West. The fire was complicated by a 

fatal plane crash of an air tanker during the early initial attack of the fire. Subsequent firefighting actions 

halted the spread of the fire later that night and the following morning.  

The fire was declared out on November 2, 2014. No known cultural resources or historic properties were 

within the final Dog Rock Fire perimeter or were impacted by operations or post‐fire effects, including 

recovery of the plane wreckage. No further report is forthcoming. 

El Portal Fire 

 

The El Portal Fire was first reported on the afternoon of July 26, 2014 on the administrative district of El 

Portal, immediately adjacent to the western boundary of Yosemite National Park. Difficult terrain and 

drought conditions complicated early efforts to control the fire, and contributed to its rapid growth and 

unpredictable behavior. The fire quickly burned upslope through Stanislaus National Forest lands, back 

onto park lands and into the private inholdings within the community of Foresta. The fire continued its 

fast‐paced growth for several ensuing days. 

 

The El Portal Fire was contained at 4,689 acres on August 4, 2014 with 1,092 acres on NPS lands and 

3,597 acres on Forest Service lands (Figure 1). The rapid growth and fire behavior necessitated the use 

of heavy equipment on park land to aid in protection of the community and other values at risk. This 

effort included a range of tactics, such as use of bulldozers to create fire lines, hand‐clearing for 

helispots, handlines, spike camps, and infrastructure set‐up for water drafting and pumping efforts.  

Afterwards, excavators were used to rehabilitate dozer line and crews rehabilitated handline.  

Yosemite National Park employed READs, archeologists and other technical specialists in efforts to 

avoid, minimize, or otherwise mitigate impacts of the fire and fire suppression actions to natural and 

cultural resources where possible, and to document impacts to resources when avoidance was 

impossible. Examples of effects to historic properties include archeological sites damaged by fireline 

construction. 

Yosemite National Park and Stanislaus National Forest delegated responsibility for the management of 

the incident to a Type I Incident Management Team through a Delegation of Authority. That agreement 

specified key resource values to be protected, including Wilderness, natural, and cultural resources. It 

also directed the team to incorporate and work with READs and technical specialists such as 

archeologists, to identify and protect those resources where possible. Figure 2 illustrates the 

relationships of READs and technical specialists such as archeologists (in this document all are referred 

to as “READ”s) in the Incident Command System. 

The READs were the park’s primary effort to address historic properties during the El Portal Fire. READs 

acted under the direction of the park’s cultural resources management team to work closely with the 

Incident Command Team, participated in discussions regarding emergency response activities, and 
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monitored work that had the potential to affect historic properties. READs also directed emergency 

actions to stabilize historic properties and prevent further damage, recommended (where feasible) 

actions to avoid known or discovered historic properties during emergency response activities, and 

documented affected historic properties where avoidance was not feasible. For example, the potential 

for the fire to threaten the Merced Grove of Giant Sequoias was discussed as early as Monday, July 28, 

and discussion included potential for burning out of the Merced Grove and dozer contingency lines 

between the fire and the grove. The Merced Grove was not burned out. As the fire continued to expand, 

park staff began discussions with the team about protecting the historic Merced Grove Ranger Cabin. 

The cabin was later wrapped by Yosemite fire personnel. 

 

Figure 12. 2014 El Portal Fire in Yosemite National Park, example incident map. 

READs also provided regular updates to the park’s cultural resources management and leadership teams 

to support tribal and SHPO notifications. Towards the close of the emergency actions, park cultural 

resource specialists and READS worked with BAER team to identify resource values at risk from post‐fire 

effects. Archeologists later worked with the Pacific Gas and Electric Company (PG & E) archeological 



 

Summary Report on Cultural Resource Effects (2014 Fire Season)   C‐15 

 

contractor Far Western Anthropological Research Group, to monitor power pole replacements, and park 

employees implementing post‐fire protection or stabilization treatments.  

Potential damage to the McCauley Ranch sawmill was one of the most notable direct impacts to historic 

properties during the El Portal Fire. Other direct impacts included the loss of flammable elements 

associated with historic sites, which may accelerate the potential for site decomposition, and the loss of 

site datums. Other historic artifacts and features sustained smoke and soot damage or were melted, 

cracked, oxidized, or entirely consumed by the flames. Prehistoric sites sustained some cracking and 

spalling of groundstone artifacts and features, and possible loss of sources of scientific data such as 

radiocarbon dates, obsidian hydration dates, and protein residue analysis. In addition, many fallen trees 

have landed on both historic and prehistoric sites and features and stump, or root, holes are abundant 

at certain sites, potentially exposing subsurface deposits.  

 

A NPS Resource Advisor (READ) was assigned to the El Portal incident on July 27, 2014, and immediately 

enlisted support from NPS and USDA, Forest Service Cultural Resource Specialists. A total of five cultural 

resource specialists (archeologists) were assigned to the fireline along with other READs throughout the 

duration of the incident, working with fire suppression personnel to minimize impacts to cultural 

resources.   

 

The NPS Tribal Liaison worked with the El Portal Fire Incident Management Team to initiate consultation 

with interested tribal partners. A notification e‐mail was sent on July 27, 2014. The NPS also provided 

initial notification of the incident to the California SHPO on July 29, pursuant to the “Natural Disasters” 

stipulation in the 1999 PA. 

The park worked closely through the Incident Management Team and provided Resource Advisors and 

archeologists. In turn, the team and park undertook emergency actions to stabilize historic properties, 

and prevent further damage. These included actions such as protecting the Merced Grove Ranger cabin. 

READs and archeologists monitored work in and around historic properties, avoiding and documenting 

impacts. Where properties were discovered, documentation was begun and those properties were 

avoided or treated as well. The park consulted with and continues to consult with associated American 

Indian tribes and groups. The final report on the El Portal Fire will be submitted to all parties consistent 

with the stipulations in the 1999 PA. 


