
STAGE  PROJECT Update Expiration

Site Selection 
National Enslaved Voyages 

Memorial 

NPS held initial meeting with sponsor to brief on the process for 

site selection and design. 
12/29/2029 

Site Selection 
Jean Monnet memorial 

authorization   

NPS held initial meeting with sponsor to brief on the process for 

site selection and design. 
12/29/2029 

Site Selection 
Thomas Paine memorial 

authorization 

NCMAC recommended for Area I during September 2024 

meeting.
12/29/2029 

Site Selection 
National Service Animals 

Memorial Act  
Sponsor actively working on site selection with consultant team. 12/29/2029 

Site Selection 
Women Who Worked on the 

Home Front during WWII 

S 1088 & HR 2290 to locate the memorial within the National 

Mall on the 5/12/25 NCMAC meeting agenda.
12/29/2029 

Site Selection 
National Liberty Memorial 

Preservation Act  
Area I authority was reinstated by public law on 12/29/2022.  9/30/2027 

Site Selection 
National Medal of Honor 

Memorial 

HR 186 & S 858 to establish a commemorative work on the 

National Mall on the 5/12/25 NCMAC meeting agenda.
12/27/2028 

Site Selection 
Women's Suffrage 

Movement Monument 
Site selection on the 5/12/25 NCMAC meeting agenda. 1/4/2032

Site Selection  Adams Family Memorial 
HR 2306 to reauthorize the Adams Memorial Commission on 

the 5/12/25 NCMAC meeting agenda
12/2/2025

Site Selection  EMS Memorial 
HR 2196 introduced to extend the authority on the 5/12/25 

NCMAC meeting agenda.
11/3/2025 

Design Global War on Terrorism 
Sponsor actively working on concept design with consultant 

team.
12/15/2028 

Design Fallen Journalists Memorial 
Revised concept design approved by CFA on January 16, 

2025.
12/29/2029 

Design Texas Legation 
Final design submitted to CFA and NCPC for spring 2025 

considerations.
12/22/2027 

Design Peace Corps Park 

NCPC final approval on 12/5/2024 and CFA final approval on 

10/17/2024 with a few remaining details delegated to staff for 

resolution.

1/24/2028 

Construction
Desert Shield/ Desert 

Storm 
Construction underway. 3/31/2027
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