



# Project Timeline

PROJECT PHASE	TENTATIVE TIMEFRAME	OPPORTUNITIES FOR PUBLIC INPUT
Public Scoping and comment on preliminary alternatives	Winter 2015	Review information in the newsletter, and attend a public meeting, and/or submit your comments online.
Finalize alternatives	Winter 2015 / Spring 2016	Stay up-to-date on the planning process by visiting the website at <a href="http://parkplanning.nps.gov/MORA">http://parkplanning.nps.gov/MORA</a>
Prepare draft WSP / EIS	Summer / Fall 2016	Stay up-to-date on the planning process by visiting the website at <a href="http://parkplanning.nps.gov/MORA">http://parkplanning.nps.gov/MORA</a>
Public comment on draft WSP/EIS	Winter / Spring 2017	Review the draft WSP/EIS, attend a public meeting, and/or submit your comments online.
Public comment on draft WSP/EIS	Winter / Spring 2017	Stay up-to-date on the planning process by visiting the website at <a href="http://parkplanning.nps.gov/MORA">http://parkplanning.nps.gov/MORA</a>
Prepare final WSP / EIS	Winter 2017	
Record of Decision	Winter 2017	
Implementation of WSP	Winter 2017 onward	

