

ABPP's Development of a Nationwide Programmatic Agreement  
Battlefield Preservation Planning Grants & Battlefield Land Acquisition Grants

REVISED SCHEDULE

January 2016

- Compile SHPO Working Group and CP Working Group comments on the Nov. 2015 draft that were submitted by Dec. 14, 2015.
- Jan. 26 - Send SHPO Working Group document showing all SHPO/NCSHPO comments received.
- Jan. 27 - ABPP meetings with CWT as Consulting Party to discuss BLAG Stipulations and Exempt Activities.

February 2016

- Feb. 11 - ABPP meetings with CWT as Consulting Party to discuss BLAG Stipulations and Exempt Activities.
- Revise Whereas/Roles & Responsibilities/BPPG Stipulations and Exempt Activities.
- Feb. 23 - Provide SHPO Working Group with Revised Draft.
- Feb. 25 - Hold SHPO Working Group Call #3 to go over revisions.

March 2016

- Provide SHPO Working Group with BLAG project type chart, BLAG life cycle chart, and proposed "more robust application," BLAG Phases, and 106 timing.
- March 3 - Hold SHPO Working Group Call #4 to go over BLAG material.
- By March 25 - Hold SHPO Working Group Call #5 to continue BLAG discussion.
- By March 25 - Invite Tribes/NATHPO to participate in consultation.
- By March 31 - Hold CP Working Group (Applicants) Call #2.

April 2016

- By April 4 – Send latest draft PA to SHPO Working Group and CP Working Group
- By April 8 – Include an update on PA development for public via ABPP quarterly newsletter and social media.
- By April 13 – Hold Joint Call #1 with SHPO Working Group and CP Working Group
  - Discuss Tribal Consultation. Invite NATHPO to be on call.
  - Discuss revisions to the ABPP applications.
  - Discuss MOUs with applicants.
  - Discuss review of the draft PA.
- By April 15 – Send revised draft PA to SHPOs (via NCSHPO), THPOs, Tribes, and CPs for formal review.

May 2016

- May 6 – Comments on draft PA due from SHPOs, THPOs, Tribes, CPs.
- Compile comments/make edits.

- By May 13 – Hold Joint Call #2 (SHPOs, THPOs, Tribes, and CPs).
  - Summarize comments received
  - Discuss proposed changes
- By May 16 – Post draft PA to PEPC for public comment.
- Continue to revise application material and guidance for both grant programs.

#### June 2016

- June 3 – Comments from public via PEPC due.
- By June 10 – Hold Joint Call #3.
  - Summarize the public comments and review the final PA.
- June 17 - Distribute final PA to all signatories & concurring parties for signature.
- June 24 - File executed PA with ACHP.
- June 28 - Distribute and archive copies of the Executed PA; Send executed copies to each consulting party. Post executed PA to PEPC and ABPP website.
- By June 30 – Finish revising grant manuals/training materials based on PA; post on ABPP website/Grants.gov.

#### July-August-September 2016

- Hold in-person grant training or webinars for potential applicants/current grantees on ABPP's 106 compliance for the two grant programs, as per the Executed PA.