



## Project Process and Tentative Timeline

---

Summer 2015 - Spring 2016 — Internal Scoping, define purpose and need, develop preliminary alternatives

**Summer 2016 — \*Public Scoping (70 days)**

Summer-Fall 2016 — Analysis of public comment

Fall 2016-Winter 2017 — Alternatives development

Winter-Spring 2017 — Identify environmental impacts and develop preferred alternative

Spring-Summer 2017 — Prepare draft document/  
Environmental Assessment

Summer-Fall 2017 — Public Comment on draft document (30-60 days)

Fall 2017 — Analysis of public comment

Winter 2018 — Prepare final document/  
Environmental Assessment

Spring 2018 — Release decision document  
(Finding of No Significant Impact)

**\*Denotes current step in the planning process**