

ENCHANTED VALLEY CHALET MEMORANDUM OF AGREEMENT  
ANNUAL REPORT

July 25, 2016

This report outlines the work accomplished under each of the ten stipulations of the MOA between the National Park Service at Olympic National Park and the Washington State Historic Preservation Officer Regarding the Enchanted Valley Chalet signed August 7, 2014. The MOA was created due to the adverse action of moving the chalet away from the eroding banks of the Quinault River.

I. TEMPORARY MOVE

- a) Move accomplished
- b) Long term NEPA/NHPA processes are in process. Public scoping meetings were held:

June 27, Port Angeles, WA  
June 28, Amanda Park, WA  
June 30, Aberdeen, WA  
July 12, Amanda Park, WA  
July 18, Aberdeen, WA  
July 19, Port Angeles, WA

II. WILDERNESS LOCATION

- a. NPS is addressing the issue of historic resources in wilderness through the Wilderness Stewardship Plan (WSP) although the process has been delayed due to the need to put our resources towards addressing a current lawsuit regarding work done on historic structures in wilderness during the past five years.

III. DOCUMENTATION

- a. HABS documentation is nearly complete. Photographs and drawings are complete. A final edit of the history is required. A HABS number has been assigned. All documents will be forwarded to the Library of Congress when the final edits are complete.
- b. Copies will be made and delivered to the Olympic National Park archives, Department of Archeology and Historic Preservation (DAHP), and the University of Washington Special Collections when the HABS documentation is complete.
- c. OLYM has collected photographs and stories primarily on facebook and will continue to do so. We anticipate renewed public interest in the chalet with the beginning of the EA process to determine the final disposition of the chalet.
- d. OLYM has several oral histories that discuss the chalet that are located in the OLYM archives. More interviews will be considered.

IV. INTERPRETATION TO THE PUBLIC

- a. A link via phone to an audio tour was made available July 19, 2016.

- b. A web page is under development and should be posted by the end of July 2016.
  - c. The option of a short video documentary is currently being discussed with a park employed film maker.
- V. HISTORIC FABRIC PROTECTION/SALVAGE
- a. OLYM protected and salvaged as much historic fabric as possible during the move and in its current temporary location.
  - b. OLYM continues to monitor the situation at the chalet and is committed to salvaging historic fabric if the river begins to threaten the chalet in its temporary location providing it is safe to do so.
- VI. DURATION
- a. We are within the five year terms of the MOA so the MOA remains valid.
- VII. POST-REVIEW DISCOVERIES/ARCHEOLOGY
- a. No burial sites, human remains, funerary objects, sacred objects, or objects of cultural patrimony have been encountered in the project area to date.
- VIII. MONITORING AND REPORTING
- a. This report shall be distributed to all parties that are signatories to the MOA.
- IX. DISPUTE RESOLUTION
- a. No disputes have been received to date.
- X. AMENDMENTS AND NONCOMPLIANCE
- a. No amendments or complaints of noncompliance have been proposed to date.
- XI. TERMINATION
- a. No proposal for termination has been received to date.