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As the nationôs principal conservation agency, the Department of the Interior has responsibility for most of our 

nationally owned public lands and natural resources. This includes fostering sound use of our land and water 

resources; protecting our fish, wildlife, and biological diversity; preserving the environmental and cultural values 

of our national parks and historical places; and providing for the enjoyment of life through outdoor recreation. 

The department assesses our energy and mineral resources and works to ensure that their development is in the 

best interests of all our people by encouraging stewardship and citizen participation in their care. The department 

also has a major responsibility for American Indian reservation communities and for people who live in island 

territories under US administration. 

 

NOTE TO REVIEWERS  

Comments on this document may be submitted electronically at: Clara Barton Parkway Cantilever (nps.gov) 

You may also mail written comments postmarked by October 9, 2025, to: 

Superintendent 

Attn: Cantilever EA 

700 George Washington Memorial Parkway 

McLean, VA 22101 

Before including personal identifying information in your comment, you should be aware that your entire 

comment ï including your personal identifying information ï may be made publicly available at any time. While 

you can ask us in your comment to withhold your personal identifying information from public review, we cannot 

guarantee that we will be able to do so. 

 

ON THE COVER 

Photo of eastbound Clara Barton Parkway and the underside of the cantilevered westbound lane. 

 

https://parkplanning.nps.gov/projectHome.cfm?projectID=113868
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ACRONYMS AND ABBREVIATIONS  

ABA   Architectural Barriers Act 

ACHP   Advisory Council on Historic Preservation 

ADA   Americans with Disabilities Act 

ADT   Annual Daily Traffic 

APE   Area of Potential Effects 

BMP   Best Management Practices 

C&O   Chesapeake and Ohio 

CEQ   Council on Environmental Quality 

CFR   Code of Federal Regulations 

D-B   Design-Build 

dB(A)   A-weighted decibels 

DOT   Department of Transportation 

EA   Environmental Assessment 

EB   eastbound 

ESC   Erosion and Sediment Control 

FHWA    Federal Highway Administration 

GW Parkway  George Washington Memorial Parkway 

HAER   Historic American Engineering Record 

M-NCPPC  Maryland-National Capital Park and Planning Commission 

MCDEP  Montgomery County Department of Environmental Protection 

MCDOT  Montgomery County Department of Transportation 

MDE   Maryland Department of the Environment 

MD DNR  Maryland Department of Natural Resources 

MHT   Maryland Historical Trust 

MOT   Maintenance of Traffic 

mph   miles per hour 

National Register National Register of Historic Places 

NCPC   National Capital Planning Commission 

NEPA   National Environmental Policy Act of 1969 

NHPA   National Historic Preservation Act 

NPS   National Park Service 

PEPC   Planning, Environment and Public Comment 

PROWAG  Public Right-of-Way Accessibility Guidelines 

SHA   State Highway Administration 

SWM   Stormwater Management 

USC   United States Code 

USFWS  US Fish and Wildlife Service 

Volpe Center  Volpe National Transportation Systems Center 

WB   westbound  
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CHAPTER 1: PURPOSE AND NEED 

PROPOSED ACTION  

The National Park Service (NPS) is proposing to replace the cantilever structure and reconstruct the adjacent 

retaining walls on Clara Barton Parkway between Cabin John Parkway and the Macarthur Boulevard exit ramp in 

Montgomery County, Maryland. The NPS is also proposing to demolish an associated feature, the Glen Echo 

Overpass. Figure 1 presents the location of the Clara Barton Parkway Cantilever and Glen Echo Overpass Project 

(the Project). 

 

 

Figure 1. Location of the Clara Barton Parkway Cantilever and Glen Echo Overpass 

 

Clara Barton Parkway, a 6.8-mile scenic parkway managed by the NPS as part of the George Washington 

Memorial Parkway (GW Parkway), spans 280 acres along the Maryland side of the Potomac River, from 

Carderock to Chain Bridge in Washington, DC. Originally planned as part of a larger parkway system flanking 

both sides of the river, the Clara Barton segment was the last built and the only one constructed in Maryland. Its 

eastern third, built along a former streetcar right-of-way, differs in character from the rest of Clara Barton 

Parkway due to delays in land acquisition and changes in design. Named in 1989 to honor Clara Barton, the 

Parkway reflects both the ambition of the NPS to create a unified scenic and commemorative route and the public 

opposition that halted some of its planned extensions, such as the Palisades Parkway (Kelsch P et al. 2015). 
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Cantilever Structure and Retaining Walls 

The Maryland segment of Clara Barton Parkway was constructed between 1957 and 1965. Designers used 

retaining walls and the cantilever structure to fit Clara Barton Parkway within the restrictive terrain between the 

Chesapeake and Ohio Canal National Historical Park (C&O Canal NHP) and the bluffs leading up to Glen Echo 

and Brookmont. Clara Barton Parkway focuses on internal views to historic structures of the C&O Canal NHP 

and the Washington Aqueduct that represent the history of the landscape as an infrastructural corridor, instead of 

panoramic views like those seen from GW Parkway in Virginia. 

Glen Echo Overpass 

The Glen Echo Overpass was built in 1961 as part of the later abandoned plan to expand Clara Barton Parkway to 

four travel lanes inbound into Washington, DC. The structure has remained unused by traffic since its completion 

as the Clara Barton Parkway expansion never came to fruition. The bridge crosses over the westbound (WB) lane 

of Clara Barton Parkway but is unconnected to the surrounding roadway network. 

The NPS prepared this Environmental Assessment (EA) in compliance with the National Environmental Policy 

Act (NEPA) of 1969, as amended (42 United States Code [USC] 4321 et seq.); the US Department of the Interior 

Handbook of National Environmental Policy Act Implementing Procedures, Department of the Interior NEPA 

regulations (43 Code of Federal Regulations [CFR] Part 46); and NPS Directorôs Order 12: Conservation 

Planning, Environmental Impact Analysis and Decision-making and its accompanying NPS NEPA Handbook.1 

PURPOSE OF AND NEED FOR ACTION  

The purpose of the proposed Project is to replace the deteriorating cantilever structure and reconstruct the 

associated retaining walls, and demolish the deteriorating overpass, to ensure the safety of the travelling public 

and avoid long-term traffic impacts. 

The Project is needed because the NPS last rehabilitated the cantilever structure and associated retaining walls in 

1992 and performed spot repairs in 2020. The Federal Highway Administration (FHWA) conducted an in-depth 

special study of the concrete cantilever structure in 2020 that indicated the cantilever structure is exhibiting 

widespread deterioration. Corrosion of the reinforcing steel has begun and is likely to worsen. The FHWA 

estimated the useful remaining service life of the structure was approximately five years from completion of the 

study. In 2023, a comprehensive study conducted on the adjacent retaining walls revealed they are also nearing 

the end of their useful service life. The FHWA has recommended action be taken since subsequent inspections 

have confirmed the timelines of the estimated remaining service lives of the structures. Otherwise, widespread 

corrosion of the steel and deterioration of the concrete will reduce the load-bearing capacity of the cantilever 

structure and severely impact its structural integrity. The NPS will be required to implement weight restrictions on 

the cantilevered WB lane of Clara Barton Parkway (Figure 2, top) due to its reduced load-bearing capacity if 

action is not taken. Shortly thereafter, lane closures will be necessary for public safety on the cantilevered WB 

lane and on the eastbound (EB) lane below the cantilever structure (Figure 2, bottom), which is at risk from 

falling concrete debris. This would cause substantial traffic impacts, as approximately 40,000 vehicles use Clara 

Barton Parkway daily, making it an essential thoroughfare in the area. 

 

 

1 Executive Order 14154, Unleashing American Energy (Jan. 20, 2025), and a Presidential Memorandum, Ending Illegal Discrimination 

and Restoring Merit-Based Opportunity (Jan. 21, 2025), require the Department to strictly adhere to the National Environmental Policy 

Act (NEPA), 42 USC §§ 4321 et seq. Further, such Order and Memorandum repeal Executive Orders 12898 (Feb. 11, 1994) and 14096 

(Apr. 21, 2023). Because Executive Orders 12898 and 14096 have been repealed, complying with such Orders is a legal impossibility. The 

National Park Service verifies that it has complied with the requirements of NEPA, including the Departmentôs regulations and procedures 

implementing NEPA in the Departmentôs Handbook and 43 CFR Part 46, consistent with the Presidentôs January 2025 Order and 

Memorandum. The National Park Service has also voluntarily considered the Council on Environmental Qualityôs rescinded regulations 

implementing NEPA, previously found at 40 CFR Parts 1500ï1508, as guidance to the extent appropriate and consistent with the 

requirements of NEPA and Executive Order 14154. 
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Figure 2. Cantilever Structure from westbound (top) and eastbound (bottom) 

Clara Barton Parkway, showing potential Lane Closures if Action is not taken 

 

Demolition of the Glen Echo Overpass is needed because the FHWA conducted a routine inspection of the bridge 

in 2023 that identified issues with bridge safety railings, accumulation of debris that is inhibiting proper drainage, 

encroaching tree growth, concrete spalling with exposed rebar, loose rock adjacent to pier columns, and erosion of 

the embankment in front of the south abutment and south pier columns. The FHWA recommended corrective 

actions, and as such, the NPS is proposing demolition because the bridge is likely to require eventual 

rehabilitation if left in place. Demolishing the bridge at the same time as the cantilever structure construction 

would be more cost-effective than a separate Project, meanwhile also consolidating the construction-related traffic 

impacts on visitors and daily commuters. 

ISSUES AND IMPACT TOPICS RETAINED FOR DETAILED ANALYSIS 

During the planning process, the NPS identified specific impact topics as critical to this project area. Impact 

topics are a means of organizing the discussion of issues and analysis of impacts. In the context of NEPA reviews, 

issues can be problems, concerns, conflicts, obstacles, or benefits that would result if the proposed action or 

alternatives, including the no-action alternative, are implemented. During the scoping process, impact topics were 

either retained for further analysis or dismissed from further consideration. This section provides an overview of 
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the impact topics that were retained for analysis. A topic was retained for analysis if it met one or more of the 

following conditions: 

¶ the environmental impacts associated with the issue are central to the proposal or of critical importance; 

¶ a detailed analysis of environmental impacts related to the issue is necessary to make a reasoned choice 

between alternatives; 

¶ the environmental impacts associated with the issue are a big point of contention among the public or 

other agencies; or 

¶ there are potentially significant impacts to resources associated with the issue. 

These issues and concerns are included in the impact topics that are discussed in the ñAffected Environment and 

Environmental Consequencesò chapter of this EA. 

Visitor and Community Use and Experience, including Traffic  

The Project could result in unavoidable traffic impacts both EB and WB during peak travel periods from lane 

closures during construction. However, similar traffic impacts would be expected indefinitely from the closure of 

travel lanes (see Figure 2) under the no action alternative if the Project is not implemented because of widespread 

corrosion of the steel and deterioration of the concrete that will reduce the load-bearing capacity of the cantilever 

structure and severely impact its structural integrity. Additionally, construction-related noise is expected to be 

noticeable in neighboring communities. These issues are analyzed under the Visitor and Community Use and 

Experience, including Traffic impact topic. 

Historic Structures, Districts, and the Clara Barton Parkway Cultural Landscape 

Clara Barton Parkway is listed in the National Register of Historic Places (National Register) and there are several 

additional historic structures and districts adjacent to or potentially within view of the Parkway. Clara Barton 

Parkway is also an NPS-designated cultural landscape and is nationally significant for its associations with the 

broader planning of Washington, DC, its role in the conservation and protection of the Potomac River Gorge, and 

its unique landscape architecture and engineering. The Project would require construction activities that would 

replace, conceal, or modify aspects of the Clara Barton Parkway that make it significant, and may result in 

potential visual and construction-related impacts to other historic properties within the Area of Potential Effect 

(APE). These issues are analyzed under the Historic Structures and Districts and Clara Barton Parkway Cultural 

Landscape impact topics. 

IMPACT TOPICS DISMISSED FROM DETAILED ANALYSIS 

The NPS has dismissed the following issues and associated impact topics from detailed analysis for the reasons 

provided. An impact topic was initially considered but dismissed from detailed analysis if it did not contribute to 

the factors outlined above. This section will provide brief descriptions of the issues and concerns determined not 

to warrant further consideration, as well as a summary justification for the dismissal of each issue. 

Water Resources 

The Project would require ground disturbance during construction. While the construction would not occur within 

a regulated floodplain or cause impacts to wetlands, it is important for NPS to ensure that erosion is minimized, 

and sediments are prevented from being transported into the C&O Canal or other waterbodies. As such, NPS 

would prepare an Erosion and Sediment Control (ESC) Plan and a Stormwater Management (SWM) Plan for 

review and approval from the Maryland Department of the Environment (MDE). The ESC and SWM Plans would 

incorporate selected principles and practices into construction in accordance with Marylandôs 2011 Standards and 

Specifications for Soil Erosion and Sediment Control, the publication entitled Maryland Stormwater Management 

and Erosion and Sediment Control Guidelines for State and Federal Projects dated February 2015, and Technical 

Memorandum #10: Stormwater Management Overview for State and Federal Projects dated July 18, 2018. ESCs 
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may include silt fencing, stabilized construction entrances, temporary sediment traps, or other best management 

practices (BMP). Properly implemented and maintained ESC and SWM BMPs would result in minimal sediment 

transport offsite and ensure water quality is protected from erosion and stormwater runoff. The NPS has therefore 

dismissed Water Resources from further analysis in this EA. 

Threatened and Endangered Species 

In accordance with Section 7 of the Endangered Species Act, the NPS obtained an official species list from the 

US Fish and Wildlife Service (USFWS) that identified the federally listed endangered northern long-eared bat 

(Myotis septentrionalis), the proposed endangered tricolored bat (Perimyotis subflavus), and the proposed 

threatened monarch butterfly (Danaus plexippus), as potentially occurring in the Project area. NPS will conduct 

informal Section 7 consultation with USFWS as project designs are progressed, including if the Project changes 

from what has been initially described in this EA, as well as when the status of a species changes or there is 

designation of critical habitat for a species prior to construction. Through the consultation process, NPS will work 

with USFWS to identify conservation measures, such as restricting tree clearing during the batôs active season 

between April 1 and November 15, to reduce any impacts to threatened and endangered species that arise from the 

Project.  

Additionally, in a letter dated March 24, 2025, the Maryland Department of Natural Resources (MD DNR) 

Wildlife and Heritage Service stated that it has no official records for state- or federally listed, candidate, 

proposed, or rare plant or animal species within the Project area. As a result, MD DNR had no specific concerns 

regarding potential impacts to such species or recommendations for protection measures. The NPS has therefore 

dismissed Threatened and Endangered Species from further analysis in this EA. 

Vegetation 

The Project would require removal of trees and understory growth during construction. Vegetation removal would 

primarily be caused by excavation of the hillside along WB Clara Barton Parkway to accommodate a shift in the 

road alignment, a drainage ditch, and rockfall area. Vegetation removal would also be necessary to reconstruct the 

retaining wall south of the cantilever structure where tree and understory growth have established. Most of the 

trees to be removed include a variety of small to medium diameter deciduous species, many of which have been 

overtaken by invasive vines. 

The NPS would conduct a tree survey within the limits of disturbance of the Project once detailed design plans 

have been developed. Trees that cannot be avoided would be replaced in accordance with the National Capital 

Planning Commissionôs (NCPC) Tree Preservation and Replacement Policy. Since excavations are expected to 

expose bedrock where attempting to plant trees would not be practical, NPS would search for other locations 

along Clara Barton Parkway where trees could be planted that reflect the native plant communities and the 

cultural landscape character of the Parkway. Since tree removal would be mitigated with replacement trees at a 

ratio determined using NCPCôs Tree Preservation and Replacement Resource Guide (2020), the NPS has 

dismissed Vegetation from further analysis in this EA. NCPCôs tree replacement policy and NPS tree replacement 

activities would be communicated as part of community stakeholder engagement during design and construction. 

Archeological Resources 

There are no known archeological resources in the APE. The area of direct effects, where ground-disturbing 

activities would occur, is within the terrain that saw extensive grading for the construction of Clara Barton 

Parkway, and therefore the soils are heavily disturbed, and no intact archeological resources are expected to be 

present. In their response to consultation initiation, Maryland Historical Trust (MHT) recommended that no 

archeological investigations are necessary and the NPS concurred. Therefore, no further historic property 

identification efforts for archeological resources will be conducted and Archeological Resources has been 

dismissed from further analysis in this EA.  
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CHAPTER 2: ALTERNATIVES  

This section of the EA describes the no-action alternative and the proposed action for the Project.  The description 

and evaluation of the no action alternative provides a baseline to which action alternatives can be compared. This 

EA evaluates two alternatives: ñAlternative A: No Actionò and ñAlternative B:  Clara Barton Parkway Cantilever 

and Glen Echo Overpass Project.ò The elements of these alternatives are described in the following sections. 

Impacts associated with the alternatives are described in ñChapter 3: Affected Environment and Environmental 

Consequences.ò 

ALTERNATIVE A:  NO ACTION  

Under the no action alternative, the Clara Barton Parkway cantilever structure and associated retaining walls will  

continue to deteriorate. The NPS will be required to implement weight restrictions, prohibiting heavy vehicles 

from using the cantilevered WB lane (Figure 2, top) of Clara Barton Parkway due to its reduced load-bearing 

capacity if no action is taken. Weight restrictions would require ongoing community outreach, enforcement, and 

signage. Shortly thereafter, lane closures will be necessary indefinitely for public safety on the cantilevered WB 

lane (Figure 2, top) and the EB lane below (Figure 2, bottom) due to the risk of concrete debris falling. Weight 

restrictions are expected to be necessary as early as 2026; however, subsequent regular FHWA inspections would 

determine the timeline and level of intervention required. The FHWA would continue to regularly inspect the 

cantilever structure and emergency actions would be performed, as needed, to ensure the safety of the traveling 

public on Clara Barton Parkway. Similarly, the Glen Echo Overpass would remain unused under the no action 

alternative, while requiring regular inspections and maintenance to ensure the safety of the public traveling 

underneath the overpass. 

ALTERNATIVE B: CLARA BARTON PARKWAY CANTILEVER AND GLEN ECHO OVERPASS 

PROJECT (PROPOSED ACTION AND PREFERRED ALTERNATIVE ) 

Cantilever Structure and Retaining Walls 

The NPS proposes to replace the existing 1,409-foot cantilever structure on Clara Barton Parkway. The 

replacement includes removing the existing cantilevered slab while keeping the existing retaining wall and 

footing in place to hold back soil during construction (Figure 3, top). The NPS would install a new retaining wall 

adjacent to the existing structure using soil anchors and reinforcing steel posts called micropiles after removing 

the existing cantilever structure (Figure 3, middle). Using this method, the new retaining wall would bear the load 

of the structure entirely, relieving the old wall of any structural burden. Afterward, the NPS would excavate up to 

12 feet into the hillside adjacent to the WB lanes of Clara Barton Parkway. The NPS would then install a 

cantilevered concrete slab on a new alignment that shifts the WB lanes north into the excavated hillside. The 

alignment shift would result in an overhang approximately six feet narrower than the existing structure at its 

widest section. The remaining excavated area would be used to establish a drainage ditch and rock fall area for 

traffic safety. The NPS would then install rock bolts into the hillside to stabilize the newly exposed bedrock 

(Figure 3, bottom). The NPS would also install new safety railings that meet current safety hardware standards 

and mountable curbs, and roadway signage would be replaced or reinstalled, as needed, to complete the cantilever 

structure replacement.  

The NPS proposes to reconstruct 2,048 feet of existing concrete retaining walls along Clara Barton Parkway 

associated with the cantilever structure, including 1,824 feet of wall west of the structure (Figure 4, top), and 224 

feet of wall to the east of the structure (Figure 4, bottom). The NPS would use a similar approach to the cantilever 

structure that would involve constructing the new retaining walls adjacent to the existing walls. The NPS would 

also install new safety railings on the retaining walls that meet current safety hardware standards. 
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Figure 3. Conceptual Schematic of the 

Proposed Cantilever Structure Replacement 
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Figure 4. Retaining Walls west (top) and east (bottom) of the Cantilever Structure  
(Image Capture: Aug 2023 © 2025 Google) 

Glen Echo Overpass 

The NPS would also demolish the unused Glen Echo Overpass as part of the proposed action. The Glen Echo 

Overpass consists of reinforced concrete (Figure 5, left) and an asphalt surface with metal safety railings (Figure 

5, right). Demolition would first involve placing a protective material on top of the asphalt road surface 

underneath the overpass to prevent damage during bridge demolition. Then, excavators would remove the bridge 

deck and overhangs, girders/piers, and abutments by demolishing the concrete structure into smaller pieces to be 

transported offsite for proper disposal. Minimal site restoration would be necessary after the bridge is removed 

since it is anchored into exposed bedrock with limited opportunities to install trees and shrubs at the location. 

ALTERNATIVES CONSIDERED BUT DISMISSED FROM FURTHER CONSIDERATION  

The NPS evaluated one cantilever structure rehabilitation and several replacement alternatives during project 

planning considering factors such as resiliency, traffic delay, neighbor noise, construction duration, maintenance 

needs, natural and cultural resources, and initial and life cycle costs.  

The NPS dismissed rehabilitation from further consideration because it would require more frequent maintenance 

than replacement and would have a life cycle cost approximately twice that of the Proposed Action. The in-kind 

replacement alternative, which would involve constructing a soldier pile wall to hold back soil while the NPS 

removes the existing retaining wall and footing and prepares the site for a new structure, was also dismissed from 

further consideration because it would have an anticipated construction duration approximately 180 days longer 

and cost approximately $24 million dollars more to construct as compared to the Proposed Action. The in-kind 

replacement alternative would also only allow for one travel lane to be maintained during construction that would 

alternate directions to accommodate peak traffic, while the Proposed Action would allow for two travel lanes to 

remain open to traffic for most of construction. 

The NPS also considered public suggestions to rehabilitate the Glen Echo Overpass for use as an overlook, 

pedestrian/bicycle connection, or traffic relief, but dismissed the idea due to major challenges. Significant grade 

differences, environmental and topographical constraints, costly infrastructure needs, Americans with Disabilities 
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Act (ADA) compliance requirements, and lack of funding make rehabilitating the Glen Echo Overpass 

impractical. Nearby alternative pedestrian connections already exist and using the overpass solely as an overlook 

would require disproportionate investment for limited scenic value. Rehabilitating the overpass to relieve traffic 

would also cause extensive impacts to the Clara Barton Parkway Cultural Landscape. 

More details on the alternatives that were dismissed from further consideration prior to developing the EA are 

provided in Appendix A. 

The NPS has identified Alternative B, the proposed action described in the following section, as the preferred 

alternative. The preferred alternative is the alternative that ñwould best accomplish the purpose and need of the 

proposed action while fulfilling [the NPS] statutory mission and responsibilities, giving consideration to 

economic, environmental, technical, and other factorsò (43 CFR 46.420(d)). The NPS has identified Alternative B 

as the preferred alternative because deterioration will continue, causing NPS to impose weight restrictions on 

Clara Barton Parkway as early as 2026 and indefinite lane closures soon after if no action is taken to rehabilitate 

or replace the cantilever structure. 

 

 

Figure 5. Glen Echo Overpass from Clara Barton Parkway (left) and Bridge Surface (right)  

M ITIGATION MEASURES 

The NPS places a strong emphasis on avoiding, minimizing, and mitigating potential adverse impacts to resources 

under the jurisdiction of the NPS or because of an NPS decision. To help ensure the protection of natural and 

cultural resources and the quality of the visitor experience, the following proposed mitigation measures will allow 

the NPS to meet its conservation mandates as required by the Organic Act (54 USC 100101) and as further 

detailed in NPS Management Policies, the National Historic Preservation Act (NHPA), the Endangered Species 

Act (16 USC 1531 et seq.), and Executive Order 13112, as amended by Executive Order 13751 (December 8, 

2016). The NPS would also implement an appropriate level of monitoring throughout the construction process to 

help ensure that protective measures are properly implemented and are achieving their intended results. 

Visitor and Community Use and Experience, including Traffic  

¶ Implement detailed Maintenance of Traffic (MOT) Plans that reduce temporary construction-related 

traffic impacts on Clara Barton Parkway, MacArthur Boulevard, and other roadways. 

¶ Coordinate MOT with the Maryland Department of Transportation (MDOT) ï State Highway 

Administration (SHA), the Montgomery County Department of Transportation (MCDOT), the town of 

Glen Echo, and other stakeholders, as applicable.  
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¶ Provide advance notice of construction schedule or traffic patterns changes, as well as recommendations 

for alternative routes to avoid delays on Clara Barton Parkway. 

¶ Adhere to Montgomery Countyôs Noise Control Ordinance at Chapter 31B of the County Code, including 

preparing a Noise Suppression Plan. 

¶ Implement a noise monitoring and resource protection program to minimize noise disturbance at Glen 

Echo Park and surrounding areas, including baseline and real-time construction noise monitoring; work 

schedule adjustments, such as avoiding evening, nighttime, and weekend work, and coordinating 

construction schedules with community event calendars; and stakeholder and community coordination 

and engagement before and during construction. 

Historic Structures, Districts, and the Clara Barton Parkway Cultural Landscape 

¶ Execute a Memorandum of Agreement (MOA) in accordance with 36 CFR 800.6(c) that details the 

avoidance, minimization, and mitigation measures agreed upon by NPS and MHT to resolve the adverse 

effects on Clara Barton Parkway. 

¶ Prepare Level II Historic American Engineering Record (HAER) documentation for both the cantilever 

structure and Glen Echo Overpass. 

¶ Implement a vibration monitoring and resource protection program to minimize vibration spikes that 

could impact the Spanish Ballroom. 

¶ Implement a noise monitoring and resource protection program to minimize noise disturbance at Glen 

Echo Park and surrounding areas. 

¶ Install interpretive signage to educate the public on the historical significance of the Clara Barton 

Parkway, highlighting the original cantilever structure and Glen Echo Overpass, the need for their 

modification or removal, and the parkwayôs role in the GW Parkway cultural landscape and mid-20th-

century parkway planning. 

¶ Replace trees that cannot be avoided in accordance with NCPCôs Tree Preservation and Replacement 

Policy at locations that reflect the native plant communities and the cultural landscape character of the 

Parkway. 
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CHAPTER 3: AFFECTED ENVIRONMENT AND ENVIRONMENT 

CONSEQUENCES 

This chapter describes the existing condition of resources retained for analysis in and surrounding the Project area 

that could be impacted by implementing this Project. These conditions serve as a baseline for analyzing how these 

resources could be impacted by each alternative. This chapter also provides an analysis of the potential 

environmental consequences of implementing the Project organized by impact topic. The project team considers 

these topics the key issues that could inform the NPS decision on how to proceed with this Project. 

VISITOR AND COMMUNITY USE AND EXPERIENCE , INCLUDING  TRAFFIC  

Affected Environment 

Clara Barton Parkway follows the northern bank of the Potomac River, extending approximately seven miles 

between MacArthur Boulevard in Carderock, Maryland, east to Canal Road at Chain Bridge in Washington, DC. 

Due to its location within a restrictive landscape, users of Clara Barton Parkway are afforded intimate, internal 

views of the locks and lock houses of the C&O Canal NHP, a view of the Union Arch Bridge of the Washington 

Aqueduct, and a feeling of being enveloped by woodlands, instead of sweeping views of the Potomac River like 

on GW Parkway in Virginia. 

Within the limits of the Project, the Parkway provides access to adjoining residential communities of Cabin John, 

Glen Echo, and Brookmont by way of MacArthur Boulevard, as well as key historic and cultural landmarks that 

include C&O Canal NHP, the Clara Barton National Historic Site, Glen Echo Park, and the Washington 

Aqueduct. Direct access to the C&O Canal towpath, a popular multi-use trail for hiking, biking, and running, and 

Lock #7 and the Lock Keeperôs House, is provided at a parking area along Clara Barton Parkway EB. The parking 

area includes eight standard parking spaces and one accessible parking space. Clara Barton Parkway is devoid of 

commercial services such as gas stations, restaurants, or retail, thereby preserving its quiet, undeveloped character 

and emphasizing its role as a scenic and historically significant parkway. Overall, Clara Barton Parkway offers a 

unique blend of natural landscapes, recreational access, and cultural heritage, making it a valued asset within the 

regional transportation and park systems. 

Clara Barton Parkway is a four-lane, limited-access parkway (i.e., commercial vehicle use is restricted) from 

where it begins at MacArthur Boulevard to the west, to just past the MacArthur Boulevard exit ramp to Glen Echo 

within the limits of the Project. From there, Clara Barton Parkway reduces to two lanes into Washington, DC, 

eventually changing to Canal Road. The posted speed limit is 45 miles per hour (mph) along the four-lane section, 

and 35 mph along the two-lane section, which is intended to encourage traffic calming and use of Clara Barton 

Parkway as a recreational corridor rather than a commuter route. However, Clara Barton Parkway is heavily used 

by commuters because it connects areas of western Montgomery County to Washington, DC, although the design 

intention of the Parkway was not to accommodate modern day traffic volumes. Roughly 40,000 vehicles travel on 

the cantilevered section of Clara Barton Parkway each day, consisting primarily of commuter traffic, according to 

annual daily traffic (ADT) data. 

The NPS contracted with the Volpe National Transportation Systems Center (Volpe Center), to conduct a traffic 

impact study for the proposed cantilever structure and associated retaining wall reconstruction. The study 

examined current speed reductions and traffic delay at the intersections of (1) Clara Barton Parkway WB at the 

Clara Barton EB U-turn (merge/weave), (2) Clara Barton Parkway WB at the Clara Barton Parkway Ramp 

(diverge/merge), (3) Clara Barton Parkway WB at Cabin John Parkway (diverge), and (4) MacArthur Boulevard 

at the Clara Barton Parkway Ramp (signalized) (Figure 6). The study was completed for the weekday peak hour 

of 4:45 to 5:45 p.m. for Clara Barton Parkway WB because the demand of outbound traffic is highest, 

representing a typical worst-case scenario.  

The Volpe Center estimated that over 2,800 vehicles use the cantilevered section of the Parkway on weekdays 

during the peak hour between 4:45 and 5:45 p.m. using traffic data from continuous traffic counters along Clara 
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Barton Parkway collected from May, September, and October 2022 during typical weekdays on Tuesday, 

Wednesday, and Thursday (Figure 7). 

 

 

Figure 6. Traffic Impact Study Area and Intersections 

 

 

Figure 7. Hourly Traffic Volumes, Weekday p.m. Peak Hour 

 

The Volpe Center obtained speed data for Clara Barton Parkway from the National Performance Management 

Research Data Set to assess how vehicle speeds are affected during peak traffic volumes in the WB direction. Pre-

COVID pandemic, 2019 speed data, was used for this assessment. The data showed that beginning around 3:00 

p.m., speeds on Clara Barton Parkway between the Maryland/DC line and the exit ramp to MacArthur Boulevard 

gradually decreased to an average of 20-30 mph until about 5:45 p.m. when they returned to almost free flow 

conditions. While speed increased after 5:45 p.m., vehicles queuing caused traffic congestion that likely caused 

added delay. Even during the peak p.m. hour, vehicles experienced free flow conditions on Clara Barton Parkway 

once past the MacArthur Boulevard exit heading WB toward Cabin John Parkway. 

Environmental Consequences  

The NPS considered operation- and construction-related lane reduction scenarios that are likely to occur and 

evaluated traffic and speed data to analyze the impacts of each alternative on park visitors and commuters on 

Clara Barton Parkway. NPS performed analysis of potential impacts using data provided by technical experts, 
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professional judgment, information provided by park staff, public comments, and experience with similar past 

projects. 

Impacts of Alternative A: No Action 

The NPS anticipates that a permanent single lane closure in each direction (see Figure 2) because of the 

deteriorating cantilever structure would worsen traffic under the no action alternative. The Volpe Center 

performed an operations analysis to compare existing traffic conditions with projected conditions under the 

assumption that Clara Barton Parkway WB would be reduced to one lane along the cantilevered section of the 

Parkway under the no action alternative. The operations analysis was completed for Clara Barton Parkway WB 

during the weekday peak hour of 4:45 to 5:45 p.m., which represents the worst-case scenario. The analysis 

determined the lane reduction would have substantial impacts on traffic operations at three of the four study area 

intersections presented on Figure 6. 

Table 1 presents a detailed traffic operations summary for the existing conditions and for the lane reduction 

scenario under the no action alternative. Summaries of the worse-case traffic impacts for each of the intersections 

in the study area, for the Clara Barton Parkway WB lane takedown, and for the overall study area transportation 

network, are provided in the following sections of the EA. 

 
Table 1. Traffic Operations Summary, Weekday p.m. Peak Hour 

Clara Barton Parkway WB at Clara Barton Parkway EB U-Turn  

Movement Scenario 
Total 

Delay (s) 

Stop 

Delay (s) 

Percent of 

Volume 

Avg Percentile 

Queue Length (ft) 

Avg Speed 

(mph) 

WB Through Existing 392.7 54.0 86 3,852 11 

 WB Lane Reduction 1,276.5 1,401.7 43 10,710 3 

NB Left Existing 0.3 0.0 103 0 16 

 WB Lane Reduction 2.9 2.4 102 46 10 

Overall Existing 299.6 41.2 90   

 WB Lane Reduction 870.4 955.5 57   

 

Clara Barton Parkway WB at Clara Barton Parkway Ramp 

Movement Scenario 
Total 

Delay (s) 

Stop 

Delay (s) 

Percent of 

Volume 

Avg Queue 

Length (ft)  

Avg Speed 

(mph) 

WB Through Existing 42.1 33.9 87 412 6 

 WB Lane Reduction 101.4 107.0 45 477 3 

WB Right Existing 33.4 26.4 101 454 7 

 WB Lane Reduction 74.6 77.4 93 468 4 

SB Right Existing 4.7 0.1 71 0 17 

 WB Lane Reduction 62.0 65.3 56 101 5 

Overall Existing 28.5 21.7 83   

 WB Lane Reduction 79.8 83.9 57   

 

Clara Barton Parkway WB at Cabin John Parkway 

Movement Scenario 
Total 

Delay (s) 

Stop 

Delay (s) 

Percent of 

Volume 

Avg Queue 

Length (ft)  

Avg Speed 

(mph) 

WB Through Existing 12.6 0.1 78 0 30 
 WB Lane Reduction 11.0 1.7 50 0 30 

WB Right Existing 13.8 0.1 85 0 29 
 WB Lane Reduction 11.0 1.7 48 0 30 

Overall Existing 13.0 0.1 80   

 WB Lane Reduction 11.0 1.7 50   
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MacArthur Blvd at Clara Barton Pkwy Ramp /Oberlin Ave 

Movement Scenario 
Total 

Delay (s) 

Stop 

Delay (s) 

Percent of 

Volume 

Avg Queue 

Length (ft)  

Avg Speed 

(mph) 

EB Left Existing 48.2 41.7 100 216 6 
 WB Lane Reduction 46.4 40.2 90 189 6 

EB Right Existing 18.2 12.5 100 78 11 
 WB Lane Reduction 14.8 9.3 95 75 13 

NB Left Existing 765.0 784.3 72 275 2 
 WB Lane Reduction 878.8 900.3 61 274 2 

NB Through Existing 715.2 735.7 77 3,638 3 
 WB Lane Reduction 823.8 848.1 73 3,676 2 

SB Through Existing 767.8 780.2 74 4,249 3 
 WB Lane Reduction 1,036.4 1,081.5 52 4,407 2 

SB Right Existing 779.3 795.6 71 4,249 3 
 WB Lane Reduction 1,089.9 1,140.1 51 4,407 2 

Overall Existing 559.4 570.3 80   

 WB Lane Reduction 689.6 712.8 66   

 

Clara Barton Parkway WB Lane Takedown 

Movement 
Total 

Delay (s) 

Stop 

Delay (s) 

Percent of 

Volume 

Avg Queue 

Length (ft)  

Avg Speed 

(mph) 

WB Through 91.8 101.0 50 537 3 

Overall 91.8 101.1 50   

 

Overall Network Summary 

Scenario Vehicles Entered Denied Entry  
Zone-Wide 

Queuing Penalty 

Existing 3,325 459 427 

WB Lane Reduction 2,160 1,572 4,798 

 

Clara Barton Parkway WB at the Clara Barton Parkway EB U-Turn. On Clara Barton Parkway WB at the 

Parkway EB U-turn, a lane reduction would cause a projected increase in vehicle delays from 393 seconds (6.5 

minutes) to over 1,276 seconds (21.3 minutes), the average speed to drop from 11 mph to just 3 mph, and average 

queue lengths to extend from 3,852 feet (0.73 miles) to as much as 10,710 feet (2.03 miles). Stop delays are also 

projected to increase from 54 seconds to 1,402 seconds (23.4 minutes), indicating heavy congestion with stop and 

go conditions. Finally, with the lane reduction, the percent of traffic volume processed by the intersection would 

reduce from 86% to 43%, indicating Clara Barton Parkway WB at the EB U-turn would not have near the 

capacity to handle the anticipated traffic volumes. 

Clara Barton Parkway WB at Clara Barton Parkway Ramp. Similarly, at the ramp intersection, delays for 

turning and merging movements nearly double or triple, while speeds decrease. A lane reduction would cause a 

projected increase in vehicle delays for WB through traffic from 42 seconds to over 104 seconds (1.7 minutes), 

the average speed to drop from 6 mph to 3 mph. Average queue lengths would extend from 412 feet (0.08 miles) 

to 477 feet (0.09 miles) and therefore would not be drastically different than the existing condition. However, stop 

delays are projected to increase from 44 seconds (less than one minute) to 107 seconds (1.8 minutes), indicating 

heavy congestion with stop and go conditions, but for a much shorter timeframe than at the EB U-turn. Finally, 

with the lane reduction, the percentage of traffic volume processed by the intersection would reduce from 87% to 

45%, indicating the intersection would not have near the capacity to handle the anticipated traffic volumes. 

Clara Barton Parkway WB at Cabin John Parkway. The Cabin John Parkway intersection remains relatively 

unaffected, showing minimal change in delays or speed, suggesting it's less sensitive to the lane reduction. 

MacArthur Boulevard at Clara Barton Parkway Ramp /Oberlin Avenue. Already long delays observed at the 

MacArthur Boulevard and Clara Barton Parkway Ramp/Oberlin Avenue intersection would worsen further for 
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northbound and southbound through movements because of the lane reduction. Impacts would be most severe at 

the southbound through and right turn movements with total and stop delays between 750 and 800 seconds (12.5 

and 13.3 minutes) in the existing condition projected to exceed 1,000 seconds (16.7 minutes) with the lane 

reduction. Left and right turns from the EB approach are slightly improved or remain similar.  

Clara Barton Parkway WB Lane Takedown. Approximately 92 seconds (1.5 minutes) of total delay is 

anticipated during the peak p.m. hour, as well as a stop delay of 101 seconds (1.7 minutes), east of the study area 

where Clara Barton Parkway WB would be reduced from two lanes to one. These delays would be caused by high 

volumes of two-lane traffic converging into one prior to the MacArthur Boulevard exit ramp.  

Overall Study Area Network. The number of vehicles able to enter the overall study area roadway network 

drops from 3,325 to 2,160, while the number of vehicles denied access increases substantially from 459 to 1,572. 

The queuing penalty, which measures traffic backup, also increases drastically from 427 to 4,798 vehicles, which 

demonstrates the severe long-term adverse traffic impacts that would result from a lane reduction if the cantilever 

structure is not replaced and the retaining walls are not reconstructed under the no action alternative. 

Impacts of Alternative B: Clara Barton Parkway Cantilever and Glen Echo Overpass Project 

Traffic and Accessibility. Construction-related traffic delays, queue lengths (i.e., traffic congestion), reduced 

travel speeds, and reduced network capacity would be similar under the Project when compared with the lane 

reduction scenario of the no action alternative. The NPS would maintain traffic on Clara Barton Parkway to 

accommodate one EB lane and one WB lane through the construction area. The lanes used to maintain two-way 

traffic are likely to switch as construction progresses and new work phases begin. For example, both existing EB 

lanes may be temporarily converted to two-way traffic lanes while work is being conducted on the WB lanes, 

such as removing or installing the cantilevered slabs, while the hillside is excavated, and rock bolts are installed. 

Additionally, NPS expects that all but one lane may require temporary closure for short durations for the safety of 

the traveling public and construction workers, and to perform certain construction activities more efficiently. If 

this occurs, the single open lane would flow in the peak direction until a second lane reopens to traffic. 

The NPS expects to completely close Clara Barton Parkway WB and the exit ramp to MacArthur Boulevard to 

accomplish demolition of the Glen Echo Overpass in an expedited manner. This means that the Clara Barton 

Parkway EB U-turn to MacArthur Boulevard would also be closed while the bridge is demolished. However, 

Clara Barton Parkway WB would remain accessible from MacArthur Boulevard while the overpass is removed. It 

is possible that through traffic on Clara Barton Parkway WB may be temporarily diverted to an EB lane around 

the overpass removal until the WB ramp is reopened. Drivers on MacArthur Boulevard would need to drive west 

to the Clara Barton Parkway access road west of Cabin John Parkway to access the Parkway EB. The NPS would 

attempt to schedule this traffic diversion to occur concurrently with a phase of the cantilever structure 

reconstruction that would require two-way traffic on the EB lanes. The NPS anticipates removal of the overpass 

would take no more than two weeks to complete, at which time Clara Barton Parkway WB and the MacArthur 

Boulevard exit would be reopened. 

The NPS plans to award the Project to a Design-Build (D-B) contractor and intends to make the contractor 

responsible for preparing and implementing detailed MOT Plans that reduce temporary construction-related traffic 

impacts on Clara Barton Parkway, MacArthur Boulevard, and other community roadways. The NPS anticipates 

the most effective way for commuters to avoid substantial delays on Clara Barton Parkway, particularly during 

peak evening travel periods in the WB direction, would be to divert to GW Parkway, on which the current 

rehabilitation efforts would be completed by the time the Project begins. MOT Plans would be coordinated 

closely with Maryland DOT ï SHA, MCDOT, the town of Glen Echo, and other stakeholders, as applicable, to 

ensure that the most effective MOT Plans are developed and are coordinated with other construction projects that 

may have effects on traffic circulation in the vicinity. The NPS would provide advance public notice of changes to 

the construction schedule or traffic patterns, as well as recommendations for detours or alternative routes to avoid 

construction-related delays on Clara Barton Parkway. Regardless, there would be severe short-term adverse traffic 

impacts on Clara Barton Parkway during construction. 
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The C&O Canal NHP parking lot accessing the towpath, Canal Lock #7, and the Lock Keeperôs House along 

Clara Barton Parkway EB may remain open, although the D-B contractor may elect to use the parking lot 

temporarily for materials and equipment staging. The NPS would ensure the parking area is restored if damaged 

during construction. Once construction is complete, all four lanes of the cantilevered section of Clara Barton 

Parkway would reopen and traffic would be expected to return to pre-construction conditions. 

Noise. The NPS anticipates there would be construction-related noise impacts, particularly for the Glen Echo 

residents closest to Clara Barton Parkway, and noise concerns may also arise for events at the Spanish Ballroom 

at Glen Echo Park. Construction noise is expected to vary depending on construction needs, location, and the type 

of equipment used. Temporary noise would be generated by relatively typical roadway construction activities, 

such as concrete demolition, removal, and installation; subsurface and hillside excavations; vegetation clearing; 

and micropile and rock bolt installation.  

The NPS would implement a noise monitoring and resource protection program to minimize disruption at Glen 

Echo Park and surrounding areas. The NPS would require the D-B contractor to adhere to Montgomery Countyôs 

Noise Control Ordinance at Chapter 31B of the County Code. The D-B contractor would prepare a Noise 

Suppression Plan for Montgomery County Department of Environmental Protection (MCDEP) review and 

approval that details the use of the most effective noise-suppression equipment, materials, and methods 

appropriate and reasonably available for construction. With an approved Noise Suppression Plan, construction 

noise cannot exceed 85 dB(A) to adjacent residences within 50 feet during weekday, daytime hours (7:00 a.m. to 

5:00 p.m.). Without a Noise Suppression Plan, construction noise cannot exceed 75 dB(A) to adjacent residences 

within 50 feet during weekday, daytime hours. A-weighted decibels or dB(A) is a measurement of the relative 

loudness of sounds as perceived by the human ear. Ambient noise, or background noise, in a normal suburban 

residential area typically ranges from 41 to 45 dB(A). Ambient noise for residences closest to Clara Barton 

Parkway may be upwards of 60 dB(A) during peak travel periods. 

The NPS would conduct a baseline ambient noise survey prior to construction within the anticipated daily work 

schedule for construction at sensitive receptors, including, but not limited to, the Spanish Ballroom at Glen Echo 

Park, as identified in coordination with representatives of Glen Echo, Glen Echo Park, and other project 

stakeholders, as necessary. The NPS would also coordinate with stakeholders to review proposed construction 

schedules and identify specific events in advance during which construction activities should be limited. The NPS 

would then conduct continuous real-time noise monitoring during construction to ensure noise does not exceed 

allowable limits. The NPS would also limit high-noise work to midday (e.g., 9:30 a.m.ï3:30 p.m.), prohibiting 

loud work during ballroom events (with calendar coordination), and using a ñquiet hoursò policy for mornings, 

evenings, and weekends. The NPS would frequently engage with the community to provide updates on 

construction progress, share event calendars to avoid disruption during special events, and assign a construction-

community liaison that can be contacted directly with any construction-related concerns. The NPS expects noise 

to return to pre-construction conditions once construction of the Project is complete. 

Conclusion 

The NPS anticipates substantial traffic impacts on Clara Barton Parkway from lane closures required to complete 

construction. The D-B contractor would prepare MOT Plans coordinated with the appropriate agencies and local 

stakeholders to minimize delays as much as possible. Additionally, construction-related noise may be disruptive 

to visitors to Glen Echo Park and nearby residents; however, NPS would ensure the D-B contractor adheres to the 

Montgomery County Noise Control Ordinance and noise monitoring and resource protection program. Traffic and 

noise are expected to return to pre-construction conditions once the Project has been completed. 
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HISTORIC STRUCTURES AND DISTRICTS  

Affected Environment 

The NPS used the APE for the Project that has been developed in accordance with Section 106 of the NHPA as 

part of a separate but parallel regulatory process to identify potentially impacted historic properties for the NEPA 

analysis. The APE is defined as ñthe geographic area or areas within which an undertaking may directly or 

indirectly cause alterations in the character or use of historic properties, if any such properties exist. The APE is 

influenced by the scale and nature of an undertaking and may be different for different kinds of effects caused by 

the undertakingò (36 CFR 800.16[d]). 

The NPS identified several historic properties within the APE, including historic districts and individual 

properties listed in the National Register, as well as resources that are not individually listed but contribute to the 

significance of a historic district. The following historic properties are within the APE:  

¶ GW Parkway/Clara Barton Parkway (M: 35-61), Clara Barton National Historic Site (M: 35-25), Glen 

Echo Park Historic District (M: 35-41), and C&O Canal National Historical Park (M: 12-46) are 

individually listed in the National Register.  

¶ The Carousel (M: 35-39) and Chautauqua Tower (M: 35-26) are individually listed in the National 

Register and contribute to the significance of the Glen Echo Park Historic District.  

¶ The C&O Canal NHP Lock #7 and Lock Keeperôs House (M: 35-27) has not been evaluated for 

individual listing in the National Register but contributes to the significance of C&O Canal NHP.  

These historic properties are identified on the APE map provided as Figure 8 and are described in detail in the 

Assessment of Effects (NPS 2025) prepared for the Project to comply with Section 106 of the NHPA. 

Environmental Consequences 

Potential impacts on historic properties were analyzed in consideration of regulations implementing Section 106 

of the NHPA and guidelines stated within the Secretaryôs Standards for the Treatment of Historic Properties 

(NPS 1995). The analysis of the potential impacts of the Project on historic properties focused on whether the 

proposed undertaking would ñéalter, directly or indirectly, any of the characteristics of a historic property that 

qualify the property for inclusion in the National Register in a manner that would diminish the integrity of the 

propertyôs location, design, setting, materials, workmanship, feeling, or associationò (36 CFR 800.5(a)(1)). The 

following analysis is an assessment of the direct and indirect alterations to the qualifying characteristics of all 

listed, eligible, and contributing historic properties from the proposed action. 

Impacts of Alternative A: No Action 

The NPS would continue to conduct the minimum maintenance required to keep the cantilevered section of Clara 

Barton Parkway open to the commuting public as long as it is safe to do so. However, NPS anticipates that weight 

restrictions may be necessary as early as 2026 based on the deteriorating conditions of the cantilever structure 

observed during recent inspections. The FHWA would frequently inspect the cantilever structure and emergency 

actions would be performed, as needed, to ensure the safety of the traveling public on Clara Barton Parkway. 

Similarly, the Glen Echo Overpass would remain unused, while requiring regular inspections and maintenance to 

ensure the safety of the public traveling underneath the overpass. Adverse effects on Clara Barton Parkway may 

occur should routine maintenance measures fail to stop the continued deterioration that diminishes the integrity of 

design, materials, and workmanship of Clara Barton Parkway. 

Impacts of Alternative B: Clara Barton Parkway Cantilever and Glen Echo Overpass Project 

This section summarizes the potential effects of the Project on the historic properties identified within the APE as 

part of the Section 106 compliance process. More details can be found in the Assessment of Effects (NPS 2025) 

prepared for the Project to comply with Section 106 of the NHPA. 
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Figure 8. Area of Potential Effect 

 

George Washington Memorial Parkway/Clara Barton Parkway (M: 35-61). The Clara Barton Parkway was 

listed in the National Register in 1995 as part of a thematic, multiple-property nomination for the parkways of 

Washington, DC. It is nationally significant under Criterion A (Land Conservation and Community Planning and 

Development) for its role in Washington, DCôs urban planning and the conservation of the Potomac River Gorge. 

It is also significant under Criterion C (Design Significance) for its unique engineering and landscape design, 

especially in adapting parkway design standards to a constrained site, using retaining walls and cantilevered 

roadways to fit into its tight geographic setting. However, the eastern portion, from Glen Echo to Chain Bridge, is 

only significant under Criterion A because it was altered from the original design and has a different character 

from the rest of the Parkway (Kelsch P et al. 2015). 

The Clara Barton Parkway cantilever structure was originally designed to navigate challenging terrain between 

the C&O Canal NHP and Glen Echo. The cantilever structure, retaining walls, and Glen Echo Overpass are 

contributing resources to Clara Barton Parkway as documented in the Cultural Landscape Inventory for Clara 

Barton Parkway (Kelsch P et al. 2015). While the new cantilever structure and retaining walls would look similar 

to the existing structures, the NPS anticipates construction of a new cantilever structure with a narrower overhang, 

the addition of new retaining walls that would obscure views of the current walls, realignment of the roadway, 

hillside excavation that would remove trees and expose bedrock, and demolition of the Glen Echo Overpass, 

would result in an adverse effect on Clara Barton Parkway. As such, the NPS proposes preparing Level II HAER 
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documentation for the cantilever structure and Glen Echo Overpass to resolve the adverse effects on Clara Barton 

Parkway. The HAER documentation would include a written historical report, large-format photographs, 

measured drawings, and field notes and supporting documentation. The NPS would archive the final HAER 

documentation and transmit the documents to the Library of Congress and MHT. 

The NPS also proposes to develop and install interpretive signage in consultation with the MD SHPO to resolve 

the adverse effects. The interpretive signage would serve to educate the public about the historical significance of 

Clara Barton Parkway, including the design and function of the original cantilever structure and Glen Echo 

Overpass, and explain the need for their modification or removal. The signage would highlight the parkwayôs role 

within the larger GW Parkway cultural landscape, the influence of mid-20th-century parkway planning, and the 

ingenuity of its infrastructure. 

Clara Barton National Historic Site (M: 35-25). Although the cantilever structure would be replaced and the 

associated retaining walls would be reconstructed, any differences between the old and new retaining walls and 

the new safety railings are unlikely to be noticeable from the Clara Barton National Historic Site. The NPS would 

remove trees as part of the hillside excavation that may open the viewshed further, particularly in the winter 

months. However, some trees and understory vegetation would remain. Most of the property is set back from 

Clara Barton Parkway and the steep downward slope and vegetation partially blocks views from the Clara Barton 

National Historic Site during much of the year. Additionally, the Glen Echo Overpass is far enough from the 

historic site, and obscured by trees and terrain, that its demolition would not be noticeable from the Clara Barton 

National Historic Site. As such, the proposed action would have no adverse effect on the Clara Barton National 

Historic Site. 

Glen Echo Park Historic District (M: 35-41). Portions of Clara Barton Parkway become partially visible from 

the Glen Echo Park Historic District during winter. However, most of the property is set back from Clara Barton 

Parkway and with the steep downward slope, would not view the proposed cantilever structure replacement and 

retaining wall reconstruction. The Spanish Ballroom, however, partially views the WB lanes of Clara Barton 

Parkway during the winter. Tree removal on the hill slope would make views clearer from the ballroom to Clara 

Barton Parkway year-round. The ballroom is also close to the edge of the downward slope, and as such, there is 

concern that vibration caused by rock bolt installation would impact the building. However, the NPS plans to 

implement a thorough vibration monitoring and resource protection program that may include, but is not limited 

to, pre-construction geotechnical surveys and baseline monitoring setup, pre- and post-construction structural 

surveys, real-time vibration monitoring during construction, implementing structural protections and/or temporary 

vibration barriers during construction (if needed), and identifying alternative construction methods and/or 

equipment modifications for installing rock bolts that minimize vibration. Additionally, the Glen Echo Overpass 

is far enough from the historic district, and obscured by trees and terrain, that its demolition would not be 

noticeable. As a result, the NPS anticipates no adverse effect on the Glen Echo Park Historic District, including 

the Spanish Ballroom. 

The Carousel at Glen Echo Park (M: 35-39). Views of the cantilever structure and Glen Echo Overpass from 

the Carousel are obstructed by dense forest and buildings. Therefore, the proposed action would have no adverse 

effect on the Carousel. 

Chautauqua Tower (M: 35-26). Views of the cantilever structure and Glen Echo Overpass from Chautauqua 

Tower are obstructed by dense forest and buildings. Therefore, the proposed action would have no adverse effect 

on Chautauqua Tower. 

C&O Canal National Historical Park  (M: 12-46). The cantilever structure is visible from the northeastern edge 

of C&O Canal National Historical Park but becomes obscured farther into the park by trees and the slope of the 

landscape towards the Potomac River. Additionally, the slope of the landscape and forest block views to the Glen 

Echo Overpass. Therefore, the proposed action would have no adverse effect on C&O Canal National Historical 

Park. 
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C&O Canal Lock #7 and Lock Keeperôs House (M: 35-27). Any differences between the old and new retaining 

walls and the new safety railings are unlikely to be noticeable from Lock #7 and the Lock Keeperôs House. 

Additionally, views of the Glen Echo Overpass are blocked by the slope of the landscape and dense forest. 

Therefore, the proposed action would have no adverse effect on Lock #7 and the Lock Keeperôs House. 

Conclusion 

The proposed Project would have an adverse effect on Clara Barton Parkway from replacement of the original 

cantilever structure and reconstruction of the retaining walls, the addition of new retaining walls that would 

obscure views of the current walls, realignment of the roadway, excavation into the hillside and the associated 

removal of trees and exposure of bedrock, and removal of the Glen Echo Overpass. No adverse effects would be 

expected on the other historic properties within the APE.  

The NPS and MHT have drafted an MOA in accordance with 36 CFR 800.6(c) due to the anticipated adverse 

effects on Clara Barton Parkway. The draft MOA provided in Appendix B describes the avoidance, 

minimization, and mitigation measures agreed upon by both agencies to resolve the adverse effects, which include 

preparing Level II HAER documentation for both the cantilever structure and Glen Echo Overpass, vibration and 

noise monitoring and resource protection, and public interpretation signage. 

CLARA BARTON PARKWAY CULTURAL LANDSCAPE 

Affected Environment 

The NPS defines a cultural landscape as a geographic area, including both cultural and natural resources, 

associated with a historic event, activity, or persons exhibiting other cultural or aesthetic values. A 2015 Cultural 

Landscape Inventory for Clara Barton Parkway (Kelsch P et al. 2015) documented the NPS-designated 

landscapeôs general boundaries, background, and significance. As a cultural landscape, Clara Barton Parkway is 

defined by several landscape characteristics and features that contribute to its integrity. Table 2 articulates these 

characteristics and assesses their existing integrity as noted in the Cultural Landscape Inventory for Clara Barton 

Parkway (Kelsch P et al. 2015). 

 
Table 2. Cultural Landscape Characteristics and Features of Clara Barton Parkway 

Feature Description 

Natural 

Systems and 

Features 

Natural Systems and Features are critical to Clara Barton Parkwayôs integrity since much of the 

Parkwayôs historical significance derives from its role in the preservation of the Potomac River Gorge. 

Land acquisition under the authority of the Capper-Cramton Act of 1930 protected the Gorge from being 

dammed and prevented construction of an interstate highway along its length. The wooded shoreline and 

islands are preserved in a natural state, as is the river. This landscape characteristic has integrity to the 

period of significance. 

Spatial 

Organization 

The Spatial Organization of Clara Barton Parkway is largely unchanged from the constructed design and 

has high integrity. The landscape is a long, thin ribbon of space lined with forested edges on either side 

and is undulating in nature, depending on the width of the road, its position on the slope, and the rhythm 

created by its exits, parking turnouts, bridges and other structures. In the stretches that were constructed 

as designed, west of Glen Echo and between Locks 5 and 6, Clara Barton Parkway is four lanes wide 

with park-like margins and planted trees to mark exit ramps and parking areas. The space widens in these 

places, and the park-like landscape fills the space between the wooded edges. East of Glen Echo, the 

spatial character is very different; in some places enclosed by forested walls, in others open and park-

like, and elsewhere seemingly without a strong character at all. The absence or presence of the C&O 

Canal is an important component of the spatial organization with the roadway rising away from the canal 

as topography allows or descending to run adjacent to the canal when there is no other space for the road. 

Exits, parking areas and bridges create another dimension of the spatial rhythm, the design character of 

the Clara Barton Parkway landscape and marking progression along it. 
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Feature Description 

Land Use 

Land Use of Clara Barton Parkway is straightforward and maintains its integrity. The primary land use of 

transportation is as a commuter highway. Much of the impetus for building Clara Barton Parkway was to 

provide a high-speed yet scenic connection between the Capital Beltway and Georgetown in a manner 

sympathetic to the natural resources of the Potomac River Gorge. This utilitarian purpose enabled Clara 

Barton Parkway planners to fulfill their idealized vision of the Parkway as a scenic resource providing 

both visual appreciation of the Gorge and physical access to its historical and recreation resources. A 

secondary transportation use is that of recreation. Several parking areas provide easy access to the 

historical locks and lock houses of the C&O Canal and serve as trailheads to the canal towpath. Access 

from the communities atop the bluffs to the canal is provided by two pedestrian bridges, an at-grade road 

crossing, and a trail underneath Clara Barton Parkway at Cabin John Creek. Picnic tables are found in 

most of the parking areas. More extensive recreation facilities were constructed at Carderock as part of 

Clara Barton Parkway but are now managed as part of the C&O Canal. The physical and administrative 

separation of Carderock from Clara Barton Parkway and its inclusion with the C&O Canal does diminish 

somewhat the perceived role of the Parkway as a recreational venue and not just a commuter road. 

However, land use retains integrity to the period of significance. 

Topography 

The topography of Clara Barton Parkway is surprisingly subtle given the relatively dramatic conditions 

of the surrounding landscape. The roadway generally runs level when adjacent to the C&O Canal and 

gradually ascends, heading west from Lock 6 to Glen Echo. It then descends toward Cabin John Creek, 

gradually rises again to the Cabin John Gardens exit, and then descends almost unnoticeably until the 

Beltway at which point it runs level along the canal again to its end. All these grades are smooth with 

very subtle changes in grade, except at the Glen Echo exit where temporary connections between the 

cantilever structure and the unfinished roadway and exit have abrupt grade changes and short, steep 

slopes. Cross slopes are much more pronounced, especially at Brookmont and Glen Echo where the slope 

was cut and stepped with substantial retaining walls and the cantilever structure, transforming the already 

steep slopes into clearly constructed terraces. This feature retains integrity to its period of significance. 

Vegetation 

Vegetation consists of specimen plantings, naturalized plantings, and natural woodland. Clusters of 

specimen plantings occur at exits, parking areas, and other junctions where lanes divide or join. The grass 

beneath them is mowed regularly to maintain their open-grown character, and although many of the 

understory plants and larger trees have died or been removed (50-75% existing), in recent years new 

planting of similar species has replaced many of the missing ones. Overall, the specimen plantings have 

moderate integrity. It is difficult to assess the integrity of naturalized vegetation based on current 

information. This vegetation occurs frequently along the edges of Clara Barton Parkway where grading 

occurred, especially on the north side. Unlike the specimen clusters, mowing does not occur beneath 

them, and consequently they have naturalized into successional woodland. Other species have seeded in, 

so these areas do not have the same species composition as was originally planted, with only about 25% 

of the original trees planted still present in the woods. Woodland along most of the southern edge of 

Clara Barton Parkway and in many places on the northern side as well was already extant when the 

Parkway was constructed. Much of these woods have been impacted by invasive species. Due to these 

changes, vegetation has moderate integrity. 
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Feature Description 

Circulation  

Circulation is a critical component of the Clara Barton Parkway cultural landscape. Clara Barton 

Parkway serves three major types of vehicular circulation as well as pedestrian circulation. Motorists use 

Clara Barton Parkway as a commuter connection between the Capital Beltway (I-495) and Georgetown 

or downtown Washington; they use it for local access to the David Taylor Model Basin and the 

communities of Brookmont, Glen Echo and Cabin John; and they use it for scenic driving and 

recreational access to the C&O Canal, the Potomac River and Carderock Recreation Area. The highway 

connects at its eastern end to Canal Road and Chain Bridge, leading to Georgetown and Northern 

Virginia respectively, and at its western end to MacArthur Boulevard leading to Great Falls, the original 

intended destination for GW Parkway. Two high-speed exits connect Clara Barton Parkway to the 

Capital Beltway and Cabin John Parkway, and three local exits connect to MacArthur Boulevard at Glen 

Echo, MacArthur Boulevard at Cabin John Gardens, and the Carderock Recreation Area and David 

Taylor Model Basin. Six parking areas accommodate recreational access to the C&O Canal at Locks 6, 7, 

8 and 10, at the Sycamore Pedestrian Bridge, and at Chain Bridge. Two pedestrian bridges were 

constructed across Clara Barton Parkway to connect the communities atop the bluffs to the C&O Canal, 

and these are augmented by an at-grade crossing near Lock 6 and a trail underneath the bridge over Cabin 

John Creek. The circulation of the Clara Barton Parkway cultural landscape retains high integrity. 

Buildings 

and 

Structures 

Buildings and Structures are important features of Clara Barton Parkwayôs historical significance, 

especially the large retaining walls and the cantilevered portion of the roadway that were constructed to 

fit the roadway between the C&O Canal and the base of the bluffs from Brookmont to Glen Echo. These 

structures, modern in their scale and engineering but faced with traditional stonework, strike a stylistic 

balance between modernity and history that is characteristic of the earlier segments of GW Parkway. 

Other historic structures in the cultural landscape include bridges, both pedestrian and vehicular, 

underpasses, culverts, guard wall and the roadway itself. While changes have been made to some of 

these, this landscape characteristic retains integrity to the period of significance. 

Views and 

Vistas 

Views and Vistas were a less important design element of Clara Barton Parkway than they are along 

other segments of GW Parkway. Despite its location parallel to the Potomac River, there are currently no 

designed views of the river as there were for the portions of Clara Barton Parkway on the Virginia side. 

Instead of views to the river, there are a few contributing views to the locks and lock houses of the C&O 

Canal and to Union Arch Bridge of the Washington Aqueduct. These two older lines of infrastructure are 

reminders of the industrial history of the Potomac Gorge, a history that ties into the larger mission of GW 

Parkwayôs symbolic and commemorative nature. Clara Barton Parkway sets up these internal views 

through its location and proximity to the canal rather than through overt clearing of the woods, and 

consequently the views have high integrity. 

Small-Scale 

Features 

The small-scale features of Clara Barton Parkway are critical in distinguishing the roadway from 

common road construction and help shape the experience of a Clara Barton Parkway for the motorists. 

The small-scale features of Clara Barton Parkway are signage, the curbs and gutters of the roadway, and 

a small masonry marker near the eastern entrance. The signage has retained its character with the scale 

and construction of the sign corresponding to historic photographs and construction documents within the 

period of significance. Further research is needed, however, to determine if there were more or less signs 

in the historic period than are extant. The curbs and gutters of Clara Barton Parkway are the most 

abundant small-scale features. The curbs along much of Clara Barton Parkway have deteriorated to the 

extent that they have changed the visual appearance of the roadway. The origin and ownership of the 

small masonry marker is uncertain and requires further research. Therefore, it seems that small-scale 

features maintain moderate historic integrity. 

Archeological 

Sites  

Pre-Columbian archeological sites are present in the landscape of the Potomac River Gorge and likely 

exist on lands acquired as part of GW Parkway. More recent remains of the former DC Transit streetcar 

line are likely extant between the Little Falls Pumping Station and the Sycamore pedestrian bridge and 

have the potential to shed light on that era. Other historic sites such as domestic and quarry sites have 

also been identified within the project area and there is potential for sites relating to the C&O Canal 

NHP. 

Source: Kelsch P et al. 2015 
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Environmental Consequences 

This analysis focuses on the potential impact of the Project on the NPS-designated Clara Barton Parkway Cultural 

Landscape. The impact analysis considers the potential changes to the landscape conditions, characteristics, and 

character-defining features of contributing elements of the cultural landscapeôs overall historic significance using 

information collected from the Cultural Landscape Inventory for Clara Barton Parkway (Kelsch P et al. 2015). 

Impacts of Alternative A: No Action 

The NPS would continue to conduct the minimum maintenance required to keep the cantilevered section of Clara 

Barton Parkway open to the commuting public as long as it is safe to do so. However, the NPS anticipates that 

weight restrictions may be necessary as early as 2026 based on the deteriorating conditions of the cantilever 

structure observed during recent inspections. The FHWA would frequently inspect the cantilever structure and 

emergency actions would be performed, as needed, to ensure the safety of the traveling public on Clara Barton 

Parkway. Similarly, the Glen Echo Overpass would remain unused, while requiring regular inspections and 

maintenance to ensure the safety of the public traveling underneath the overpass. The no action alternative may 

result in adverse impacts should routine maintenance and repairs fail to stop deterioration that degrades elements 

and features that contribute to the significance of the Clara Barton Parkway Cultural Landscape. 

Impacts of Alternative B: Clara Barton Parkway Cantilever and Glen Echo Overpass Project 

This section analyzes how the Project might alter the characteristics and features of the Clara Barton Parkway 

Cultural Landscape described in Table 2, potentially diminishing its significance and integrity. 

Natural Systems and Features. The Project would require small-scale alterations to natural features of the Clara 

Barton Parkway Cultural Landscape, particularly tree removal and hillside excavation. The NPS would replace 

trees removed during construction in accordance with NCPCôs Tree Preservation and Replacement Policy at 

locations along Clara Barton Parkway where trees could be planted that reflect the native plant communities and 

the cultural landscape character of the Parkway. As such, the Project would not threaten the continued 

preservation of the Potomac River Gorge or diminish the integrity of the natural systems or features that 

contribute to the significance of the Clara Barton Cultural Landscape. 

Spatial Organization. The Project would require a minor roadway alignment shift to the north to install a 

cantilever structure with a narrower overhang. Hillside excavation and tree removal would be necessary to 

accommodate the alignment shift. However, the Project would not affect Clara Barton Parkwayôs spatial 

relationship with the natural landscape, its spatial organization with the C&O Canal NHP and landscape 

topography, or the design character of Clara Barton Parkway. The Project would not diminish the integrity of the 

spatial organization of the Clara Barton Parkway Cultural Landscape to an extent that would result in adverse 

effects.  

Land Use. The Project would require a variety of construction-related disturbances. However, the Project would 

not alter the primary land uses of Clara Barton Parkway, which are to provide a scenic, commuter highway 

between the Capital Beltway and Georgetown in a manner that is sympathetic to the natural resources of the 

Potomac River Gorge, while also providing access to historical and recreational resources. As such, the Project 

would not threaten the continued preservation of the Potomac River Gorge or change the land uses that contribute 

to the significance of the Clara Barton Parkway Cultural Landscape. 

Topography. Although the Project would require ground and hillside excavations during construction, the Project 

would not alter the topography of the Clara Barton Parkway Cultural Landscape to an extent that would result in 

adverse effects. 

Vegetation. The Project would require removal of trees and understory vegetation to accommodate the alignment 

shift of Clara Barton Parkway WB to construct a cantilever structure with a narrower overhang, a drainage ditch, 

and rockfall area. Vegetation along the hillside is not part of the original planting plan of the Parkway, and many 

of the trees are overcome by invasive vines and susceptible to uprooting. The NPS would replace trees removed 
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during construction in accordance with NCPCôs Tree Preservation and Replacement Policy at locations along 

Clara Barton Parkway where trees could be planted that reflect the native plant communities and the cultural 

landscape character of the Parkway. As such, the Project would not remove specimen trees originally planted 

during construction of the Parkway or change the vegetation characteristics to an extent that would result in an 

adverse effect on the Clara Barton Parkway Cultural Landscape. 

Circulation.  While construction of the Project would temporarily disrupt travel patterns due to lane closures and 

traffic diversions, the Project would not have a permanent effect on the vehicular or pedestrian circulation features 

that contribute to the significance of the Clara Barton Parkway Cultural Landscape. 

Buildings and Structures. There are no significant buildings within the Clara Barton Cultural Landscape; 

however, transportation infrastructure contributes to the significance of the cultural landscape, including the 

roadway itself, the cantilever structure and retaining walls, vehicle and pedestrian bridges, culverts, and guard 

walls (Kelsch P et al. 2015). The Project would replace the existing cantilever structure and retaining walls and 

slightly modify the roadway alignment of Clara Barton Parkway WB, consequently narrowing the width of the 

cantilever structure. Existing safety rails on the cantilever structure would be replaced with new rails similar in 

appearance that meet safety hardware standards. The Project also includes removal of the Glen Echo Overpass. As 

such, modifications to the cantilever structure and retaining walls, changes to the roadway alignment, and removal 

of the Glen Echo Overpass would have adverse effects on the characteristics of the Clara Barton Parkway Cultural 

Landscape but overall would not significantly diminish the integrity of the contributing features.  

Views and Vistas. Views and vistas were a less important design element according to the Cultural Landscape 

Inventory for Clara Barton Parkway (Kelsch P et al. 2015). Views of the locks and lockhouses of the C&O Canal 

NHP, as well as the Union Arch Bridge (also known as the Cabin John Aqueduct Bridge) contribute to the 

significance of the Clara Barton Parkway Cultural Landscape. Vegetation removal expected as part of the Project 

would not occur within these viewsheds, and as such, the Project would not diminish the integrity of views or 

vistas that would result in an adverse effect on the Clara Barton Parkway Cultural Landscape. 

Small-Scale Features. Mountable curbs and roadway signage are the most abundant small-scale features within 

the limits of the Project. Curbs and signage would be replaced and/or restored, as needed, as part of the Project, 

and therefore no alterations would occur that would diminish the integrity of the small-scale features of the Clara 

Barton Cultural Landscape. 

Archeological Sites. There are no known archeological sites within the limits of the Project, and no intact 

archeological resources are expected to be present because soils are heavily disturbed from construction of Clara 

Barton Parkway. As such, NPS expects there to be no disturbance to archeological sites that would result in an 

adverse effect on the Clara Barton Parkway Cultural Landscape. 

Conclusion 

The Project would have an adverse effect on the Clara Barton Parkway Cultural Landscape by replacing the 

cantilever structure and reconstructing the retaining walls, slightly modifying the alignment of Clara Barton 

Parkway WB and the associated narrowing of the cantilevered overhang, replacing the existing safety railings, 

and demolishing the Glen Echo Overpass. As discussed in the previous Historic Structures and Districts section, 

the NPS and MHT are in the process of preparing an MOA that outlines the avoidance, minimization, and 

mitigation measures agreed upon by both agencies to resolve the adverse effects, which include preparing Level II 

HAER documentation for both the cantilever structure and Glen Echo Overpass (Appendix B). 
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CHAPTER 4: CONSULTATION AND COORDINATION  

The NPS places a high priority on public involvement in the NEPA process and on giving the public an 

opportunity to comment on the proposed action. Consultation and coordination with federal, state, and local 

agencies, and American Indian tribes were also conducted to refine the alternatives and identify issues and/or 

concerns related to environmental impact topics. This section provides a summary of the public involvement, and 

agency consultation and coordination that occurred during planning. 

Public Involvement 

The NPS involved the public in project planning by conducting public scoping from March 17 to April 16, 2025. 

The NPS announced the public scoping period on March 10, 2025, by distributing a news release by electronic 

notice to GW Parkwayôs maintained email distribution list.  The notice was also posted in the ñNews Releasesò 

section of the official GW Parkway website [News - George Washington Memorial Parkway (nps.gov)]. An 

agency scoping notification letter was sent to a list of locally elected officials, agency and tribal representatives, 

and other potential stakeholders. The news release and agency letter included a link to the NPS Planning, 

Environment and Public Comment (PEPC) project webpage [Clara Barton Parkway Cantilever (nps.gov)] where a 

public scoping notification letter from the Superintendent was posted. The notices included invitations to 

participate in agency and public scoping meetings to learn more about the Project and provided details on how to 

submit formal comments. 

Agency Scoping Meeting 

The NPS held an agency scoping meeting from 10:30 am to 12:30 pm on March 17, 2025, the day the public 

scoping period began. A focused group of locally elected officials, agency representatives, partners, and 

stakeholders were invited. The purpose of this meeting was to provide an opportunity for the participants to learn 

about the Project and to ask questions. 

Virtual Public Scoping Meeting 

A virtual public scoping meeting was held from 6:30 pm to 8:30 pm on March 19, 2025, to provide an 

opportunity for interested members of the public to learn more about the Project. The meeting was held using the 

GoToWebinar virtual meeting platform. Participants were provided the opportunity to join via computer or 

mobile device, which included both video and audio capabilities, or participants could attend using a toll-free 

phone number, which provided audio-only capabilities. The presentation lasted approximately 35 minutes, 

allowing more than an hour for questions and answers. Participants were able to submit questions through a chat 

feature provided by GoToWebinar. A total of 30 individuals attended the meeting. The presentation was posted to 

the PEPC project webpage [Clara Barton Parkway Cantilever (nps.gov)] following the meeting. All materials 

shared via PEPC were compliant with Section 508 of the Rehabilitation Act of 1973, to ensure accessibility of 

federal electronic and information technology. 

AGENCY CONSULTATION AND COORDINATION  

Section 106 of the National Historic Preservation Act 

The NPS formally initiated consultation with MHT pursuant to Section 106 of the National Historic Preservation 

Act and its implementing regulations (36 CFR Part 800) ñProtection of Historic Propertiesò (Section 106) on 

December 18, 2024. The letter described the Project, defined a draft APE, and identified known historic 

properties within the APE. MHT acknowledged receipt of the initiation letter on January 14, 2025, and concurred 

with the defined APE and the list of identified known historic properties within the APE.  

https://www.nps.gov/gwmp/learn/news/index.htm
http://parkplanning.nps.gov/clbacantilever
https://parkplanning.nps.gov/projectHome.cfm?projectId=113868
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The NPS identified federal, state, and local organizations, that are entitled to participate in consultation per 36 

CFR 800.3(f). The NPS also sent letters to initiate government-to-government consultation with the following 

federally recognized American Indian tribes: the Catawba Indian Nation, Chickahominy Indian Tribe, 

Chickahominy Tribe Eastern Division, Delaware Nation, Eastern Shawnee Tribe of Oklahoma, Monacan Indian 

Nation, Nansemond Indian Nation, Pamunkey Indian Tribe, Rappahannock Tribe, Seneca Cayuga Nation, 

Shawnee Tribe, and the Upper Mattaponi Indian Tribe. The Chickahominy Tribe Eastern Division and Shawnee 

Tribe responded on December 30, 2024, and on February 11, 2025, respectively, that the Project is outside their 

area of interest. The Tribal Historic Preservation Office for the Catawba Indian Nation responded on January 21, 

2025, requesting to be notified if any Native American artifacts and/or human remains are discovered within the 

APE. Responses have not been received from the other tribes as of the preparation of this EA. 

The NPS continued Section 106 consultation by sending a letter on February 26, 2025, notifying MHT of an 

anticipated adverse effect finding on Clara Barton Parkway. Although an adverse effect was anticipated, the NPS 

committed to preparing an Assessment of Effects to describe the potential effects of the alternatives and 

modifications developed for the Project on the historic properties within the APE and introduce potential 

mitigation measures to resolve adverse effects for continued consultation with MHT. MHT responded on April 2, 

2025, agreeing that an adverse effect is likely and that they await the NPSô finding of effect. The NPS prepared 

the Assessment of Effects after public scoping concluded, and a Preferred Alternative was identified. The 

Assessment of Effects, which found there would be an adverse effect on Clara Barton Parkway, was submitted to 

MHT and consulting parties and was made available for public comments at the NPS PEPC website from June 6, 

2025, to July 7, 2025. MHT concurred with the NPSô adverse effect finding on July 1, 2025. The NPS notified the 

Advisory Council on Historic Preservation (ACHP) of the adverse effect on July 9, 2025, and invited ACHP to 

participate in consultation to resolve the adverse effect. ACHP declined to participate in a response received on 

July 16, 2025. Section 106 consultation correspondence can be found in Appendix C. 

Section 106 consultation is ongoing at the time of this EA. The NPS and MHT are currently in the process of 

developing an MOA that provides the mechanism to resolve the adverse effects of the Undertaking and complete 

the requirements of Section 106 of the NHPA (54 USC 306108) and its implementing regulations (36 CFR Part 

800). The MOA defines the agreed upon avoidance, minimization, and mitigation measures to resolve adverse 

effects on Clara Barton Parkway and to prevent adverse effects to the Spanish Ballroom at Glen Echo Park. The 

draft MOA is included as Appendix B. 

Section 7 of the Endangered Species Act 

The NPS obtained an official species list from the USFWS in accordance with Section 7 of the Endangered 

Species Act that identified the federally listed endangered northern long-eared bat, the proposed endangered 

tricolored bat, and the proposed threated monarch butterfly, as potentially occurring in the Project area. The 

official species listed can be found in Appendix C. NPS would conduct informal Section 7 consultation with 

USFWS as project designs are progressed, including if the Project changes from what has been initially described 

in this EA, as well as when the status of a species changes or there is designation of critical habitat for a species 

prior to construction. NPS will work with USFWS through the consultation process to identify conservation 

measures, such as restricting tree clearing during the batôs active period between April 1 and November 15, to 

reduce any impacts to threatened and endangered species that arise from the Project.  

Additionally, the MD DNR Wildlife and Heritage Service stated that it has no official records for state- or 

federally listed, candidate, proposed, or rare plant or animal species within the Project area in a letter dated March 

24, 2025. As a result, MD DNR had no specific concerns regarding potential impacts to such species or 

recommendations for protection measures. The MD DNR letter can be found in Appendix C. 
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List of Agencies and Stakeholders 

A list of agencies, American Indian tribes, elected officials, and other stakeholders that GW Parkway contacted 

for input or that provided feedback during project planning is provided below. 

 

- Absentee Shawnee Tribe of Oklahoma 

- Accohannock Indian Tribe 

- ACHP 

- American Red Cross 

- Bannockburn Civic Association 

- Bethesda/Chevy Chase Regional Services Office 

- Bordertown Historical Society 

- C&O Canal Association 

- C&O Canal National Historical Park 

- C&O Canal Trust 

- Cabin John Citizens Association 

- Carderock Springs Citizens Association 

- Catawba Indian Nation 

- Chickahominy Indian Tribe 

- Chickahominy Tribe Eastern Division 

- Delaware Nation 

- Delaware Tribe of Indians 

- East County Citizens Advisory Board 

- Eastern Shawnee Tribe of Oklahoma 

- Glen Echo Heights Citizens Association 

- Glen Echo Park Partnership for Arts and Culture 

- Heritage Montgomery 

- Kenwood Park Community Association 

- MHT 

- Maryland Womenôs Heritage Center 

- MDNR, Wildlife & Heritage Service  

- MDOT-SHA 

- Mohican Hills Citizens Association 

- Monacan Indian Nation 

- Montgomery County Civic Federation 

- Montgomery County Council  

- MCDOT 

- Montgomery County Executive 

- Montgomery County Renters Alliance 

- Montgomery County Taxpayers League 

- Montgomery History 

- Montgomery Park Citizens Association 

- Montgomery Planning 

- Montgomery Planning, Historic Preservation 

- Montgomery Preservation 

- Nansemond Indian Nation 

- National Collaborative for Womenôs History Sites 

- National Parks Conservation Association 

- National Trust for Historic Preservation  

- Naval Surface Warfare Center, Carderock Division 

- NCPC 

- Pamunkey Indian Tribe 

- Piscataway Conoy Tribe 

- Piscataway Indian Tribe 

- Preservation Maryland 

- Rappahannock Tribe 

- Seneca Cayuga Nation 

- Shawnee Tribe 

- Sierra Club, Montgomery County Group 

- Town of Glen Echo 

- Tulip Hill Citizens Association 

- Upper Mattaponi Indian Tribe 

- US Environmental Protection Agency, EA Branch 

- USFWS, Chesapeake Bay Field Office 
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ALTERNATIVES DISMISSED  FROM FURTHER CONSIDERATION  

The NPS considered one rehabilitation alternative and several replacement alternatives for the cantilever structure 

during initial project planning. All the dismissed replacement alternatives are slightly modified versions of the 

Proposed Action, or the dismissed replacement alternative described below. This section provides brief 

descriptions of the cantilever structure alternatives that NPS presented during public scoping but ultimately 

dismissed from further consideration, as well as the rationale for their dismissal. Rationale for why rehabilitating 

the Glen Echo Overpass is not feasible or practical, and why noise walls are not included in the proposal, is also 

discussed. 

Cantilever Structure In-Kind Replacement 

The NPS would replace the cantilever structure ñin-kindò, remove the existing cantilevered slab, and build a 

soldier pile wall (Figure A-1, top left). The soldier pile wall would hold back soil while the NPS removes the 

existing retaining wall and footing and prepares the site for a new structure (Figure A-1, bottom left). The NPS 

would then construct a new retaining wall and footing (Figure A-1, top right), remove the top of the soldier pile 

wall, and install a new cantilever slab (Figure A-1, bottom right). 

 

 

Figure A-1. Conceptual Schematic of the Dismissed In-Kind Cantilever Replacement Alternative 

 

While the in-kind replacement alternative would have a lower total area of disturbance and less hillside impacts 

compared to the Proposed Action, the alternative has several disadvantages. The in-kind replacement alternative 

would have an anticipated construction duration approximately 180 days longer and cost approximately $24 
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million dollars more to construct as compared to the Proposed Action. Additionally, the in-kind replacement 

alternative would allow for only one travel lane to be maintained during construction that would alternate 

directions to accommodate peak traffic, while the Proposed Action would allow for two travel lanes to remain 

open to traffic for most of construction. Therefore, NPS has not evaluated the in-kind replacement of the 

cantilever structure in further detail in this EA. 

Cantilever Structure Rehabilitation 

The NPS would remove deteriorated concrete on the deck and retaining walls and repair the concrete to the depth 

of the top layer of reinforcing steel. The NPS would inject epoxy into cracks to restore concrete to its pre-cracked 

strength. The NPS would remove or replace the concrete overlay, clean, repair, and/or replace expansion joints 

and replace safety railings with new railings that meet safety hardware standards.  

While rehabilitation would have the least impact and lowest initial cost among all the alternatives, rehabilitation is 

expected to have a usable lifespan of approximately 25 years (compared to the 75-year lifespan of the replacement 

alternatives), at which time complete replacement would be required. Rehabilitation would require more frequent 

maintenance than replacement and is therefore the least desirable alternative from a park resource perspective. 

Rehabilitation would also have a life cycle cost approximately twice that of the Proposed Action, making it least 

desirable from a financial perspective. As such, the NPS does not recommend rehabilitation of the cantilever 

structure and has not evaluated the alternative in further detail in this EA. 

Glen Echo Overpass Rehabilitation 

Under the rehabilitation alternative, the NPS would perform corrective actions as recommended in the most 

recent, 2023 FHWA inspection report for the bridge. The NPS would remove trees that have grown from the 

structure, remove debris and vegetation growth from the deck surface, remove loose rock near the north pier 

columns, remove unsound concrete, clean and coat exposed rebar, patch spalls and delamination on the northwest 

pier column and cleaning and painting the safety railings.  

The NPS received suggestions during public scoping to use the overpass as an overlook, to explore opportunities 

to connect the overpass to existing pedestrian and bicycle facilities, and to use the overpass to alleviate traffic. 

The NPS evaluates the feasibility of these suggestions in the following sections. 

MacArthur Boulevard Bikeway Connection 

The MacArthur Boulevard Bikeway, located nearest to the southeastern end of the Glen Echo Overpass, offers the 

most feasible potential connection point for pedestrians and bicyclists to the overpass. According to 2023 LiDAR 

Point Cloud Data available from the Maryland-National Capital Park and Planning Commission (M-NCPPC), 

there is an approximate elevation difference of 15-feet between the overpass and the MacArthur Boulevard 

Bikeway. The maximum grade of a pedestrian access route must not exceed 1:20 (5.0%), as established in the 

Public Right-of-Way Accessibility Guidelines (PROWAG) published under the ADA and the Architectural 

Barriers Act (ABA). Therefore, to comply with the maximum grade requirements, the connection between the 

overpass and the bikeway should span at least 300 feet, while the shortest direct path would be approximately 165 

feet. To create a less steep connection that meets accessibility requirements, the NPS would need to construct a 

series of switchbacks along the access route, or alternatively, the NPS could extend the route and connect to the 

bikeway further south. In addition to challenges with meeting accessible grades, dense vegetation and utilities 

located between the overpass and the bikeway create additional obstacles in establishing a pedestrian access route 

at this location.  

C&O Canal Towpath Connection 

The northwestern end of the overpass poses a more significant challenge for establishing pedestrian and bicycle 

access. This section of the overpass is ideally positioned to connect with the C&O Canal towpath. However, it 

currently terminates at a traffic island, which is separated from the towpath by the two southbound lanes of Clara 
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Barton Parkway and the canal itself. To create a safe and accessible route for pedestrians and cyclists, the NPS 

would need to construct one large bridge, or two smaller bridges, to span both the southbound lanes of Clara 

Barton Parkway and the C&O Canal. According to the 2023 LiDAR Point Cloud Data from the M-NCPPC, there 

is a significant elevation difference of approximately 75-feet between the overpass and the towpath, further 

complicating access. If a single large bridge with multiple spans were built, its western landing would need to be 

positioned west of the towpath due to the limited space between the towpath and the canal. This bridge design 

would require NPS to integrate substantial switchbacks and/or spiral ramps to address the steep grade changes to 

comply with the maximum slope requirements set forth by PROWAG.  

Alternatively, the NPS could construct two smaller bridges that connect between the southbound lanes of Clara 

Barton Parkway and the C&O Canal. However, this option would similarly necessitate NPS to incorporate 

significant switchbacks and/or spirals, similar to the existing pedestrian connections over Clara Barton Parkway at 

Sycamore Island and Lock 5. Along with the described difficulties in achieving accessible grades, the dense 

vegetation and soil conditions around the canal may also pose additional challenges in creating a pedestrian and 

bicyclist access route at this location.  

The NPS also considered whether a connection between the MacArthur Boulevard Bikeway and the C&O Canal 

towpath would provide a notably better connection for pedestrians and bicyclists. The nearest existing pedestrian 

access route is located approximately 0.3-miles south of the overpass, near Sycamore Island. This existing 

connection features a small parking lot adjacent to the northeastern end of the MacArthur Boulevard Bikeway. 

From there, a natural surface path leads to a pedestrian bridge over Clara Barton Parkway, followed by a spiral 

descent on the west side of the Parkway. This pathway continues as a natural surface trail, leading to another 

pedestrian bridge over the canal, ultimately culminating in a staircase that descends to the towpath. The current 

route does present accessibility challenges for individuals with wheels, such as bicyclists and those using mobility 

devices, particularly because of the natural surface paths and staircase. It also does not offer a designated overlook 

or place of respite. However, it presents similar or fewer difficulties when compared to the grading and vegetation 

challenges at the proposed overpass location, and its proximity to the existing parking area off MacArthur 

Boulevard further enhances its utility.  

Capital Crescent Trail Connection 

The NPS also considered a pedestrian connection to the Capital Crescent Trail. However, the Capital Crescent 

Trail diverges from the C&O Canal towpath near the Maryland-Washington, DC border, approximately two miles 

south of the overpass. As a result, a connection from the overpass to the Capital Crescent Trail would necessitate 

NPS construct an intermediary connection to either the MacArthur Boulevard Bikeway or towpath, as described 

above. 

Establish Overlook 

The NPS examined the structural capacity of the overpass to serve as an overlook. Since the overpass was 

designed to support vehicle loads, it would be likely to accommodate pedestrians and cyclists without the need for 

additional structural support. However, the NPS would need to rehabilitate the existing overpass to meet safety 

and accessibility standards, and to slow down the rate of its deterioration. The NPS anticipates this rehabilitation 

to include replacing railings, repairing or replacing the deck surface, shoring up areas near columns affected by 

loose rock and embankment erosion, repairing areas of concrete with exposed rebar and delamination, and other 

rehabilitation activities.  

The NPS also carefully evaluated the viewshed from the overpass to determine its potential as an overlook and 

pleasant place for respite. The primary challenges NPS identified stem from the overpassô orientation and the 

dense vegetation that obstructs sightlines surrounding the overpass. To maximize the viewing experience, ideally, 

visitors on the overpass would have a southwest-facing perspective. This orientation could provide a view of 

Clara Barton Parkway, the C&O Canal, and the Potomac River. However, achieving these desirable vistas would 
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necessitate NPS remove dense vegetation and trees that currently hinder visibility. Ongoing maintenance efforts 

would also be crucial to control vegetation regrowth that would obstruct the view over time. 

Establish Westbound Through Traffic Flyover 

Use of the Glen Echo Overpass to establish a dedicated westbound through lane separated from the Glen Echo 

access ramp on Clara Barton Parkway was evaluated in a Traffic and Pedestrian Safety Context Sensitive 

Solutions Assessment prepared for Glen Echo Park (Kimley-Horn and Associates, Inc. 2019). Under the proposed 

improvements, the NPS would realign the westbound through lane so that it climbs the hillslope on the north side 

of Clara Barton Parkway until it is level with the overpass. The NPS would route the new westbound through lane 

across the overpass. The NPS would then rejoin the new westbound through lane with the existing Clara Barton 

Parkway alignment at the convergence point with the existing westbound Glen Echo access ramp. The NPS would 

designate the existing westbound through lane west of the realigned lane as a left-hand exit-only lane to 

MacArthur Boulevard and would eliminate the existing westbound through movement so that all traffic from the 

westbound exit lane and eastbound U-turn lane must exit to MacArthur Boulevard. The estimated cost for the 

proposed improvements was approximately $10 million at the time of the assessment. 

The prospect of utilizing the overpass as an overlook, establishing connections for pedestrians and bicyclists, or to 

establish a dedicated westbound through lane would require further engineering investigation to fully understand 

the challenges and possibilities involved. This would, at a minimum, entail a topographic survey, a utility survey, 

identification of impacted trees and vegetation, structural testing and additional investigation of the existing 

overpass, stormwater management considerations, as well as geotechnical testing. Currently, the NPS has not 

identified any potential funding sources that would support this feasibility study or subsequent design and 

construction.  

Given the cumulative challengesðsubstantial grade differences, environmental and topographical constraints, the 

need for significant new infrastructure, and the absence of fundingðthe NPS determined it is not practical or 

reasonable to pursue rehabilitation of the overpass. The costs and complexities involved in meeting ADA 

accessibility standards, addressing vegetation and soil conditions, navigating utilities, and constructing new 

compliant pathways or bridges far outweigh the benefits, especially considering the existence of a nearby 

alternative pedestrian connection that presents fewer implementation challenges. Rehabilitating the overpass 

solely for use as an overlook would similarly require unjustifiable investment in vegetation clearance, structural 

repair, and ongoing maintenance, with only limited scenic value due to obstructed views. Rehabilitating the 

overpass as part of a westbound through lane construction would also require substantial earthwork, vegetation 

removal, and funding, and would have unjustifiable effects on the Clara Barton Parkway Cultural Landscape. 

Considering the constraints discussed above, the NPS does not recommend rehabilitating the overpass and has not 

evaluated the alternative in further detail in this EA. 

Noise Wall(s) 

Glen Echo officials and residents urged NPS to address traffic noise impacts on the residents living along 

Wellesley Circle by constructing a noise barrier along Clara Barton Parkway WB roughly between Cornell 

Avenue and the Cabin John Parkway off-ramp. While NPS is not opposed to considering a noise wall at the 

recommended location as part of a future, standalone project, it is not within the scope of the current proposal and 

therefore will not be addressed further in this EA. 

References 

Kimley-Horn and Associates, Inc. Glen Echo Park Traffic and Pedestrian Safety Context Sensitive Solutions 

Assessment. 2019. Glen Echo Park Safety Context Sensitive Solutions Assessment (nps.gov), accessed May 7, 

2025. 

 

https://parkplanning.nps.gov/projectHome.cfm?projectID=91695


Clara Barton Parkway Cantilever 

and Glen Echo Overpass  Appendix B 

Environmental Assessment  B-1 

 

 

 

 

Clara Barton Parkway Cantilever and Glen Echo Overpass 
 

Environmental Assessment 

 

Appendix B. Draft Memorandum of Agreement 

 

 

  



Clara Barton Parkway Cantilever 

and Glen Echo Overpass  Appendix B 

Environmental Assessment  B-2 

 

 

 

 

 

 

 

 

 

 

This page is intentionally left blank. 

  



Clara Barton Parkway Cantilever 

and Glen Echo Overpass  Appendix B 

Environmental Assessment  B-3 

MEMORANDUM OF AGREEMENT  

BETWEEN THE 

NATIONAL  PARK SERVICE 

AND THE 

MARYLAND  STATE HISTORIC  PRESERVATION OFFICE 

REGARDING THE  

CLARA BARTON PARKWAY CANTILEVER AND GLEN ECHO OVERPASS  

 

Public Review Draft September 2025 

 

WHEREAS, George Washington Memorial Parkway, an administrative unit of the National Park Service 

(hereinafter NPS), proposes to replace the Clara Barton Parkway cantilever structure, reconstruct the adjacent 

retaining walls, and demolish the Glen Echo Overpass in Montgomery County, Maryland, and this action 

constitutes an Undertaking as defined by 36 CFR § 800.16(y), thereby requiring review under Section 106 of 

the National Historic Preservation Act of 1966 (NHPA) (54 USC § 306108) as implemented in 36 CFR § Part 

800; and 

WHEREAS, the NPS initiated Section 106 consultation on the Clara Barton Parkway Cantilever and Glen Echo 

Overpass Project (hereinafter the Project) with the Maryland State Historic Preservation Office (hereinafter MD 

SHPO) by letter dated December 18, 2024; and 

WHEREAS, the NPS also sent letters to initiate government-to-government consultation with the following 

federally recognized American Indian tribes consistent with 36 CFR § 800.2(c)(2): Absentee Shawnee Tribe of 

Oklahoma, Catawba Indian Nation, Chickahominy Indian Tribe, Chickahominy Tribe Eastern Division, 

Delaware Nation, Eastern Shawnee Tribe of Oklahoma, Monacan Indian Nation, Nansemond Indian Nation, 

Pamunkey Indian Tribe, Rappahannock Tribe, Seneca Cayuga Nation, Shawnee Tribe, and Upper Mattaponi 

Indian Tribe; and 

WHEREAS, the Chickahominy Tribe Eastern Division and the Shawnee Tribe responded on December 30, 

2024, and February 11, 2025, respectively, that the Project is outside their area of interest. The Tribal Historic 

Preservation Office for the Catawba Indian Nation responded on January 21, 2025, requesting to be notified if 

any Native American artifacts and/or human remains are discovered within the APE. Responses have not been 

received from the other tribes as of the preparation of this Agreement; and 

WHEREAS, NPS has also invited the following parties to consult regarding the effects of the Undertaking on 

historic properties: National Capital Planning Commission; NPS, C&O Canal National Historical Park; US 

Environmental Protection Agency; US Fish and Wildlife Service; US Naval Surface Warfare 

Center, Carderock Division; Maryland Department of Transportation, State Highway Administration; Maryland 

Department of Natural Resources; C&O Canal Trust; C&O Canal Association; National Parks Conservation 

Association; Sierra Club, Montgomery County Group; Montgomery Planning, Historic Preservation Office; 

Montgomery County Department of Transportation; Montgomery County Executive & Council; Montgomery 

County Civic Federation; Heritage Montgomery; Montgomery History; Montgomery Preservation; Preservation 

Maryland; Town of Glen Echo; Glen Echo Park Partnership for Arts & Culture; Cabin John Citizens Association; 

Carderock Springs Citizens Association; Tulip Hill Citizens Association; Glen Echo Heights Citizens 

Association; Bannockburn Civic Association; Montgomery Park Citizens Association Section 1; Kenwood Park 

Community Association; Bethesda/Chevy Chase Regional Services Office; Accohannock Indian Tribe; 

Piscataway Conoy; Piscataway Indian Tribe; and 

WHEREAS, the NPS has defined the Area of Potential Effect (hereinafter APE) as defined by 36 CFR § 

800.16(d) to include the Clara Barton Parkway, the Glen Echo Overpass, and adjacent historic properties 

(Attachment A:  APE Map); and 

WHEREAS, the MD SHPO concurred with the APE in a response sent through Maryland Historical Trustôs 

e106 online system on January 14, 2025, as well as with the following historic properties listed, or eligible for 

listing, in the National Register of Historic Places (hereinafter National Register) within the APE: George 
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Washington Memorial Parkway/Clara Barton Parkway (M: 35-61), Clara Barton National Historic Site (M: 35-

25), Glen Echo Park Historic District (M: 35-41), the Carousel (M: 35-39) and Chautauqua Tower (M: 35-26) at 

Glen Echo Park, C&O Canal National Historical Park (M: 12-46), and the C&O Canal Lock #7 and Lock 

Keeperôs House (M: 35-27) (Attachment A:  APE Map); and 

WHEREAS, the NPS notified the MD SHPO by letter dated February 28, 2025, of the anticipated adverse effects 

on Clara Barton Parkway from the cantilever replacement and overpass removal; and 

WHEREAS, the NPS prepared an Assessment of Effects Report to evaluate the potential for adverse effects on 

the historic properties within the APE that was submitted to MD SHPO and consulting parties on June 6, 2025; 

and 

WHEREAS, the NPS held a consulting party meeting to discuss the Assessment of Effects on June 16, 2025, and 

requested comments on the Assessment of Effects Report by July 7, 2025; and 

WHEREAS, the MD SHPO concurred with the NPS on July 1, 2025, that the Undertaking will  have an adverse 

effect on Clara Barton Parkway from replacement of the cantilever structure, reconstruction of the retaining 

walls, and removal of the Glen Echo Overpass; and 

WHEREAS, the NPS and MD SHPO agree the Undertaking is not likely to adversely affect archeological 

resources because there are no known archeological resources in the APE and the soils within the area of direct 

effects (where ground-disturbing activities would occur) have been heavily disturbed by construction of Clara 

Barton Parkway; and 

WHEREAS, the NPS and MD SHPO agree the Undertaking will have no adverse effect on Clara Barton 

National Historic Site, Glen Echo Park Historic District, the Carousel, the Chautauqua Tower, C&O National 

Historical Park, and Lock #7 and Lock Keeperôs House; and  

WHEREAS, the NPS and MD SHPO agree the Undertaking is anticipated to have no adverse effect on the 

Spanish Ballroom at Glen Echo Park because of implementation of measures to prevent construction vibrations 

from impacting the structure; and 

WHEREAS, the NPS notified the Advisory Council on Historic Preservation (hereinafter ACHP) in 

accordance with 36 CFR § 800.6(a)(1) on July 9, 2025, that the proposed Undertaking will adversely affect 

historic properties and that an Agreement will  be developed with the MD SHPO; and the ACHP declined to 

participate in the consultation pursuant to 36 CFR § 800.6(a)(1)(iii); and 

WHEREAS, this Agreement provides the mechanism to resolve the adverse effects of the Undertaking and 

complete the requirements of Section 106 of the NHPA (54 USC 306108) and its implementing regulations (36 

CFR Part 800) for the Undertaking; and 

NOW, THEREFORE, the NPS and MD SHPO agree that the Undertaking shall be implemented in 

accordance with the following stipulations to account for the adverse effects of the Undertaking on historic 

properties. 

STIPULATIONS  

I.  Avoidance, Minimization, and Mitigation to Resolve Adverse Effects 

The NPS shall ensure that the following measures are carried out to resolve adverse effects on Clara Barton 

Parkway and prevent adverse effects on the Spanish Ballroom at Glen Echo Park: 

A. Level II Historic  American Engineering Record (hereinafter HAER) Documentation 

Prior to commencement of any Project-related site work, demolition or construction, the NPS shall prepare 

Level II HAER documentation for both the cantilever structure and Glen Echo Overpass. The Level II 

documentation shall include: 

1. A Written Historical Report of the history, significance, and descriptions of the structures 

following the HAER Guidelines for Historical Reports (2008, updated December 2017). 

Information in the report shall include an introduction and statement of significance; historical 

context (design, construction, use); description of physical features and condition; information 
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about the designer, engineer, or builder; and a bibliography. 

2. Large-Format Photographs of the current condition of the structures and their significant features 

that follow NPS Heritage Documentation Programs HABS/HAER/HALS Photography Guidelines 

(November 2011, updated June 2015). The photographs shall include black-and-white, large-

format negatives; contact prints on fiber-based photographic paper; and shall be archivally 

processed and properly captioned. 

3. Measured Drawings showing the overall configuration and key details of the structures following 

the NPS Heritage Documentation Programs Recording Historic Structures & Sites for the Historic 

American Engineering Record (1994, revised 2020) and the Secretary of the Interiorôs Standards 

and Guidelines for Architectural and Engineering Documentation (2003). Drawings shall include 

elevations, sections, and details for each structure, and may be produced using CAD or hand-

drafted to archival standards. 

4. Field Notes and Supporting Documentation, including sketches, field measurements, maps, and 

any other documentation used to produce the drawings and photographs. 

5. Submission of the draft HAER documentation to MD SHPO. MD SHPO shall provide comments 

on the draft submission within thirty (30) calendar days. 

6. Final HAER documentation will be archived and made publicly available online by NPS and 

transmitted to the Library of Congress and MD SHPO within ninety (90) calendar days of 

receiving MD SHPO comments on the draft submission. 

B. Construction Vibration  Monitoring and Resource Protection 

The NPS is aware that excavation of the hillslope and installation of rock bolts for slope stabilization has 

the potential to cause vibration spikes that may impact historic properties, particularly the Spanish 

Ballroom at Glen Echo Park, due to its proximity to the roadway. As such, the NPS shall develop and 

implement a vibration mitigation strategy to prevent adverse direct effects to the ballroom that may 

include the following measures, as appropriate: 

1. Pre-Construction Planning & Assessment 

Å Structural Assessment, including detailed visual inspection and structural condition, 

photographic and laser scan documentation, and identification of the most vulnerable 

elements of the structure (e.g., arches, vaults, foundations, frescoes, etc.). 

Å Ground and Vibration Risk Analysis, including a geotechnical study of soil/rock type and 

vibration propagation. 

Å Baseline Monitoring Setup, including installation of vibration sensors, setting conservative 

vibration thresholds, and installing real-time deformation detection sensors (if needed). 

2. Construction Methods, Structural Protections, & Monitoring 

Å Method Selection to Minimize Impact, including use of low-impact drilling methods 

instead of percussive drilling, and pre-drilling before inserting bolts rather than self-drilling 

anchors (which generate more vibration). 

Å Equipment Modifications, including use of vibration-damped drill rigs and rubber-mounted 

tool connections, reducing drill speed and torque, and avoiding drilling during night-time or 

high-moisture conditions (which may worsen ground transmission). 

Å Local Reinforcement, including use of temporary bracing on vulnerable components (e.g., 

arched windows, cornices, cracked walls), installing tie rods or tension cables across 

cracked or load-bearing walls (can be removed post-work), and laying vibration-isolating 

mats under sensitive interior features (e.g., statues, furniture, fragile finishes). 

Å Real-Time Vibration Monitoring, including setting automated alerts when vibration 

thresholds are approached or exceeded and using portable vibration loggers to validate on-
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site observations. 

Å On-Site Presence, including appointing a vibration protection officer or structural engineer 

to monitor activities in real time, and enforce a ñpause and evaluateò protocol if vibration 

spikes occur. 

Å The NPS shall notify the MD SHPO within three (3) business days should any damage to 

the ballroom be identified during real-time monitoring. 

Å The NPS shall be responsible for rectifying any damage that may occur to the Spanish 

Ballroom because of construction in consultation with the MD SHPO and consulting 

parties. 

3. Post-Construction Surveys & Monitoring 

Å Post-Construction Survey, including repeating a condition survey comparing crack widths, 

deflections, etc., to ensure no damage occurred, and reporting all data and findings in a 

transparent format to MD SHPO. 

Å Long-Term Monitoring (if needed), leaving vibration or deformation sensors in place for 

ninety (90) calendar days post-installation. 

Å The NPS shall notify the MD SHPO within three (3) business days should any damage to 

the ballroom be identified during post-construction monitoring. 

Å The NPS shall be responsible for rectifying any damage to the ballroom that is identified 

during the post-construction monitoring period and determined to have been caused by 

construction in consultation with the MD SHPO and consulting parties. 

C. Construction Noise Monitoring and Resource Protection 

Representatives of Glen Echo have expressed concern that construction noise may disrupt community 

residents and disturb visitors and events at Glen Echo Park. As such, the NPS shall develop and 

implement a noise mitigation strategy to minimize construction-related noise disruptions that may include 

the following measures, as appropriate: 

1. Pre-Construction Planning, Assessment, and Coordination 

Å Regulatory Review, including review of Montgomery Countyôs Noise Control Ordinance at 
Chapter 31B of the County Code, to determine max construction dB(A) limits, restricted 

work hours, and other applicable requirements and/or restrictions. 

Å Noise Suppression Plan, developed under the guidance of an engineer familiar with the 

principles of acoustics, that details the use of the most effective noise-suppression 

equipment, materials, and methods appropriate and reasonably available for construction, 

following Montgomery Countyôs Noise Suppression Plan Guidelines and approved by the 

Montgomery County Department of Environmental Protection. 

Å Baseline Ambient Noise Survey within the anticipated daily work schedule for construction 

at sensitive receptors, including, but not limited to, the Spanish Ballroom at Glen Echo 

Park, as identified in coordination with MD SHPO, consulting parties, and representatives 

of Glen Echo and Glen Echo Park. 

Å Stakeholder Coordination, including representatives of Glen Echo and Glen Echo Park, to 

review proposed construction schedules and identify specific events in advance during 

which construction activities shall be limited, as necessary. 

2. Construction Noise Control, Monitoring, & Engagement 

Å Equipment and Technique Modifications, as identified in the approved Noise Suppression 

Plan, to minimize construction noise. 

Å Work Schedule Adjustments, including limiting high-noise work to midday (e.g., 9:30 
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a.m.ï3:30 p.m.), prohibiting loud work during ballroom events (with calendar 

coordination), and using a ñquiet hoursò policy for mornings, evenings, and weekends. 

Å Real-Time Noise Monitoring, including installation of calibrated sound level meters at 

strategic locations identified in coordination with MD SHPO, consulting parties, and 

representatives of Glen Echo and Glen Echo Park, and continuous monitoring to ensure 

noise does not exceed maximum allowable limits.  

Å Community Engagement, including frequent updates on construction progress, sharing of 

event calendars to avoid disruption during special events, and assigning a construction-

community liaison that can be contacted directly with any construction-related concerns.  

D. Public Interpretation Signage 

The NPS shall develop and install interpretive signage in consultation with the MD SHPO as outlined 

below: 

1. Purpose and Interpretive Goals 

The interpretive signage shall serve to educate the public about the historical significance of the Clara 

Barton Parkway, including the design and function of the original cantilever structure and Glen Echo 

Overpass, and explain the need for their modification or removal. The signage shall highlight the 

parkwayôs role within the larger GW Parkway cultural landscape, the influence of mid-20th-century 

parkway planning, and the ingenuity of its infrastructure. 

2. Content Development 

Å Signage content shall describe the historical design of the Glen Echo Overpass and cantilever 

structure, their purpose and uniqueness, and the reasons for their removal or replacement. 

Å The signage shall address the larger narrative of transportation planning, federal parkway 

development, and the parkwayôs construction and design constraints. 

Å Interpretive content shall be written for a general audience and may include period and 

contemporary photographs, diagrams, or maps illustrating the structures and the noticeable 

modifications made to the structures as part of the project. 

3. Design Specifications 

Å The signage shall be constructed using durable, weather-resistant materials in conformance 

with NPS wayside exhibit standards. 

Å It shall be visually compatible with Clara Barton Parkwayôs landscape character and meet 
current accessibility guidelines (e.g., for font size, color contrast, and tactile readability, if 

applicable). 

Å Final design shall be consistent with the NPS Unigrid system and incorporate the NPS 

arrowhead logo. 

4. Consultation and Review 

Å NPS shall prepare draft signage text, layout, and proposed images and submit them to MD 

SHPO for review and comment. 

Å MD SHPO shall have thirty (30) calendar days to provide comments. NPS shall revise the 

materials based on those comments and provide a final version for approval. 

Å No fabrication shall proceed without MD SHPOôs written concurrence on final design and 
content. 

5. Location and Installation 

Å The signage shall be installed in a publicly accessible area near the cantilever structure, where 

it is visible and safely accessible to visitors. 
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Å Final location shall be determined in coordination with MD SHPO to balance interpretive 

visibility, visitor safety, and landscape compatibility. 

Å Installation shall occur no later than ninety (90) calendar days after completion of the 

construction work associated with the Undertaking. 

6. Documentation and Reporting 

Å NPS shall provide MD SHPO and consulting parties with photographic documentation of the 

installed signage and a digital record of the final text and design within thirty (30) calendar 

days of installation. 

7. Maintenance 

Å NPS shall be responsible for the upkeep of the signage, including cleaning, repair, and 

replacement, for a period of at least ten (10) years or until the signage is intentionally 

decommissioned, whichever is longer. 

II.  Standards and Special Conditions 

A. Definitions 

The definitions provided at 36 CFR § 800.16 are applicable throughout this Agreement. 

B. Project Standards 

The standards, guidelines, and regulations cited below shall be followed in execution of the Undertaking: 

1. Professional qualification standards: All  historic preservation activities implemented 

pursuant to this Agreement shall be carried out by or under the direct supervision of 

individuals meeting the Secretaryôs Historic Preservation Professional Qualifications 

Standards (48 FR 44738-39) for the discipline appropriate to the activity. 

2. Standards for inventory, evaluation, registration, and documentation: Inventory, 

evaluation, registration, and documentation of any changes to Clara Barton Parkway 

shall be done in accordance with the guidance and criteria for the National Register. 

3. Curation standards: If  applicable, curation of materials and records resulting from actions 

stipulated by this Agreement shall be in accordance with 36 CFR § 79. Such materials and 

records shall be curated by NPS in accordance with the Standards & Guidelines for 

Architectural and Historical Investigations in Maryland and/or the Standards & Guidelines 

for Archaeological Investigations in Maryland, including the Standards and Guidelines 

Update 1: Archaeology, Standards for Curation. 

III.  Unanticipated Archeological Discoveries 

NPS and MD SHPO do not anticipate intact archeological resources to be present within the area of direct 

effects since soils have been heavily disturbed by construction of Clara Barton Parkway. However, if previously 

unidentified, potentially significant archeological resources are unanticipatedly discovered, the construction 

contractor shall immediately halt all activities in the area of the resource and notify NPS. The NPS and MD 

SHPO shall then follow the following procedures in the event of an unanticipated discovery: 

A. The NPS and construction contractor shall take all reasonable measures to avoid or minimize harm to 

the resource. 

B. The NPS shall notify the MD SHPO and the American Indian tribes (as applicable) within two (2) 

working days of the discovery. 

C. The NPS shall provide the MD SHPO with a written preliminary assessment of National Register 

eligibility of all unanticipated discoveries during the Project. The assessment shall describe actions 

proposed to resolve any potential adverse effects before work continues in the vicinity of the 

discovery. 



Clara Barton Parkway Cantilever 

and Glen Echo Overpass  Appendix B 

Environmental Assessment  B-9 

D. The NPS shall provide the MD SHPO with any comments received from the American Indian tribes 

within two (2) working days of receipt of the comments. 

E. The MD SHPO shall respond to the NPS within two (2) working days of the notification of an 

unanticipated discovery and the NPSôs assessment of eligibility. The NPS shall consider the MD 

SHPOôs recommendations regarding National Register eligibility and proposed actions. 

F. If the NPS determines that MD SHPO objections to the proposal of actions cannot be resolved, the 

NPS shall proceed consistent with 36 CFR 800.2(b)(2) as outlined in Stipulation IV.C. 

IV.  Administrative  Stipulations 

A. Amendments 

Either Signatory may propose amendments to this Agreement pursuant to 36 CFR § 800.6(c)(7). This 

Agreement may be amended only upon the written agreement of both Signatories. The amended 

Agreement will take effect on the date it is executed by both Signatories. 

B. Termination 

 The following process will  be followed to terminate this Agreement: 

1. Proposed termination: A Signatory can propose termination of this Agreement in writing to 

the other Signatory explaining the reasons for proposing termination. The Signatories shall 

consult for 30 days to seek alternatives to termination. 

2. Amendment in lieu of termination: If the consultation results in an agreement on an alternative 

to termination, the Signatories shall proceed to amend this Agreement in accordance with 

Stipulation IV.A. 

3. Failure to agree: If consultation does not result in an agreement on an alternative to 

termination, a Signatory may terminate this Agreement by promptly notifying the other 

Signatory party in writing. Such termination will remove all force and effect from this 

Agreement. 

4. Process to terminate: Should this Agreement be terminated, the NPS shall consult with MD 

SHPO to develop a new agreement in accordance with 36 CFR § 800.14(b). Until and unless 

a new agreement is executed for the Undertaking, the NPS shall consult with MD SHPO in 

accordance with 36 CFR §§ 800.4 - 6. 

C. Dispute Resolution 

Should the MD SHPO object at any time to any actions proposed or the way the terms of this Agreement 

are implemented, all work that is the subject of the dispute will stop until the dispute is resolved according 

to the procedures in this stipulation and the NPS shall consult with the MD SHPO to resolve the objection. 

If  the NPS determines, within 30 days, that such objections(s) cannot be resolved, the NPS shall: 

1. Notification and Comment: Forward all documentation relevant to the dispute to the ACHP in 

accordance with 36 CFR § 800.2(b)(2). Any comment provided by the ACHP, and all 

comments from the MD SHPO, will be considered by the NPS in reaching a final decision 

regarding the dispute. 

2. No Comments: If  the ACHP does not provide comments regarding the dispute within 30 days 

after receipt of adequate documentation, the NPS may render a decision regarding the dispute. 

In reaching its decision, the NPS shall consider all comments regarding the dispute from the 

MD SHPO. 

3. NPS Responsibility: It is the NPSôs responsibility to carry out all other actions subject to the 

terms of this Agreement that are not the subject of the dispute. The NPS shall notify all parties 

of its decision in writing before implementing that portion of the Undertaking subject to 

dispute under this stipulation. The NPSôs decision will be final. 
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D. Reporting Requirement for  this Agreement 

The NPS shall submit an annual report on the progress made toward the completion of the requirements of 

this Agreement and the Undertaking as part of the NPSôs annual Section 106 reporting requirements. 

1. Content: Reporting will  include updates on progress of actions called for in Stipulations I-III  

of this Agreement and any agreed upon changes to this Agreement. The report will also 

include consultation history on unanticipated discoveries and any associated consultation 

efforts. 

2. Distribution: The annual report will  be provided to the MD SHPO and ACHP. The report will 

also be distributed to American Indian tribes if unanticipated Native American archeological 

site(s) are uncovered. 

E. Duration of this Agreement 

Unless terminated pursuant to Stipulation IV.B, the duration of this Agreement is 10 years from execution 

of the Agreement or until the Signatories confirm that the Undertaking and associated mitigations are 

complete, whichever comes first. An extension of the agreement may be made through an amendment in 

accordance with Stipulation IV.A. 

F. Effective Date of this Agreement 

 This Agreement will  take effect on the date that it is executed by the NPS and MD SHPO. 

G. Anti -Deficiency Act Statement 

The Anti-Deficiency Act (31 USC 1341) prohibits federal agencies from incurring an obligation of funds 

in advance of or in excess of available appropriations. Accordingly, the parties agree that any requirements 

for the obligation of funds arising from the terms of this Agreement shall be subject to the availability of 

appropriated funds, and that this agreement shall not be interpreted to require the obligation or expenditure 

of funds in violation of the Anti-Deficiency Act. 

H. Execution of this Agreement in Counterparts 

This Agreement may be executed in counterparts with a separate page for each Signatory. The NPS shall 

ensure that each Signatory is provided with a copy of the fully signed and executed Agreement. 

 

Execution of this Memorandum of Agreement by the NPS and MD SHPO and implementation of its terms 

evidence that the NPS has considered the effects of this Undertaking on historic properties and afforded the 

ACHP an opportunity to comment. 
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MEMORANDUM OF AGREEMENT  

BETWEEN THE 

NATIONAL  PARK SERVICE 

AND THE 

MARYLAND  STATE HISTORIC  PRESERVATION OFFICE 

REGARDING THE  

CLARA BARTON PARKWAY CANTILEVER AND GLEN ECHO OVERPASS  
 

 

 

 

 

 

 

 

 

 

               

Ms. Jennifer Madello Date 

Superintendent 

George Washington Memorial Parkway 
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MEMORANDUM OF AGREEMENT  

BETWEEN THE 

NATIONAL  PARK SERVICE 

AND THE 

MARYLAND  STATE HISTORIC  PRESERVATION OFFICE 

REGARDING THE  

CLARA BARTON PARKWAY CANTILEVER AND GLEN ECHO OVERPASS  

 
 

 

 

 

 

 

 

 

 

               

Ms. Elizabeth Hughes Date 

State Historic Preservation Officer 

Maryland Historical Trust 
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Clara Barton Parkway Cantilever and Glen Echo Overpass 

Attachment A ï Area of Potential Effect Map 

The APE for the Project includes Clara Barton Parkway and adjacent historic properties as presented on Figure 1. 
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Clara Barton Parkway Cantilever and Glen Echo Overpass 

 

Environmental Assessment 

 

Appendix C. Agency Correspondence 

 

 

 

DISCLAIMER 

Section 508 Compliance and Appendix C 

At present, the accessibility of Appendix C materials in compliance with Section 508 of the Rehabilitation Act is 

quite limited. If you use assistive technology and the format of these pages prevents you from obtaining necessary 

data, please contact the Office of the Superintendent at gwmp_superintendent@nps.gov. Contact the administrator 

of this website at pepc_helpdesk@nps.gov for other technical assistance. 

  

mailto:gwmp_superintendent@nps.gov
mailto:pepc_helpdesk@nps.gov
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